



RIF FY 2017 – 2017 Milestones



Date(s)		Action
2017	3 March	• Collect and Finalize Requirements COMPLETE
	17 March	• Release BAA in FBO.gov COMPLETE
	19 May	• BAA Closes: White Papers (WPs) due from offerors
	NLT 1 September*	• Components complete WP evaluations • Components are complete initial priorities and ranking
	NLT 13 October*	• Components notify all offerors of WP disposition • Invite full proposals
	NLT 17 November*	• Full proposals due from offerors • Components start full proposal review
2018	NLT 3 January*	• Components complete full proposal evaluations • Negotiations, begin contract awards
	January – April*	• Goal for completing contract awards
	NLT 1 May*	• FY17-funded RIF contract awards complete

*Based on Availability of FY17 RIF Funds