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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Each   
 Unmanned Influence Sweep System (UISS) 

 CPIF 
Engineering Development Model (EDM) Unit 
(See Note J) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET FEE  
  TOTAL TGT COST + FEE  

  MINIMUM FEE  

  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002 Provisioned Item Order (PIO) 

 
 FFP 
 

    

OPTION (See Notes A, E) 
FOB: Origin 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  70,000 Hours   
OPTION Engineering Services 

(See Notes B, E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004   Lot   
OPTION Support for Engineering Services 

 COST 
For Item 0003 
(See Notes B, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005  1 Lot   
OPTION UISS EDM Spares for Item 0001 

 FFP 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0001 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007 Data 

 
 
 

    

 (DD Form 1423 Exhibits A through F, H, and J) 
(See Notes C, G) 
NSP-Price included in the price of Items 0001, and (if options are exercised) 0002, 0005, 
0006, 0102, 0200, 0201, 0204, 0205, 0206, 0207, 0208, 0209, 0210, 0300, 0301, 0304, 
0305, 0306, 0307, 0308, 0309, 0310, 0400, 0401, 0404, 0405, 0406, 0407, 0408, 0409, 
0410 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008 Technical Manuals  - EDM 

 
 
 

    

 (DD Form 1423 Exhibit G) 
(See Note C) 
NSP-Price included in the price of Items 0001 and (if options are exercised) 0005, 0006 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009      
 Performance Incentive Fee for Item 0001 

 COST 
(See Note D) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010 Data Rights 

 
 FFP 
 

 Lot   

OPTION (See Note E) 
Option for the purchase of  Data Rights 
 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0100  30,000 Hours   
OPTION Engineering Services 

(See Notes B, E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0101   Lot   
OPTION Support for Engineering Services 

 COST 
For Item 0100 
(See Note E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0102  1 Lot   
OPTION Training 

 FFP 
(See Notes E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0200  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

         
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0201  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0202  100,000 Hours   
OPTION Engineering Services 

(See Notes B, E) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0203   Lot   
OPTION Support for Engineering Services 

 COST 
For Item 0202 
(See Notes B, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0204 Training 

 
 FFP 
 

1 Lot   

OPTION (See Note E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0205  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0206  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0207 UISS Production Spares for Item 0200 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0208 UISS Production Spares for Item 0201 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0209 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0200 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0210 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0201 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0211 Data 

 
 
 

    

OPTION (DD Form 1423 Exhibit K) 
(See Notes C, E, H) 
NSP-Price included in the price of Items (if options are exercised) 0200, 0201, 0202, 
0203, 0204, 0205, 0206, 0207, 0208, 0209, 0210, 0300, 0301, 0302, 0303, 0304, 0305, 
0306, 0307, 0308, 0309, 0310, 0400, 0401, 0402, 0403, 0404, 0405, 0406, 0407, 0408, 
0409, 0410    
 
 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0212 Technical Manuals - Updated Production 

 
 FFP 
 

1 Lot   

OPTION (DD Form 1423 Exhibit G) 
(See Notes C, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0213 Interactive Electronic Technical Manual 

 
 
 

    

OPTION (DD Form 1423 Exhibit L) 
(See Notes C, E, H) 
NSP-Price included in the price of Items (if options are exercised) 0200, 0201, 0204, 
0205, 0206, 0207, 0208, 0209, 0210, 0300, 0301, 0304, 0305, 0306, 0307, 0308, 0309, 
0310, 0400, 0401, 0404, 0405, 0406, 0407, 0408, 0409, 0410 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0214      
OPTION Performance Incentive Fee for Item 0200 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   



N00024-13-R-6312 
 

Page 13 of 128 
 

 

    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0215      
OPTION Performance Incentive Fee for Item 0201 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0300  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0301  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

         
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0302  100,000 Hours   
OPTION Engineering Services 

(See Notes B, E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0303   Lot   
 Support for Engineering Services 

 COST 
For Item 0302 
(See Notes B, E) 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0304 Training 

 
 FFP 
 

1 Lot   

OPTION (See Note E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0305  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0306  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0307 UISS Production Spares for Item 0300 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0308 UISS Production Spares for Item 0301 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0300 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0310 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0301 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0311 Technical Data Package (TDP) 

 
 FFP 
 

1 Lot   

OPTION (DD Form 1423 Exhibit M) 
(See Notes C, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0312      
OPTION Performance Incentive Fee for Item 0300 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0313      
OPTION Performance Incentive Fee for Item 0301 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0400  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

         
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0401  1 Each   
OPTION UISS Production Unit 

 FPI 
(See Notes E, K) 
FOB: Destination 
 

 

  TARGET COST  

  TARGET PROFIT  

  TOTAL TARGET PRICE  

  CEILING PRICE  

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0402  100,000 Hours   
OPTION Engineering Services 

(See Notes B, E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0403   Lot   
OPTION Support for Engineering Services 

 COST 
For Item 0402 
(See Notes B, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0404 Training 

 
 FFP 
 

1 Lot   

OPTION (See Note E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0405  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0406  1 Each   
OPTION UISS Training System 

(See Note E, L) 
FOB: Destination 
 CPFF 
 

 

 ESTIMATED COST  

 FIXED FEE  

 TOTAL EST COST + FEE  

   
     
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0407 UISS Production Spares for Item 0400 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
  



N00024-13-R-6312 
 

Page 22 of 128 
 

 

 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0408 UISS Production Spares for Item 0401 

 
 FFP 
 

1 Lot   

OPTION (See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0409 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0400 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0410 UISS Tools and Test Equipments 

 
 FFP 
 

1 Lot   

OPTION For Item 0401 
(See Notes A, E) 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

                       
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0411      
OPTION Performance Incentive Fee for Item 0400 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  

   
    
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0412      
OPTION Performance Incentive Fee for Item 0401 

 COST 
(See Notes D, E) 
FOB: Destination 
 

 

 ESTIMATED COST  
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Note A: The vendor shall notify the Government within 10 days of identification of spares that have been ordered 
whose availability will be negatively affected by Diminishing Manufacturing Sources and Material Shortages 
(DMSMS) (CDRL D008). 
 
Note B: The Contractor shall furnish Item(s) 0003 and (if options are exercised) 0100, 0202, 0302, and 0402 in 
accordance with the clause entitled ENGINEERING SERVICES (see Section C).  The Man/Hours are estimated 
amounts of labor hours only, and do not indicate that the Government will necessarily require these amounts or any 
at all.  The Contractor shall furnish an estimated amount for each support Item(s) 0004 and  (if options are 
exercised) 0101, 0203, 0303, and 0403 in accordance with the clause entitled SUPPORT FOR ENGINEERING 
SERVICES (see Section C.)    
 
Note C: Offeror shall complete the “Price Group” and “Estimated Total Price” blocks of each data item (DD 1423) 
on the Contract Data Requirements List(s), attached hereto. (Exhibits A-H and J-M)  
 
Note D: Performance Incentives are detailed in Attachment J- 8, Incentive Fee Plan.  Determinations of the 
Government with respect to the amount of the incentive fee to be paid to the Contractor are final, unilateral 
decisions made solely at the discretion of the Government.   
 
Note E: Option Item to which the option clause in Section I apply and which is to be supplied only if and to the 
extent said option is exercised.   
 
Note G:  Not Separately Priced Items, cost and fee included in Items 0001, 0002, and (if options are exercised) 
0005, 0006, 0102, 0200, 0201, 0204, 0205, 0206, 0207, 0208, 0209, 0210, 0300, 0301,0304, 0305, 0306, 0307, 
0308, 0309, 0310, 0400, 0401, 0404, 0405, 0406, 0407, 0408, 0409, 0410.   
 
Note H:  Not Separately Priced Items, cost and fee included in Items (if options are exercised) 0200, 0201, 0204, 
0205, 0206, 0207, 0208, 0209, 0210, 0300, 0301, 0304, 0305, 0306, 0307, 0308, 0309, 0310, 0400, 0401, 0404, 
0405, 0406, 0407, 0408, 0409, 0410. 
 
Note J:  The Contractor shall propose a Cost Plus Incentive Fee (CPIF) structure for these item(s). 
The Contractor shall propose within the following Government/Contractor shareline boundaries: 
ITEM UNDERRUN OVERRUN 
0001 40/60 60/40 
 Mimimum Fee - 0% of Target Cost.  Maximum Fee - 8% of Target Cost. 
   
Note K:  The Contractor shall propose a Fixed Price Incentive Firm Target (FPIF) structure for these item(s), if 
option is exercised. 
The Contractor shall propose within the following Government/Contractor shareline boundaries: 
ITEM UNDERRUN OVERRUN 
0200, 0201, 0300, 0301, 0400, and 
0401  
 

50/50 50/50 

  Ceiling Price is 120% of Target Cost inclusive of Facilities Capital Cost of Money (FCCOM.) 
 
Note L: The fixed fee rate for all CPFF CLINs is 8%.   
 
 
 
 
 
CONTRACT TYPE SUMMARY FOR PAYMENT OFFICE (COST/FIXED PRICE) (NAVSEA) (FEB 1997) 
This contract includes the following mixture of cost and fixed price line CLINs: 
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ITEM TYPE 
 
CPIF CLINs 0001 

 
CPIF 

 
FFP CLINs (if options are exercised) 0002, 0005, 0006, 
0010, 0102, 0204, 0207, 0208, 0209, 0210, 0212, 0304, 
0307, 0308, 0309, 0310, 0311, 0404, 0407, 0408, 0409, 
0410 

 
FFP 

 
CPFF CLINs (if options are exercised)  0205, 0206,  
0305, 0306,  0405, 0406  

 
CPFF – Completion Effort 

CPFF CLINs (if options are exercised) 0003, 0100, 
0202,  0302, 0402 

CPFF – Level of Effort 

 
COST CLINs 0009, and (if options are exercised) 0004, 
0101, 0203, 0214, 0215, 0303, 0312, 0313, 0403, 0411,  
0412 

 
Cost 

 
CLINs 0007, 0008, and (if options are exercised) 0211, 
0213 

 
NSP 

 
FPIF CLINs (if options are exercised) 0200, 0201, 0300, 
0301, 0400, 0401 

 
FPIF 

 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
EXPEDITING CONTRACT CLOSEOUT (NAVSEA) (DEC 1995) 
 
(a)  As part of the negotiated fixed price or total estimated amount of this contact, both the Government and the 
Contractor have agreed to waive any entitlement that otherwise might accrue to either party in any residual dollar 
amount of $500 or less at the time of final contract closeout.  The term “residual dollar amount” shall include all 
money that would otherwise be owed to either party at the end of the contract, except that, amounts connected in 
any way with taxation, allegations of fraud and/or antitrust violations shall be excluded.  For purposes of 
determining residual dollar amounts, offsets of money owed by one party against money that would otherwise be 
paid by that party may be considered to the extent permitted by law.  
 
(b)  This agreement to waive entitlement to residual dollar amounts has been considered by both parties.  It is agreed 
that the administrative costs for either party associated with collecting such small dollar amounts could exceed the 
amount to be recovered. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
LIMITATION OF COST/LIMITATION OF FUNDS (NAVSEA) (SEP 1990) 
 
The clause entitled "LIMITATION OF COST" (FAR 52.232-20) or "LIMITATION OF FUNDS" (FAR 52.232-22), 
as appropriate, shall apply separately and independently to each separately identified estimated cost. 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
PAYMENT FOR ENGINEERING SERVICES AND SUPPORT (NAVSEA) (JAN 2008) 
 
(a) Invoices for engineering services and overtime shall contain the name(s) of engineer(s), date(s) and place(s) of 
performance, and a brief description of the services performed.  This information may be included in the Comments 
tab of the applicable WAWF document.  Each invoice shall be accompanied by a copy of the authorization for 
services and the original certification of performance.  These documents may be attached to the invoice as described 
in the Invoice Instructions in Section G.  A copy of each invoice shall be furnished to the applicable 
NAVSEA/DRPM/PEO code identified in Section C under Engineering Services. 
 
(b) Invoices for subsistence and transportation shall be supported by a statement of actual costs incurred by the 
Contractor and claimed to be reimbursable and shall be in such form and reasonable detail as required by the cognizant 
Defense Contract Audit Agency (DCAA).  The Government shall make provisional payment after submission of each 
invoice and statement of costs.  At any time prior to final payment, DCAA may audit the invoice(s) and statement(s) of 
costs, as appropriate. 
 
(c) Each provisional payment for subsistence and transportation costs shall be subject to reduction to the extent any 
amount included in the related invoice and statement of costs is found not to be reimbursable under the support item(s) 
and shall also be subject to reduction for overpayment or to increase for underpayment on preceding invoices.  Any 
disputes under this requirement shall be determined in accordance with the clause of this contract entitled "DISPUTES" 
(FAR 52.233-1). 
 
 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
PAYMENTS OF FEE (S) (COMPLETION) (NAVSEA) (MAY 1993) 
 
(a) For purposes of this contract, "fee" means "target fee" in cost-plus-incentive-fee type contracts, "base fee" in 
cost-plus-award-fee type contracts, "fixed fee" in cost-plus-fixed-fee type contracts for completion and phase type 
contracts. 
 
(b) The Government shall make payments to the Contractor, subject to and in accordance with the clause in this 
contract entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE", (FAR 52.216-10), as applicable.  Such 
payments shall be equal to Eight percent (8%) of the allowable cost of each invoice submitted by and payable to the 
Contractor pursuant to the clause of this contract entitled "ALLOWABLE COST AND PAYMENT" (FAR 52.216-
7), subject to the withholding terms and conditions of the "FIXED FEE" or "INCENTIVE FEE" clause, as 
applicable (percentage of fee is based on fee dollars divided by estimated cost dollars, including facilities capital 
cost of money).  Total fee(s) paid to the Contractor shall not exceed the fee amount(s) set forth in this contract. 
 
(c) In the event of discontinuance of the work under this contract, or any specified phase of the contract, in 
accordance with the clause of this contract entitled "LIMITATION OF FUNDS" (FAR 52.232-22) or 
"LIMITATION OF COST" (FAR 52.232-20), as applicable, the fee shall be equitably adjusted by mutual 
agreement to reflect the diminution of work.  If the adjusted fee is less than the sum of all fee payments made to the 
Contractor under this contract, the Contractor shall repay the excess amount to the Government.  If the adjusted fee 
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exceeds all payments made to the Contractor under this contract, the Contractor shall be paid the additional amount, 
subject to the availability of funds.  In no event shall the Government be required to pay the Contractor any amount 
in excess of the funds obligated under this contract at the time of the discontinuance of work. 
 
(d)  Fee(s) withheld pursuant to the terms and conditions of this contract shall not be paid until the contract has been 
modified to reduce the fee(s) in accordance with paragraph (c) above, or until the Procuring Contracting Officer has 
advised the paying office in writing that no fee adjustment is required. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
PAYMENTS OF FEE(S) (LEVEL OF EFFORT) (NAVSEA) (MAY 1993) 
 
(a)  For purposes of this contract, "fee" means "target fee" in cost-plus-incentive-fee type contracts, "base fee" in 
cost-plus-award-fee type contracts, or "fixed fee" in cost-plus-fixed-fee type contracts for level of effort type 
contracts. 
(b)  The Government shall make payments to the Contractor, subject to and in accordance with the clause in this 
contract entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE", (FAR 52.216-10), as applicable.  Such 
payments shall be equal to Eight percent (8%) of the allowable cost of each invoice submitted by and payable to the 
Contractor pursuant to the clause of this contract entitled "ALLOWABLE COST AND PAYMENT" (FAR 52.216-
7), subject to the withholding terms and conditions of the "FIXED FEE" or "INCENTIVE FEE" clause, as 
applicable (percentage of fee is based on fee dollars divided by estimated cost dollars, including facilities capital 
cost of money)  Total fee(s) paid to the Contractor shall not exceed the fee amount(s) set forth in this contract. 
(c)  The fee(s) specified in SECTION B, and payment thereof, is subject to adjustment pursuant to paragraph (g) of the 
special contract requirement entitled "LEVEL OF EFFORT."  If the fee(s) is reduced and the reduced fee(s) is less than 
the sum of all fee payments made to the Contractor under this contract, the Contractor shall repay the excess amount to 
the Government.  If the final adjusted fee exceeds all fee payments made to the contractor under this contract, the 
Contractor shall be paid the additional amount, subject to the availability of funds.  In no event shall the Government be 
required to pay the Contractor any amount in excess of the funds obligated under this contract at the time of the 
discontinuance of work. 
(d)  Fee(s) withheld pursuant to the terms and conditions of this contract shall not be paid until the contract has been 
modified to reduce the fee(s) in accordance with the "LEVEL OF EFFORT" special contract requirement, or until the 
Procuring Contracting Officer has advised the paying office in writing that no fee adjustment is required. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
PROVISIONING TECHNICAL DOCUMENTATION – WITHHOLDING OF PAYMENT (NAVSEA) (SEP 
1990) 
 
(a)  For the purpose of paragraph (c) of the "PROGRESS PAYMENTS" clause of this contract, if included, the 
requirement that the Contractor develop and deliver Provisioning Technical Documentation (PTD) is considered to be a 
"material requirement of this contract," and Contractor failure to make adequate progress in the development of PTD, or 
to deliver acceptable PTD on a timely basis, may result in reduction or suspension of Progress Payments as provided in 
said paragraph. 
 
(b)  The PTD is considered to be a part of the "Technical Data" specified to be delivered under this contract for the 
purposes of the "TECHNICAL DATA--WITHHOLDING OF PAYMENT" (DFARS 252.227-7030) clause.  The terms 
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and conditions of the clause entitled "LIMITATION ON WITHHOLDING OF PAYMENTS (FAR 52.232-9), if 
included in this contract, shall not apply to withholding of payment for failure to make timely delivery of the PTD or 
delivery of deficient PTD. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
REFUNDS (SPARES AND SUPPORT EQUIPMENT) (NAVSEA) (SEP 1990) 
 
(a)  In the event that the price of a spare part or item of support equipment delivered under this contract significantly 
exceeds its intrinsic value, the Contractor agrees to refund the difference.  Refunds will only be made for the 
difference between the intrinsic value of the item at the time an agreement on price was reached and the contract 
price.  Refunds will not be made to recoup the amount of cost decreases that occur over time due to productivity 
gains (beyond economic purchase quantity considerations) or changes in market conditions. 
 
(b)  For purposes of this requirement, the intrinsic value of an item is defined as follows: 
 
        (1)  If the item is one which is sold or is substantially similar or functionally equivalent to one that is sold in 
substantial quantities to the general public, intrinsic value is the established catalog or market price, plus the value 
of any unique requirements, including delivery terms, inspection, packaging, or labeling. 
 
        (2)  If there is no comparable item sold in substantial quantities to the general public, intrinsic value is defined 
as the price an individual would expect to pay for the item based upon an economic purchase quantity as defined in 
FAR 52.207-4, plus the value of any unique requirements, including delivery terms, inspection, packaging or 
labeling. 
 
(c)  At any time up to two years after delivery of a spare part or item of support equipment, the Contracting Officer 
may notify the Contractor that based on all information available at the time of the notice, the price of the part or 
item apparently exceeds its intrinsic value. 
 
(d)  If notified in accordance with paragraph (c) above, the Contractor agrees to enter into good faith negotiations 
with the Government to determine if, and in what amount, the Government is entitled to a refund. 
 
(e)  If agreement pursuant to paragraph (d) above cannot be reached, and the Navy's return of the new or unused 
item to the Contractor is practical, the Navy, subject to the Contractor's agreement, may elect to return the item to 
the Contractor.  Upon return of the item to its original point of Government acceptance, the Contractor shall refund 
in full the price paid.  If no agreement pursuant to paragraph (d) above is reached, and return of the item by the 
Navy is impractical, the Contracting Officer may, with the approval of the Head of the Contracting Activity, issue a 
Contracting Officer's final decision on the matter, subject to Contractor appeal as provided in the "DISPUTES" 
clause (FAR 52.233-1). 
 
(f)  The Contractor will make refunds, as required under this requirement, in accordance with instructions from the 
Contracting Officer. 
 
(g)  The Contractor shall not be liable for a refund if the Contractor advised the Contracting Officer in a timely 
manner that the price it would propose for a spare part or item of support equipment exceeded its intrinsic value, 
and with such advice, specified the estimated proposed price, the estimated intrinsic value and known alternative 
sources or item, if any, that can meet the requirement. 
 
(h)   This requirement does not apply to any spare parts or items of support equipment whose price is determined 
through adequate price competition.  This requirement also does not apply to any spare part or item of support 
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equipment with a unit price in excess of $100,000; or in excess of $25,000 if the Contractor submitted, and certified 
the currency, accuracy and completeness of, cost or pricing data applicable to the item. 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
DETERMINATION OF PERFORMANCE INCENTIVE 
 
See Attachment J- 8 Incentive Fee Plan. 
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Section C - Descriptions and Specifications 
 
 
CLIN 0001 – Unmanned Influence Sweep System (UISS) Engineering Development Model (EDM)  
The Contractor shall provide all labor, materials, and facilities to design, fabricate, procure, assemble, integrate, test 
and deliver a fully functional UISS, meeting the contractual requirements as defined in Attachment J-1, SOW, 
including all appendices thereto, Attachment J-2, UISS SRD, dated TBD (ser# TBD), and Attachment J-3, 
Contractor Developed System Specification.  The integration shall include GFP provided for incorporation, 
Attachment J-7. Government approved and accepted EDMs will serve as a manufacturing standard for production 
units, if option(s) are exercised.  
 
(If option is exercised) CLIN 0002 - Provisioned Items Orders (PIO)  
The Contractor shall deliver components as ordered by the Government in accordance with (IAW) Naval Sea 
Systems Command Clause PROVISIONED ITEMS ORDERS (NAVSEA) (APR 1999). 
 
(If options are exercised) CLINs 0003, 0100, 0202, 0302, and 0402 – Engineering Services 
The Contractor shall deliver Engineering Services in accordance with NAVSEA Clause “ENGINEERING 
SERVICES (NAVSEA) (APR 2004)” and Attachment J-1, SOW, including all appendices thereto. 

 
(If options are exercised) CLINs 0004, 0101, 0203, 0303, and 0403 - Support For Engineering Services  
The Contractor shall provide support such as, but not limited to, travel, subsistence and lodging, Other Direct Costs 
incurred as required during performance of Technical Instruction (TIs) for the related studies, analysis, and services 
item(s). 
 
(If option is exercised) CLIN 0005 – UISS EDM Spares 
The Contractor shall provide spares to sustain the UISS from EDM acceptance.  
 
(If options are exercised) CLINs 0006, 0209, 0210, 0309, 0310, 0409, and 0410 - UISS Tools and Test 
Equipments  
The Contractor shall identify and classify tools and test equipment as defined in SOW 2.13.4.  The Contractor shall 
provide the UISS Tools and Test Equipments IAW Section 3.25 of Attachment J- 2, UISS SRD, dated TBD (ser# 
TBD) and Attachment J-3, System Specification.  
 
CLIN 0007– Data for CLINs 0001, and (if options are exercised) 0002, 0005, 0006, 0102,  0200, 0201, 0204, 0205, 
0206, 0207, 0208, 0209, 0210, 0300, 0301, 0304, 0305, 0306, 0307, 0308, 0309, 0310, 0400, 0401, 0404, 0405, 0406, 
0407, 0408, 0409, 0410  - DATA REQUIREMENTS (NAVSEA) (SEP 1992)  
Data deliverables shall be produced and submitted IAW the applicable Contract Data Requirements Lists (CDRL) 
in Exhibits A, B, C, D, E, F, H, and J listed under Section J for both EDM and Production Units. 
 
CLIN 0008 – Technical Manual for CLINs 0001, (if options are exercised) 0005, 0006 - DATA 
REQUIREMENTS (NAVSEA) (SEP 1992)  
The Contractor shall provide Technical Manuals (TM) IAW the applicable Contract Data Requirements Lists 
(CDRL) in Exhibit G under Section J for both EDM and Production Units as defined in SOW 2.13.11. 
 
CLINs 0009 and (if options are exercised) 0214, 0215, 0312, 0313, 0411, and 0412 – Performance Incentive 
Fee  
Technical and Schedule Performance Incentive Fee shall be governed in accordance with Attachment J- 8, Incentive 
Fee Plan. 
 
(If option is exercised) CLIN 0010 – Data Rights 
The Contractor shall deliver data rights in Technical Data (TD), Computer Software (CS), and Computer Software 
Documentation (CSD) with no less than Government Purpose Rights (GPR). If the UISS system contains any 
commercial TD/CS/CSD, the Contractor shall deliver a license to the TD/CS/CSD that would grant the Government the 
equivalent of GPR. 
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(If options are exercised) CLINs 0102, 0204, 0304, and 0404– Training  
The Contractor shall provide operation training and organizational and intermediate level maintenance training as defined 
in Attachment J-1, SOW 2.13.2.  
 
(If option is exercised) CLINs 0200, 0201, 0300, 0301, 0400, and 0401 – Unmanned Influence Sweep System 
(UISS) Production Units 
The Contractor shall provide all labor, materials, and facilities to design, fabricate, procure, assemble, integrate, test 
and deliver a fully functional UISS, meeting the contractual requirements as defined in Attachment J-1, SOW, 
including all appendices thereto; and Attachment J-2, UISS SRD, dated TBD (ser# TBD), and Attachment J-3, 
System Specification. The integration shall include GFP provided for incorporation, Attachment J-7.  
 
(If options are exercised) CLINs 0205, 0206, 0305, 0306, 0405, and 0406 – UISS Training Systems 
The Contractor shall provide UISS Training Systems, meeting all of the training requirements as defined in 
Attachment J-1, SOW, including all appendices thereto; and Section 3.27.8 of Attachment J- 2, UISS SRD, dated 
XXXXXX (ser# XXXXX). 
 
(If options are exercised) CLINs 0207, 0208, 0307, 0308, 0407, and 0408 – UISS Production Spares 
The Contractor shall provide spares to sustain the UISS from Production Unit acceptance to 24 months after 
unconditional acceptance per Production unit.  
 
(If option is exercised) CLIN 0211 – Data for CLINs 0200, 0201, 0204, 0205, 0206, 0207, 0208, 0209, 0210, 0300, 
0301, 0304, 0305, 0306, 0307, 0308, 0309, 0310, 0400, 0401, 0404, 0405, 0406, 0407, 0408, 0409, and 0410 - DATA 
REQUIREMENTS (NAVSEA) (SEP 1992)  
Data deliverables shall be produced and submitted IAW the applicable CDRLs in Exhibit K listed under Section J 
for the Production Units. 
 
(If option is exercised) CLIN 0212 – Technical Manual - Updated Production - DATA REQUIREMENTS 
(NAVSEA) (SEP 1992)  
Data delivered under CLIN 0008 shall be updated and submitted in accordance with the applicable CDRLs in 
Exhibits G, listed under Section J. 
 
(If option is exercised) CLIN 0213 – Interactive Electronic Technical Manual (IETM) for CLINs (if options are 
exercised) 0200, 0201, 0204, 0205, 0206,  0207, 0208, 0209, 0210, 0300, 0301, 0304, 0305, 0306, 0307, 0308, 0309, 
0310, 0400, 0401, 0404, 0405, 0406, 0407, 0408, 0409, and 0410  - DATA REQUIREMENTS (NAVSEA) (SEP 
1992)  
The Contractor shall develop an Interactive Electronic Technical Manual (IETM) for the UISS and its tools and test 
equipments as defined in SOW 2.13.12. IETM deliverables shall be produced and submitted IAW the applicable 
CDRLs in Exhibit L listed under Section J. 
 
(If option is exercised) CLIN 0311 – Technical Data Package (TDP) - DATA REQUIREMENTS (NAVSEA) (SEP 
1992)  
The Contractor shall provide a complete Technical Data Package (TDP) that allows the Government to fabricate and 
manufacture all the assemblies and subassemblies of the UISS as defined in Attachment J-1, SOW 2.13.15. TDP 
deliverables shall be produced and submitted IAW the applicable CDRLs in Exhibit M listed under Section J. 
 
 
ELECTRONIC TRANSFER OF INFORMATION 
 
The Contractor shall submit and receive information electronically to satisfy, at a minimum, the requirements for 
Contract Data Requirements List, DD Form 1423, Exhibits A through M attached hereto, via Internet (e-mail/FTP), 
IDE, compact disk, or equivalent media. 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
Item(s) 0007, 0008, ( if options are exercised) 0211, 0212, 0213, and 0311 - The data to be furnished hereunder shall 
be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibit(s) A through M, attached 
hereto.  
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
ITEM(S) 0002 - PROVISIONED ITEMS ORDERS - ALTERNATE II (NAVSEA) (APR 1999) 
 
(a)  General.  The Contractor agrees that it will furnish the supplies or services ordered by the Government in 
accordance with the procedures specified herein.  Orders may be placed by the Contracting Officer, Provisioning 
Activity or Administrative Contracting Officer as unilateral or bilateral modifications to this contract on SF 30, 
Amendment of Solicitation/Modification of Contract.  Any amounts shown in Section B at time of award of the 
initial contract for each provisioned line item are estimated amounts only and are subject to upward or downward 
adjustment by the issuing activity.  If no amounts are shown, funding will be obligated before or at time of order 
issuance.  It is understood and agreed that the Government has no obligation under this contract to issue any orders 
hereunder. 
 
(b)  Priced Orders.  For each proposed order, the Contractor agrees that it will submit such cost or pricing data as 
the Contracting Officer may require.  Promptly thereafter, the Contractor and the Contracting Officer shall negotiate 
the price and delivery schedule for the proposed order.  Upon execution and receipt of the priced order, the 
Contractor shall promptly commence the work specified in the order. 
 
(c)  Undefinitized Orders.  Whenever the Contracting Officer determines that urgent demands or requirements 
prevent the issuance of a priced order, he/she may issue an unpriced order.  Such order may be unilateral or bilateral 
and shall establish a limitation on Government liability, a maximum ceiling amount, and a schedule for 
definitization, as described in subparagraph (e)(2) below.  Upon request the Contractor shall submit a maximum 
ceiling amount proposal before the undefinitized order is issued.  The maximum ceiling amount is the maximum 
price at which the order may be definitized.  The Contractor shall begin performing the undefinitized order upon 
receipt, except as provided in paragraph (d) below.  The clause entitled "CONTRACT DEFINITIZATION" 
(DFARS 252.2l7 7027) shall be included in any undefinitized order. 
 
(d)  Unilateral Undefinitized Orders.  (1)  For a unilateral undefinitized order, the Contractor shall within ten 
calendar days of receipt of the order notify the Contracting Officer in writing if it takes exception to the ceiling 
amount and/or the delivery schedule and shall propose a revised ceiling amount and/or a revised delivery schedule 
at that time.  For unilateral undefinitized orders to which the Contractor takes no exception, the Contractor is 
obligated to perform just as if it were a fully definitized order. 
 
 (2)  After receipt of the Contractor's Proposal to establish the revised ceiling amount and/or the revised 
delivery schedule, the Contracting Officer shall: (1) adjust the ceiling amount and/or revise the delivery schedule; 
(2) advise the Contractor that the order will be adjusted in a different amount than proposed by the Contractor; or 
(3) advise the Contractor that no adjustment will be made.  In the event the Contractor has taken exception to the 
ceiling amount and/or the delivery schedule and has submitted a timely proposal in accordance with the preceding 
requirement and the Contracting Officer has not accepted the Contractor's proposal, the Contractor shall not be 
obligated to perform the order beyond the point at which it would be entitled to be compensated in an amount in 
excess of the Government's limitation of liability contained in the unilateral order. 
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(e)  Definitization of Undefinitized Orders.  (l)  The Contractor agrees that following the issuance of an 
undefinitized order, it will promptly begin negotiating with the Contracting Officer the price and terms of a 
definitive order that will include:  (A) all clauses required by regulation on the date of the order; (B) all clauses 
required by law on the date of execution of the definitive order; and, (C) any other mutually agreeable clauses, 
terms and conditions.  No later than sixty (60) days after the undefinitized order is issued, the contractor agrees to 
submit a cost proposal with sufficient data to support the accuracy and derivation of its price; and, when required by 
FAR, cost or pricing data.  If additional cost information is available prior to the conclusion of negotiations, the 
Contractor shall provide that information to the Contracting Officer.  The price agreed upon shall be set forth in a 
bilateral modification to the order.  In no event shall the price exceed the maximum ceiling amount specified in the 
undefinitized order. 
 
 (2)  Each undefinitized order shall contain a schedule for definitization which shall include a target date for 
definitization and dates for submission of a qualifying proposal, beginning of negotiations and, if appropriate, 
submission of make or buy and subcontracting plans and cost or pricing data.  Submission of a qualifying proposal 
in accordance with the definitization schedule is a material element of the order.  The schedule shall provide for 
definitization of the order by the earlier of: 
 
   (i)  a specified target date which is not more than l80 days after the issuance of the undefinitized 
order.  However, that target date may be extended by the Contracting Officer for up to l80 days after the Contractor 
submits a qualifying proposal as defined in DFARS 2l7.740l; or 
 
  (ii)  the date on which the amount of funds obligated by the Government under the undefinitized 
order exceed fifty percent (50%) of the order's maximum ceiling amount, except as provided in subparagraph (f)(3) 
below. 
 
 (3)  If agreement on a definitive order is not reached within the time provided pursuant to subparagraph 
(e)(2) above, the Contracting Officer may, with the approval of the Head of the Contracting Activity, determine a 
reasonable price in accordance with Subpart l5.8 and Part 3l of the FAR, and issue a unilateral order subject to 
Contractor appeal as provided in the "DISPUTES" clause (FAR 52.233 1).  In any event, the Contractor shall 
proceed with completion of the order, subject to the "LIMITATION OF GOVERNMENT LIABILITY" clause 
(FAR 52.216 24). 
 
(f)  Limitation of Government Liability. (l)  Each undefinitized order shall set forth the limitation of Government 
liability, which shall be the maximum amount that the Government will be obligated to pay the Contractor for 
performance of the order until the order is definitized.  The Contractor is not authorized to make expenditures or 
incur obligations exceeding the limitation of Government liability set forth in the order.  If such expenditures are 
made, or if such obligations are incurred, they will be at the Contractor's sole risk and expense.  Further, the 
limitation of liability shall be the maximum Government liability if the order is terminated.  The "LIMITATION OF 
GOVERNMENT LIABILITY" clause shall be included in any undefinitized order. 
 
  (2)  Except for undefinitized orders for Foreign Military Sales; purchases of less than $25,000; special 
access programs; and Congressionally mandated long lead procurements; and except as otherwise provided in 
subparagraph (f)(3) below, the limitation of Government liability shall not exceed fifty percent (50%) of the ceiling 
amount of an undefinitized order.  In the case of orders within these excepted categories, however, the procedures 
set forth herein shall be followed to the maximum extent practical. 
 
  (3)  If the Contractor submits a qualifying proposal (as defined in DFARS 2l7.740l) to definitize an order 
before the Government has obligated fifty percent (50%) of the ceiling amount, the Contracting Officer may 
increase the limitation of Government liability to up to seventy five percent (75%) of the maximum ceiling amount 
or up to seventy five percent (75%) of the price proposed by the Contractor, whichever is less. 
 
 (4)  If at any time the Contractor believes that its expenditure under an undefinitized order will exceed the 
limitation of Government liability, the Contractor shall so 
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notify the Contracting Officer, in writing, and propose an appropriate increase in the limitation of Government 
liability of such order.  Within thirty (30) days of such notice, the Contracting Officer will either (i) notify the 
Contractor in writing of such appropriate increase, or (ii) instruct the Contractor how and to what extent the work 
shall be continued; provided, however, that in no event shall the Contractor be obligated to proceed with work on an 
undefinitized order beyond the point where its costs incurred plus a reasonable profit thereon exceed the limitation 
of Government liability, and provided also that in no event shall the Government be obligated to pay the Contractor 
any amount in excess of the limitation of Government liability specified in any such order prior to establishment of 
firm prices. 
 
(g)  Initial Spares.  The limitations set forth in paragraph (c) and subparagraphs (e)(2), (f)(2) and (f)(3) do not apply 
to undefinitized orders for the purchase of initial spares. 
 
(h)  Terminal Date for Placement of Orders.  The Contractor shall not be obligated to accept any orders placed 
hereunder beyond the guaranty period set forth in the clause entitled "GUARANTY PERIOD" for the last article 
under the applicable item called for in Section B hereof for which the supplies or services are being acquired, 
provided, however, that  deliveries or performance of such supplies or services shall be completed not later than the 
expiration of said guaranty period. 
 
(i)  Segregation of Costs.  The Contractor shall segregate the costs of performance of each undefinitized order from 
the cost of performance of any other work performed by the Contractor. 
 
(j)  Ordering.  The cognizant ordering activities are designated below: 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
(If options are exercised) ITEM(S) 0003, 0100, 0202, 0302, and 0402- ENGINEERING SERVICES (NAVSEA) 
(APR 2004) 
 
(a) The Contractor shall furnish the services of qualified engineer(s) to: 
 
      (1) Assist in planning, installation, testing, checkout, adjustment, operation, disassembly, and repair of  UISS
 ; and 
 
      (2) Perform on-the-job instruction and training of Navy personnel (military and/or civilian). (Not applicable to 
SCN funded items). 
 
(b) For purposes of this requirement, the following definitions apply: 
 
(1) "Domestic services" means services rendered within the United States (U.S.) and/or on Navy vessels in ports 
within the U.S. or at sea, provided the vessel does not enter port outside the U.S. 
 
      (2) "Foreign services"means services other than domestic. 
 
      (3) "United States" means the United States, its possessions, Puerto Rico, and any other place subject to its 
jurisdiction, but does not include leased bases or trust territories. 
 
      (4) "Man day" means the services of one engineer for one day of eight hours, Monday through Friday 
(excluding holidays). 
 
      (5) "Holidays" means all Federally recognized holidays. 
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(c) The engineering services shall be performed within the limits, if any, as to place(s)and period(s)specified 
therefor, as authorized by  PCO . 
 
(d) When authorized under paragraph(c) above, each engineer shall perform engineering services in accordance 
with supplemental instructions provided by the Contract Administration Office(CAO)cognizant of vessel 
construction/conversion contract, a representative of the authorizing activity or a representative of the activity where 
the engineering services are performed, as applicable.  However, each engineer shall not be considered an employee 
of the Government. 
 
(e) Travel time necessary for performance of such services shall be included in computing the man days of service.  
When services are performed at sea and the engineer(s) is unable to leave the vessel when work is completed, the 
remaining time aboard the vessel shall be considered travel time for purposes of computing the man days of 
services.  However, the Contractor shall be paid for no more than one man day of service per calendar day for each 
engineer while in travel status. 
 
(f) Passports, visas, inoculations and other medical requirements necessary for performance of engineering services 
shall be at the sole responsibility and expense of the Contractor. 
 
(g) Each time services are performed, the engineer(s)shall obtain a certification of performance from a responsible 
U.S.Government official aboard the vessel or at the activity where the services were performed, citing tasks 
satisfactorily performed and hours worked each day. 
 
(h) The maximum liability of the Government for each engineering services item shall not exceed the amount set 
forth in the Schedule, or the amount obligated whichever is less. If, at any time, the Contractor has reason to believe 
that the amounts it expects to incur in the performance of each engineering services item in the next succeeding 
sixty(60)days, when added to all amounts previously incurred, will exceed seventy-five percent(75%)of the amount 
then set forth in the Schedule; or if, at any time, the Contractor has reason to believe that the man days and/or 
amount for the full performance of each engineering services item will be greater than or substantially less than that 
set forth in the Schedule, the Contractor shall notify the Contracting Officer in writing, giving its revised estimate of 
the man days and/or amount for the performance of said item. The Contractor shall not exceed the obligated amount 
for each engineering services item, unless and until such amount has been increased in writing by the Contracting 
Officer. 
 
(i) In the event the Government does not designate time(s)and place(s)sufficient for performance of the total 
quantity of engineering services set forth in the Schedule within the period(s)provided therefor, those services not 
furnished shall be deemed to be terminated for the convenience of the Government at no cost to the Government.  
Such termination shall be evidenced by a written document signed by the Contracting Officer and mailed or 
otherwise furnished to the contractor. 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
(If options are exercised) ITEM(S) 0004, 0101, 0203, 0303, and 0403 - SUPPORT FOR ENGINEERING 
SERVICES (NAVSEA) (JUN 1992) 
 
(a)  The Contractor shall be reimbursed for its reasonable actual subsistence and transportation costs incurred in the 
performance of the related engineering services item(s) in accordance with FAR 31.205-46.  The costs to be 
reimbursed shall be those costs accepted by the cognizant DCAA. 
 
(b)  Overtime shall be performed as required by the using activity and to the extent authorized by the applicable 
NAVSEA/DRPM/PEO code identified in Section C under Engineering Services. 
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(c)  The maximum liability of the Government for each support item shall not exceed the estimated amount set forth 
in the Schedule.  If, at any time, the Contractor has reason to believe that the costs it expects to incur in the 
performance of each support item in the next succeeding sixty (60) days, when added to all costs previously 
incurred, will exceed seventy-five percent (75%) of the amount then set forth in the Schedule; or if, at any time, the 
Contractor has reason to believe that the costs to the Government for the full performance of each support item will 
be greater than or substantially less than the amount set forth in the Schedule, the Contractor shall notify the 
Contracting Officer in writing, giving its revised estimate of such costs for the performance of said item.  The 
Contracting Officer may, upon receipt of such notice or whenever the Contracting Officer considers it necessary, 
increase or further increase the total estimated amount for the performance of each support item.  When and to the 
extent the estimated amount for a support item has been so increased, any amounts expended or incurred by the 
Contractor for performance in excess of the estimated amount therefor prior to the increase, shall be paid or 
reimbursed to the same extent as if expended or incurred after the increase. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
ACCESS TO THE VESSEL(S) (AT) (NAVSEA) (JAN 1983) 
 
Officers, employees and associates of other prime Contractors with the Government and their subcontractors, shall, 
as authorized by the Supervisor, have, at all reasonable times, admission to the plant, access to the vessel(s) where 
and as required, and be permitted, within the plant and on the vessel(s) required, to perform and fulfill their 
respective obligations to the Government.  The Contractor shall make reasonable arrangements with the 
Government or Contractors of the Government, as shall have been identified and authorized by the Supervisor to be 
given admission to the plant and access to the vessel(s) for office space, work areas, storage or shop areas, or other 
facilities and services, necessary for the performance of the respective responsibilities involved, and reasonable to 
their performance. 
 
 
 
 
ACCESS TO VESSELS BY NON U.S. CITIZENS (NAVSEA) (DEC 2005) 
 
(a) No person not known to be a U.S. citizen shall be eligible for access to naval vessels, work sites and adjacent 
areas when said vessels are under construction, conversion, overhaul, or repair, except upon a finding by 
COMNAVSEA or his designated representative that such access should be permitted in the best interest of the 
United States.  The Contractor shall establish procedures to comply with this requirement and NAVSEAINST 
5500.3 (series) in effect on the date of this contract or agreement. 
 
(b) If the Contractor desires to employ non U.S. citizens in the performance of work under this contract or 
agreement that requires access as specified in paragraph (a) of this requirement, approval must be obtained prior to 
access for each contract or agreement where such access is required.  To request such approval for non U.S. citizens 
of friendly countries, the Contractor shall submit to the cognizant Contract Administration Office (CAO), an Access 
Control Plan (ACP) which shall contain as a minimum, the following information: 
 
     (1) Badge or Pass oriented identification, access, and movement control system for non U.S. citizen employees 
with the badge or pass to be worn or displayed on outer garments at all times while on the Contractor's facilities and 
when performing work aboard ship. 
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         (i) Badges must be of such design and appearance that permits easy recognition to facilitate quick and 
positive identification. 
 
           (ii) Access authorization and limitations for the bearer must be clearly established and in accordance with 
applicable security regulations and instructions. 
 
          (iii) A control system, which provides rigid accountability procedures for handling lost, damaged, forgotten 
or no longer required badges, must be established. 
 
       (iv) A badge or pass check must be performed at all points of entry to the Contractor's facilities or by a 
site supervisor for work performed on vessels outside the Contractor's plant. 
 
     (2) Contractor’s plan for ascertaining citizenship and for screening employees for security risk. 
 
     (3) Data reflecting the number, nationality, and positions held by non U.S. citizen employees, including 
procedures to update data as non U.S. citizen employee data changes, and pass to cognizant CAO. 
 
     (4) Contractor’s plan for ensuring subcontractor compliance with the provisions of the Contractor's ACP. 
 
     (5) These conditions and controls are intended to serve as guidelines representing the minimum requirements of 
an acceptable ACP.  They are not meant to restrict the Contractor in any way from imposing additional controls 
necessary to tailor these requirements to a specific facility. 
 
(c) To request approval for non U.S. citizens of hostile and/or communist controlled countries (listed in Department 
of Defense Industrial Security Manual, DOD 5220.22 M or available from cognizant CAO), Contractor shall 
include in the ACP the following employee data: name, place of birth, citizenship (if different from place of birth), 
date of entry to U.S., extenuating circumstances (if any) concerning immigration to U.S., number of years employed 
by Contractor, position, and stated intent concerning U.S. citizenship.  COMNAVSEA or his designated 
representative will make individual determinations for desirability of access for above group.  Approval of ACP's 
for access of non-U.S. citizens of friendly countries will not be delayed for approval of non-U.S. citizens of hostile 
communist-controlled countries.  Until approval is received, Contractor must deny access to vessels for employees 
who are non-U.S. citizens of hostile and/or communist-controlled countries. 
 
(d) The Contractor shall fully comply with approved ACPs.  Noncompliance by the Contractor or subcontractor 
serves to cancel any authorization previously granted, in which case the Contractor shall be precluded from the 
continued use of non-U.S. citizens on this contract or agreement until such time as the compliance with an approved 
ACP is demonstrated and upon a determination by the CAO that the Government's interests are protected.  Further, 
the Government reserves the right to cancel previously granted authority when such cancellation is determined to be 
in the Government's best interest.  Use of non-U.S. citizens, without an approved ACP or when a previous 
authorization has been canceled, will be considered a violation of security regulations.  Upon confirmation by the 
CAO of such violation, this contract, agreement or any job order issued under this agreement may be terminated or 
default in accordance with the clause entitled "DEFAULT (FIXED-PRICE SUPPLY AND SERVICE)" (FAR 
52.249-8), "DEFAULT (FIXED-PRICE RESEARCH AND DEVELOPMENT)" (FAR 52.249-9) or 
"TERMINATION (COST REIMBURSEMENT)" (FAR 52.249-6), as applicable. 
 
(e) Prime Contractors have full responsibility for the proper administration of the approved ACP for all work 
performed under this contract or agreement, regardless of the location of the vessel, and must ensure compliance by 
all subcontractors, technical representatives and other persons granted access to U.S. Navy vessels, adjacent areas, 
and work sites. 
 
(f) In the event the Contractor does not intend to employ non-U.S. citizens in the performance of the work under 
this contract, but has non-U.S. citizen employees, such employees must be precluded from access to the vessel and 
its work site and those shops where work on the vessel's equipment is being performed.  The ACP must spell out 
how non-U.S. citizens are excluded from access to contract work areas. 
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(g) The same restriction as in paragraph (g) above applies to other non-U.S. citizens who have access to the 
Contractor's facilities (e.g., for accomplishing facility improvements, from foreign crewed vessels within its facility, 
etc.).   
 
 
 
 
APPROVAL BY THE GOVERNMENT (AT) (NAVSEA) (JAN 1983) 
 
Approval by the Government as required under this contract and applicable specifications shall not relieve the 
Contractor of its obligation to comply with the specifications and with all other requirements of the contract, nor 
shall it impose upon the Government any liability it would not have had in the absence of such approval.  
  
 
 
 
ASSIGNMENT AND USE OF NATIONAL STOCK NUMBERS (NAVSEA) (MAY 1993) 
 
To the extent that National Stock Numbers (NSNs) or preliminary NSNs are assigned by the Government for the 
identification of parts, pieces, items, subassemblies or assemblies to be furnished under this contract, the Contractor 
shall use such NSNs or preliminary NSNs in the preparation of provisioning lists, package labels, packing lists, 
shipping containers and shipping documents as required by applicable specifications, standards or Data item 
Descriptions of the contract or as required by orders for spare and repair parts.  The cognizant Government Contract 
Administration Office shall be responsible for providing the Contractor such NSNs or preliminary NSNs which may 
be assigned and which are not already in possession of the Contractor.  
 
 
 
ASSIGNMENT OF SERIAL NUMBER(S) (NAVSEA) (SEP 1990) 
 
The Contractor shall request serial number assignment, in writing, from the Cognizant Technical Program Office, 
with a copy to the cognizant Contract Administration Office.  The request for serial number assignment shall 
contain the following minimum information: 
 
 (a)  Contract number; 
 
 (b)  Assigned line item number and description; 
 
 (c)  Assigned type designation; 
 
 (d)  Assigned model number; 
 
 (e)  Top drawing number and ID (List of Drawings) number; 
 
 (f)  Exact quantity for which serial numbers are being requested, including preproduction samples required 
by the contract; and 
 
  (g)  National Stock Number 
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COMPUTER SOFTWARE AND/OR COMPUTER DATABASE(S) DELIVERED TO AND/OR RECEIVED 
FROM THE GOVERNMENT (NAVSEA) (APR 2004) 
 
 (a) The Contractor agrees to test for viruses all computer software and/or computer databases, as 
defined in the clause entitled "RIGHTS IN NONCOMMERCIAL COMPUTER SOFTWARE AND 
NONCOMMERCIAL COMPUTER SOFTWARE DOCUMENTATION" (DFARS 252.227-7014), before delivery 
of that computer software or computer database in whatever media and on whatever system the software is 
delivered.  The Contractor warrants that any such computer software and/or computer database will be free of 
viruses when delivered. 
 
 (b) The Contractor agrees to test any computer software and/or computer database(s) received from 
the Government for viruses prior to use under this contract.  
  
 (c) Unless otherwise agreed in writing, any license agreement governing the use of any computer 
software to be delivered as a result of this contract must be paid-up and perpetual, or so nearly perpetual as to allow 
the use of the computer software or computer data base with the equipment for which it is obtained, or any 
replacement equipment, for so long as such equipment is used.  Otherwise the computer software or computer 
database does not meet the minimum functional requirements of this contract. In the event that there is any routine 
to disable the computer software or computer database after the software is developed for or delivered to the 
Government, that routine shall not disable the computer software or computer database until at least twenty-five 
calendar years after the delivery date of the affected computer software or computer database to the Government. 
 
 (d) No copy protection devices or systems shall be used in any computer software or computer 
database delivered under this contract to restrict or limit the Government from making copies.  This does not 
prohibit license agreements from specifying the maximum amount of copies that can be made. 
 
 (e) Delivery by the Contractor to the Government of certain technical data and other data is now 
frequently required in digital form rather than as hard copy.  Such delivery may cause confusion between data rights 
and computer software rights.  It is agreed that, to the extent that any such data is computer software by virtue of its 
delivery in digital form, the Government will be licensed to use that digital-form with exactly the same rights and 
limitations as if the data had been delivered as hard copy. 
 (f) Any limited rights legends or other allowed legends placed by a Contractor on technical data or 
other data delivered in digital form shall be digitally included on the same media as the digital-form data and must 
be associated with the corresponding digital-form technical data to which the legends apply to the extent possible.  
Such legends shall also be placed in human readable form on a visible surface of the media carrying the digital-form 
data as delivered, to the extent possible. 
 
 
 
 
CONTRACTOR PROBLEM IDENTIFICATION REPORTS (NAVSEA) (MAY 1993) 
 
(a)  Contract Problem Identification Reports (CPIRs) shall be used by the Contractor for the purpose of alerting the 
Government to actual or potential contract problems and of establishing an early dialogue between the Contractor 
and the Government with regard thereto. 
 
(b)  A "contract problem" is a fact or circumstance of which the Contractor is aware that does, will or reasonably is 
anticipated to (1) have a significant or substantial impact on the delivery schedule or completion of contract 
performance or the cost of performance of the contract (increase or decrease) or (2) requires modification to the 
contract or specification(s).  The terms "significant" and "substantial" shall be interpreted in the same manner as 
they would be interpreted by a reasonably prudent business person under the relevant circumstances. 
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(c)  The Contractor shall report each contract problem promptly and in no event later than ten (10) calendar days, 
after the Contractor identifies such contract problem.  A written CPIR shall be transmitted via the Administrating 
Contracting Officer (ACO) to the Procuring Contracting Officer and to the cognizant technical code.  Each CPIR 
shall be entitled "Contract Problem Identification Report", shall be dated, numbered sequentially and shall set forth 
the following based on the best and most complete information then known or available to the Contractor: 
 
     (1)  The nature of the contract problem; 
 
     (2)  The date on which the contract problem arose and the date on which the contract problem was identified as 
such; 
 
     (3)  The anticipated direct and consequential effects of the contract problem upon the delivery schedule or 
completion of contract performance or the cost of performance of the contract; 
 
     (4)  Identification of the supplies and/or services which are or may be affected; and 
 
     (5)  The Contractor's recommended solution to the reported contract problem. 
 
(d)  Follow up status reports of each contract problem, identified by the original CPIR number, shall be furnished 
monthly or more frequently as required by the Contracting Officer.  A final follow up report shall be furnished 
immediately following resolution of each contract problem. 
 
(e)  CPIRs shall not be submitted when notice of the same contract problem is required to be furnished to the 
Government pursuant to any other requirement of this contract.  The submission of a CPIR, however, does not 
relieve the Contractor of its obligations to provide notice required under any other requirement of this contract.   
 
 
 
 
CONTRACTOR'S PROPOSAL (NAVSEA) (MAR 2001) 
 
(a)  Performance of this contract by the Contractor shall be conducted and performed in accordance with detailed 
obligations to which the Contractor committed itself in Proposal TBD dated TBD in response to NAVSEA Solicitation 
No. N00024-TBD.    
 
(b)  The technical volume(s) of the Contractor's proposal is incorporated by reference and hereby made subject to the 
provisions of the "ORDER OF PRECEDENCE" (FAR 52.215-8) clause of this contract.  Under the "ORDER OF 
PRECEDENCE" clause, the technical volume of the Contractor's proposal referenced herein is hereby designated as item 
(f) of the clause, following "the specification" in the order of precedence. 
 
 
 
HQ C-2-0023  EXCLUSION OF MERCURY (NAVSEA) (MAY 1998) 
 
Mercury or mercury containing compounds shall not be intentionally added or come in direct contact with hardware 
or supplies furnished under this contract. 
 
 
 
 
EXTENSION OF COMMERCIAL WARRANTY (NAVSEA) (NOV 1996) 
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The Contractor shall extend to the Government the full coverage of any standard commercial warranty normally 
offered in a similar commercial sale, provided that such warranty is available at no additional cost to the 
Government.  The Contractor shall provide a copy of the standard commercial warranty with the item.  The standard 
commercial warranty period shall begin upon the final acceptance of the applicable material or software.  
Acceptance of the standard commercial warranty does not waive the Government’s rights under the “Inspection” 
clause, nor does it limit the Government’s rights with regard to other terms and conditions of the contract.  In the 
event of a conflict, the terms and conditions of the contract shall take precedence over the standard commercial 
warranty. 
 
 
 
 
FACILITIES NOT TO BE GOVERNMENT-FURNISHED (CT) (NAVSEA) (SEP 2009)  
 
The Contractor's obligation to perform this contract is in no way conditioned upon the providing by the Government 
of any facilities, except as may be otherwise expressly provided herein.  Accordingly, no such facilities shall be 
either acquired by the Contractor for the account of the Government or furnished to the Contractor by the 
Government hereunder.  For the purpose of this requirement, facilities means industrial property (other than 
material, special tooling, military property, and special test equipment) for production, maintenance, research, 
development or test, including real property and rights therein, buildings, structures, improvements, and plant 
equipment as defined in FAR 2.101, FAR 45.101 and DFARS 245.101. 
 
 
 
 
 
 
INFORMATION AND DATA FURNISHED BY THE GOVERNMENT (FIXED-PRICE) (NAVSEA) (SEP 2009) 
 
(a)  Contract Specifications.  The Government will furnish, if not included as an attachment to the contract, any 
unique contract specifications set forth in Section C. 
 
(b)  Contract Drawings and Data.  The Government will furnish contract drawings, design agent drawings, ship 
construction drawings, and/or other design or alteration data cited or referenced in Section C or in the contract 
specification as mandatory for use or for contract performance. 
 
(c)  Government Furnished Information (GFI).  GFI is defined as that information essential for the installation, test, 
operation, and interface support of all Government Furnished Material enumerated on NAVSEA Form 4205/19 or 
Schedule A, as applicable, attached to the contract.  The Government shall furnish only the GFI identified on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, attached to the contract.  The GFI furnished to the contractor 
need not be in any particular format.  Further, the Government reserves the right to revise the listing of GFI on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, as follows: 
 
 (1)  The Contracting Officer may at any time by written order: 
 
        (i)  delete, supersede, or revise, in whole or in part, data listed or specifically referenced in NAVSEA 
Form 4340/2 or Schedule C, as applicable; or 
 
       (ii)  add items of data or information to NAVSEA Form 4340/2 or Schedule C, as applicable; or 
 
      (iii)  establish or revise due dates for items of data or information in NAVSEA Form 4340/2 or 
Schedule C, as applicable. 
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 (2)  If any action taken by the Contracting Officer pursuant to subparagraph (1) immediately above causes 
an increase or decrease in the costs of, or the time required for, performance of any part of the work under this 
contract, the contractor may be entitled to an equitable adjustment in the contract price and delivery schedule in 
accordance with the procedures provided for in the clause of this contract entitled "CHANGES--FIXED-PRICE" 
(FAR 52.243-1). 
 
(d)  Except for the Government information and data specified by paragraphs (a), (b), and (c) above, the 
Government will not be obligated to furnish the Contractor any specification, standard, drawing, technical 
documentation, or other publication, notwithstanding anything to the contrary in the contract specifications, the GFI 
listed on the NAVSEA Form 4340/2 or Schedule C, as applicable, the clause of this contract entitled 
"GOVERNMENT PROPERTY" (FAR 52.245-1) or "GOVERNMENT PROPERTY INSTALLATION 
OPERATION  SERVICES " (FAR 52.245-2), as applicable, or any other term or condition of this contract. 
 
(e)  Referenced Documentation.  The Government will not be obligated to furnish Government specifications and 
standards, including Navy standard and type drawings and other technical documentation, which are referenced 
directly or indirectly in the contract specifications set forth in Section C and which are applicable to this contract as 
specifications.  Such referenced documentation may be obtained: 
 
(1)  From the ASSIST database via the internet at http://assist.daps.dla.mil/; or 
(2)  By submitting a request to the  
 Department of Defense Single Stock Point (DoDSSP) 
 Building 4, Section D 
 700 Robbins Avenue 
 Philadelphia, Pennsylvania 19111-5094 
 Telephone (215) 697-6396 
 Facsimile  (215) 697-9398. 
 
Commercial specifications and standards, which may be referenced in the contract specification or any sub-tier 
specification or standard, are not available from Government sources and should be obtained from the publishers. 
 
 
 
 
INFORMATION AND DATA FURNISHED BY THE GOVERNMENT (COST TYPE) – ALTERNATE I (NAVSEA) 
(SEP 2009) 
 
(a)  Contract Specifications.  The Government will furnish, if not included as an attachment to the contract, any 
unique contract specifications set forth in Section C. 
 
(b)  Contract Drawings and Data.  The Government will furnish contract drawings, design agent drawings, ship 
construction drawings, and/or other design or alteration data cited or referenced in Section C or in the contract 
specification as mandatory for use or for contract guidance. 
 
(c)  Government Furnished Information (GFI).  GFI is defined as that information essential for the installation, test, 
operation, and interface support of all Government Furnished Material enumerated on NAVSEA Form 4205/19 or 
Schedule A, as applicable, attached to the contract.  The Government shall furnish only the GFI identified on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, attached to the contract.  The GFI furnished to the contractor 
need not be in any particular format.  Further, the Government reserves the right to revise the listing of GFI on the 
NAVSEA Form 4340/2 or Schedule C, as applicable, as follows: 
 
 (1)  The Contracting Officer may at any time by written order: 
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        (i)  delete, supersede, or revise, in whole or in part, data listed or specifically referenced in NAVSEA 
Form 4340/2 or Schedule C, as applicable; or 
 
       (ii)  add items of data or information to NAVSEA Form 4340/2 or Schedule C, as applicable; or 
 
       (iii)  establish or revise due dates for items of data or information in NAVSEA Form 4340/2 or 
Schedule C, as applicable. 
 
 (2)  If any action taken by the Contracting Officer pursuant to subparagraph (1) immediately above causes 
an increase or decrease in the costs of, or the time required for, performance of any part of the work under this 
contract, the contractor may be entitled to an equitable adjustment in the contract amount and delivery schedule in 
accordance with the procedures provided for in the clause of this contract entitled "CHANGES--COST-
REIMBURSEMENT" (FAR 52.243-2) or "CHANGES--TIME-AND-MATERIALS OR LABOR-HOURS" (FAR 
52.243-3). 
 
(d)  Except for the Government information and data specified by paragraphs (a), (b), and (c) above, the 
Government will not be obligated to furnish the Contractor any specification, standard, drawing, technical 
documentation, or other publication, notwithstanding anything to the contrary in the contract specifications, the GFI 
listed on the NAVSEA Form 4340/2 or Schedule C, as applicable, the clause of this contract entitled 
"GOVERNMENT PROPERTY" (FAR 52.245-1) or "GOVERNMENT PROPERTY INSTALLATION 
OPERATION  SERVICES " (FAR 52.245-2), as applicable, or any other term or condition of this contract. 
 
(e)  Referenced Documentation.  The Government will not be obligated to furnish Government specifications and 
standards, including Navy standard and type drawings and other technical documentation, which are referenced 
directly or indirectly in the contract specifications set forth in Section C and which are applicable to this contract as 
specifications.  Such referenced documentation may be obtained: 
 
(1)  From the ASSIST database via the internet at http://assist.daps.dla.mil/; or 
(2)  By submitting a request to the  
 Department of Defense Single Stock Point (DoDSSP) 
 Building 4, Section D 
 700 Robbins Avenue 
 Philadelphia, Pennsylvania 19111-5094 
 Telephone (215) 697-6396 
 Facsimile  (215) 697-9398. 
 
Commercial specifications and standards, which may be referenced in the contract specification or any sub-tier 
specification or standard, are not available from Government sources and should be obtained from the publishers. 
 
 
 
 
LIMITATION OF LIABILITY - HIGH VALUE ITEMS (NAVSEA) (JUN 1992) 
 
The following items are subject to the clause of this contract entitled "LIMITATION OF LIABILITY--HIGH 
VALUE ITEMS" (FAR 52.246-24): All Items. 
 
 
 
 
 
PERMITS AND RESPONSIBILITIES (NAVSEA) (SEP 1990) 
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The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any applicable Federal, State, and Municipal laws, codes, and 
regulations, in connection with any movement over the public highways of overweight/overdimensional materials. 
 
 
 
 
 
PROTECTION OF THE VESSEL (NAVSEA) (SEP 1990) 
 
(a)  The Contractor shall exercise reasonable care, as agreed upon with the Supervisor, to protect the vessel from 
fire, and shall maintain a system of inspection over the activities of its welders, burners, riveters, painters, pipe 
fitters, and similar workers, and of its subcontractors, particularly where such activities are undertaken in the 
vicinity of the vessel's magazines, fuel oil tanks, or store rooms containing inflammable materials.  All ammunition, 
fuel oil, motor fuels, and cleaning fluids shall have been off-loaded and the tanks cleaned, except as may be 
mutually agreed upon between the Contractor and the Supervisor prior to work on the vessel by the Contractor.  Fire 
hose lines shall be maintained by the Contractor ready for immediate use on the vessel at all times while the vessel 
is berthed alongside the Contractor's pier or in dry dock.  All tanks under alteration or repair shall be cleaned, 
washed, and steamed out or otherwise made safe to the extent necessary, and the Contractor shall furnish the 
vessel's Gas Free Officer and the Supervisor with a "Gas Chemists' Certificate" before any hot work is done. The 
Contractor shall maintain a fire watch aboard the vessel in areas where the Contractor is working.  All other fire 
watches aboard the vessel shall be the responsibility of the Government. 
 
(b)  Except as otherwise provided in contractually invoked technical specifications or NAVSEA furnished 
directives, while the vessel is at the Contractor's plant and when the temperature becomes as low as thirty-five 
degrees Fahrenheit, the Contractor shall assist the Government when requested in keeping all pipe-lines, fixtures, 
traps, tanks, and other receptacles on the vessel drained to avoid damage from freezing, or if this is not practicable, 
the vessel shall be kept heated to prevent such damage.  The vessel's stern tube and propeller hubs shall be protected 
by the Contractor from frost damage by applied heat through the use of a salamander or other proper means. 
 
(c)  The work shall, whenever practicable, be performed in such manner as not to interfere with the work performed 
by military personnel attached to the vessel, and provisions shall be made so that personnel assigned shall have 
access to the vessel at all times, it being understood that such personnel will not unduly interfere with the work of 
the Contractor's workmen. 
 
(d)  The Contractor shall at all times keep the site of the work on the vessel free from accumulation of waste 
material or rubbish caused by its employees, or the work performed by the Contractor in accordance with this 
contract, and at the completion of such work shall remove all rubbish from and about the site of the work, and shall 
leave the work in its immediate vicinity "broom clean", unless more exactly specified by the Supervisor. 
 
 
 
 
SPECIFICATIONS AND STANDARDS (NAVSEA) (AUG 1994)  
 
(a)  Definitions. 
 
  (i)  A "zero-tier reference" is a specification, standard, or drawing that is cited in the contract (including its 
attachments). 
 
 (ii)  A "first-tier reference" is either: (1) a specification, standard, or drawing cited in a zero-tier reference, 
or (2) a specification cited in a first-tier drawing. 
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(b)  Requirements. 
 
 All zero-tier and first-tier references, as defined above, are mandatory for use.  All lower tier references 
shall be used for guidance only.   
 
 
 
TARGET PRICE NOTIFICATION REQUIREMENT (NAVSEA) (SEP 1995) 
(Applicable to CLINs 0001 and (if options are exercised) 0200, 0201, 0300, 0301, 0400, and 0401)  
 
(a)  The Contractor shall notify the Contracting Officer, in writing, whenever it has reason to believe that-- 
 
 (1)  the costs the Contractor expects to incur within the next 60 days (including amounts payable to 
subcontractors), when added to all costs previously incurred, will exceed 75 percent of the target cost specified in 
the Schedule, or 
 
 (2)  the projected cost for the performance of this contract, exclusive of target profit, will be greater than 
the target cost specified in Section B of the contract. 
 
(b)  As part of the notification the Contractor shall provide the Contracting Officer the date when it is estimated that 
costs incurred will equal or exceed target cost and a revised estimate of the total cost of performing the contract.  In 
the event that the revised estimated cost plus any adjustment for profit or loss exceeds the ceiling price specified in 
the Schedule, the Government's liability is limited to the ceiling price specified in the Schedule. 
 
(c)  This notification requirement shall apply to each separately identified target price specified in Section B of the 
contract. 
 
 
 
 
UPDATING SPECIFICATIONS AND STANDARDS (NAVSEA) (AUG 1994) 
 
If, during the performance of this or any other contract, the contractor believes that any contract contains outdated 
or different versions of any specifications or standards, the contractor may request that all of its contracts be updated 
to include the current version of the applicable specification or standard.  Updating shall not affect the form, fit or 
function of any deliverable item or increase the cost/price of the item to the Government.  The contractor should 
submit update requests to the Procuring Contracting Officer with copies to the Administrative Contracting Officer 
and cognizant program office representative for approval.  The contractor shall perform the contract in accordance 
with the existing specifications and standards until notified of approval/disapproval by the Procuring Contracting 
Officer.  Any approved alternate specifications or standards will be incorporated into the contract. 
 
 
 
 
USE OF NAVY SUPPORT CONTRACTORS FOR OFFICIAL CONTRACT FILES (NAVSEA) (APR 2004) 
 
 (a) NAVSEA may use a file room management support contractor, hereinafter referred to as "the support 
contractor", to manage its file room, in which all official contract files, including the official file supporting this 
procurement, are retained.  These official files may contain information that is considered a trade secret, proprietary, 
business sensitive or otherwise protected pursuant to law or regulation, hereinafter referred to as “protected 
information”.  File room management services consist of any of the following: secretarial or clerical support; data 
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entry; document reproduction, scanning, imaging, or destruction; operation, management, or maintenance of paper-
based or electronic mail rooms, file rooms, or libraries; and supervision in connection with functions listed herein.   
 
(b) The cognizant Contracting Officer will ensure that any NAVSEA contract under which these file room 
management services are acquired will contain a requirement that: 
 

(1) The support contractor not disclose any information; 
 
(2) Individual employees are to be instructed by the support contractor regarding the sensitivity of 

the official contract files; 
 
(3) The support contractor performing these services be barred from providing any other supplies and/or 

services, or competing to do so, to NAVSEA for the period of performance of its contract and for an additional 
three years thereafter unless otherwise provided by law or regulation; and, 

 
(4) In addition to any other rights the contractor may have, it is a third party beneficiary who has the right 

of direct action against the support contractor, or any person to whom the support contractor has released or 
disclosed protected information, for the unauthorized duplication, release, or disclosure of such protected 
information. 
 
(c) Execution of this contract by the contractor is considered consent to NAVSEA's permitting access to any 
information, irrespective of restrictive markings or the nature of the information submitted, by its file room 
management support contractor for the limited purpose of executing its file room support contract responsibilities.  
 
(d) NAVSEA may, without further notice, enter into contracts with other contractors for these services.  Contractors 
are free to enter into separate non-disclosure agreements with the file room contractor.  (Please contact Director, E 
Business Division for contractor specifics.)  However, any such agreement will not be considered a prerequisite 
before information submitted is stored in the file room or otherwise encumber the government.    
 
 
 
SOFTWARE DEVELOPMENT REQUIREMENTS (NAVSEA) (DEC 2006) 
 
 
(a)  The contractor shall define a general Software Development Plan (SDP) appropriate for the computer software 
effort to be performed under this contract.  The SDP shall, at a minimum: 

 
(1)  Define the contractor's proposed life cycle model and the processes used as a part of that model.  In 

this context, the term "life cycle model" is as defined in IEEE/EIA Std. 12207.0;  
 
(2)  Contain the information defined by IEEE/EIA Std. 12207.1, section 5.2.1 (generic content) and the 

Plans and Procedures in Table 1 of IEEE/EIA Std. 12207.1.  In all cases, the level of detail shall be sufficient to 
define all software development processes, activities, and tasks to be conducted;   

 
(3)  Identify the specific standards, methods, tools, actions, strategies, and responsibilities associated with 

development and qualification;   
 
(4)  Document all processes applicable to the system to be acquired, including the Primary, Supporting, and 

Organizational life cycle processes as defined by IEEE/EIA Std. 12207 as appropriate.  Such processes shall be 
equivalent to those articulated by CMMI®; 

 
 (5)  Include the content defined by all information items listed in Table 1 of IEEE/EIA Std. 12207.1, as 
appropriate for the system and be consistent with the processes proposed by the developers;   
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 (6)  Adhere to the characteristics defined in section 4.2.3 of IEEE/EIA Std. 12207, as appropriate; 
 

(7)  Describe the overall life cycle and include primary, supporting, and organizational processes based on 
the work content of this contract; 

 
(8)  Be in accordance with the framework defined in IEEE/EIA Std. 12207.0, including, but not limited to, 

defining the processes, the activities to be performed as a part of the processes, the tasks which support the 
activities, and the techniques and tools to be used to perform the tasks; 
 

(9)  Contain a level of information sufficient to allow the use of the SDP as the full guidance for the 
developers.  In accordance with section 6.5.3a of IEEE/EIA Std. 12207.1, such information shall at a minimum 
contain, specific standards, methods, tools, actions, reuse strategy, and responsibility associated with the 
development and qualification of all requirements, including safety and security. 

 
(b)  The SDP shall be delivered to the Government for concurrence under CDRL A00x and shall not vary 
significantly from that proposed to the Government for evaluation for award.  The contractor shall follow the 
Government concurred with SDP for all computer software to be developed or maintained under this effort.  Any 
changes, modifications, additions or substitutions to the SDP also require prior Government concurrence.  
 
 
 
 
MARKING AND PACKING LIST(S) (NAVSEA) (NOV 1996) 
 
(a) Marking.  Shipments, shipping containers and palletized unit loads shall be marked in accordance with best 
commercial practice. 
 
(b) Packing List(s).  A packing list (DD Form 250 Material Inspection and Receiving Report may be used) 
identifying the contents of each shipment, shipping container or palletized unit load shall be provided by the 
Contractor with each shipment.  When a contract line item identified under a single stock number includes an 
assortment of related items such as kit or set components, detached parts or accessories, installation hardware or 
material, the packing list(s) shall identify the assorted items. 
 
      Where assortment of related items is included in the shipping container, a packing list identifying the contents 
shall be furnished. 
 
(c) Master Packing List.  In addition to the requirements in paragraph (b) above, a master packing list shall be 
prepared where more than one shipment, shipping container or palletized unit load comprise the contract line item 
being shipped.  The master packing list shall be attached to the number one container and so identified. 
 
(d) Part Identification.  All items within the kit, set, installation hardware or material shall be suitably segregated 
and identified within the unit pack(s) or shipping container by part number and/or national stock number. 
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Section D - Packaging and Marking 
 
 
CLINs 0001, and (if options are exercised) 0005, 0006, 0200, 0201, 0205, 0206, 0207, 0208, 0209, 0210, 0300, 
0301, 0305, 0306, 0307, 0308, 0309, 0310, 0400, 0401, 0405, 0406, 0407, 0408, 0409, 0410  - Hardware and 
software shall be prepared for shipment as specified below: 
Components and assemblies shall be packaged in a manner that prevents environmental damage during shipping.  
Packing and packaging shall provide protection against corrosion, deterioration, and physical damage during direct 
shipment to the receiving activity.  Electronic components shall be packed in material that prevents electro-static 
discharge.  Components with government reusable shipping containers shall only be shipped in the appropriate 
container/cradle. Package in accordance with (IAW) with MIL-STD-129I.  Marking IAW with MIL-STD-130. 
 
(If option is exercised) CLIN 0002 – The supplies furnished hereunder shall be cleaned, preserved, packaged, 
packed and marked in accordance with the instructions provided by the Contracting Officer, Provisioning Activity, 
or ACO.  When not otherwise instructed, spare and repair parts shall be cleaned, preserved, packaged, packed and 
marked Level A in accordance with Military Specification MIL-E-17555H(2), dated 2 November 1992. 
 
(If options are exercised) CLINs 0003, 0004, 0100, 0101,  0202, 0203, 0302, 0303, 0402, and 0403 –The 
Contractor shall deliver Engineering Services and Support in accordance with NAVSEA Clauses “ENGINEERING 
SERVICES (NAVSEA)(JUN 1992)” and “SUPPORT FOR ENGINEERING SERVICES (NAVSEA) (JUN 1992)”, 
which shall be as specified in each individual Technical Instruction (TI). 
 
CLINs 0007, 0008, and (if options are exercised) 0211, 0212, 0213, and 0311 – Data to be delivered by 
Integrated Digital Environment (IDE) or other electronic media shall be as specified in the contract.  All 
unclassified data to be shipped shall be prepared for shipment in accordance with best commercial practice.  
Classified reports, data, and documentation shall be prepared for shipment in accordance with Contract Security 
Classification Specification DD254, Attachment J- 4, and National Industrial Security Program Operating Manual 
(NISPOM), DOD 5220.22-M dated 28 February 2006. 
 
CLINs 0009 and (if options are exercised) 0214, 0215, 0312, 0313, 0411, and 0412 - Performance Fee shall be 
administered IAW with Attachment J-8, Incentive Fee Plan. 
 
(If option is exercised) CLIN 0010 – None applicable. 
 
(If options are exercised) CLINs 0204, 0304, and 0404 – Packaging and Marking shall be governed in accordance 
with Attachment J-1, SOW 2.13.2. 
 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
Data to be delivered by Integrated Digital Environment (IDE) or other electronic media shall be as specified in the 
contract. 
 
All unclassified data to be shipped shall be prepared for shipment in accordance with best commercial practice. 
 
Classified reports, data, and documentation shall be prepared for shipment in accordance with National Industrial 
Security Program Operating Manual (NISPOM), DOD 5220.22-M dated 28 February 2006. 
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IDENTIFICATION MARKING OF PARTS - ALTERNATE I (NAVSEA) (SEP 2009) 
 
(a) Identification marking of individual parts within the systems, equipments, assemblies, subassemblies, components, 
groups, sets or kits, and of spare and repair parts shall be done in accordance with applicable specifications and drawings.  
To the extent identification marking of such parts is not specified in applicable specifications or drawings, such marking 
shall be accomplished in accordance with the following: 
 
 (1) Parts not manufactured to Government specifications shall be marked in accordance with generally accepted 
commercial practice. 
 
 (2) Parts manufactured to Government specifications shall be marked as follows: 
 
        (i) Electrical Parts - that is, all parts in electrical equipments and electrical parts when used in equipments 
which are not electrical in nature (e.g., electric controls and motors in a hydraulic system) - shall be identified and marked 
in accordance with MIL-STD-1285D dated 7 September 2004, or, where MIL-STD-1285D does not cover such a part, in 
accordance with MIL-STD-130N dated 17 December 2007.  Requirements of MIL-STD-1686C dated 25 October 1995 
for Electrostatic Discharge Control shall be addressed. 
 
       (ii) Electronic Parts - that is, all parts in electronic equipments and electronic parts when used in equipments 
which are not electronic in nature (e.g., electronic fuel controls in some engines) - shall be identified and marked in 
accordance with Requirement 67 of MIL-HDBK-454A dated 3 November 2000.  Requirements of MIL-STD-1686C for 
Electrostatic Discharge Control shall be addressed. 
 
      (iii) Parts other than electrical or electronic parts (as described above) shall be identified and marked in 
accordance with MIL-STD-130N. 
 
(b) In cases where parts are so small as not to permit identification marking as provided above, such parts shall be 
appropriately coded so as to permit ready identification. 
 
 
 
 
 
MARKING OF REPORTS (NAVSEA) (SEP 1990) 
 
All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover 
of the report: 
 
 (1) name and business address of the Contractor 
 (2)  contract number 
 (3)  contract dollar amount 
 (4)  whether the contract was competitively or non-competitively awarded 

(5) sponsor:  
 (Name of Individual Sponsor) 
  
 (Name of Requiring Activity) 
  
 (City and State) 
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Section E - Inspection and Acceptance 
 
 
CLIN 0001 - Inspection and acceptance shall be made by the Contracting Officer (NAVSEA 0263) or the PMS406 
designated representative of the Government in accordance with the UISS scope of work under Attachment J- 1, 
SOW, and applicable appendices thereto. 
 
Conditional Acceptance shall be made upon successful completion of Post-Delivery Sweep Performance 
Verification conducted by the Contractor in accordance with the SOW Section 2.11.11 and Government approved 
Test Plans/Procedures (CDRLs B001, B002) followed by Government approval of the applicable Test Reports and 
Videos(CDRLs B003, B004).  The Contractor shall notify PMS406 by electronic mail at least thirty (30) days prior 
to the scheduled test/inspection date(s) in accordance with Master Test and Evaluation Program Plan (MTEPP), 
CDRL B001.  The Government may, at its discretion, observe any test and/or inspection.  The Contractor shall 
correct all deficiencies found during Contractor testing.  All Trouble Reports shall be successfully closed before 
Conditional Acceptance is made. 
 
Final Acceptance is contingent upon successful completion of UISS At-Sea LCS Integration Test.  The Contractor 
shall correct all UISS deficiencies found during Integration Test.  All deficiencies shall be corrected before Final 
Acceptance is made. 
 
Acceptance shall be deemed to have taken place upon tests, inspection, acceptance, and shipment evidenced by 
signature of the COR or a designated representative of the Government on the applicable shipment document. 
 
(If option is exercised) CLIN 0002 – Inspection and acceptance of supplies and services ordered hereunder shall 
be as established in each PIO.  Unless otherwise stated in the PIO, supplies and services shall be inspected and 
accepted at source by a representative of the COR. 
 
(If options are exercised) CLINs 0003, 0004, 0100, 0101, 0202, 0203, 0302, 0303, 0402, and 0403 –Inspection 
and acceptance of services and support shall be as specified in each individual TI. Unless otherwise stated in the TI, 
supplies and services shall be inspected and accepted by signature of the COR or the COR designated representative of 
the Government Representative.  
 
(If options are exercised) CLINs 0005, 0006, 0207, 0208, 0209, 0210, 0307, 0308, 0309, 0310, 0407, 0408, 0409, 
0410 - Inspection and acceptance of spares and special tools and test equipments ordered hereunder shall be 
inspected and accepted at source by a representative of the COR or a designated representative of the Government. 
 
CLINs 0007, 0008, and (if options are exercised) 0211, 0212, 0213, and 0311 - Inspection and acceptance of all 
data shall be as specified on the attached CDRL(s), DD Form 1423. 
 
CLINs 0009 and (if options are exercised) 0214, 0215, 0312, 0313, 0411, and 0412 - Performance Incentive Fee 
shall be administered IAW with Attachment J-8, Incentive Fee Plan. 
 
(If options are exercised) CLINs 0102, 0204, 0304, and 0404 – Inspection and acceptance shall be upon 
completion of designated training courses and delivery of training material as accepted by signature of the COR or a 
designated representative of the Government Representative. 
 
(If options are exercised) CLINs 0200, 0201, 0300, 0301, 0400, and 0401- Inspection and acceptance shall be 
made by the Contracting Officer (NAVSEA 0263) or the PMS406 designated representative of the Government in 
accordance with the UISS scope of work under Attachment J- 1, SOW, and applicable appendices thereto. 
 
Acceptance shall be made upon successful completion of Acceptance Test conducted by the contractor in 
accordance with the SOW Section 2.11.13 and Government approved Test Procedures/Plans (CDRLs B001, B002) 
followed by Government approval of the applicable Test Reports and Videos(CDRLs B003, B004).  The Contractor 
shall notify PMS406 by electronic mail at least thirty (30) days prior to the scheduled test date(s).  The Contractor 
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shall correct all deficiencies found during Contractor testing. This includes deficiencies discovered that affect 
previously accepted units and systems, as well as units and systems being produced concurrently with testing.  All 
Trouble Reports shall be successfully closed before Acceptance is made. 
 
Acceptance shall be deemed to have taken place upon tests, inspection, acceptance, and shipment evidenced by 
signature of the COR or a designated representative of the Government on the applicable shipment document. 
 
(If options are exercised) CLINs 0205, 0206, 0305, 0306, 0405, and 0406 - Inspection and acceptance shall be 
made by the Contracting Officer (NAVSEA 0263) or the PMS406 designated representative of the Government. 
 
(If option is exercised) CLIN 0010 – None applicable. 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.246-2 Alt I  Inspection Of Supplies Fixed Price (Aug 1996) -  Alternate I JUL 1985    
52.246-3  Inspection Of Supplies Cost-Reimbursement  MAY 2001    
52.246-4  Inspection Of Services--Fixed Price  AUG 1996    
52.246-5  Inspection Of Services Cost-Reimbursement  APR 1984    
52.246-15  Certificate of Conformance  APR 1984    
52.246-16  Responsibility For Supplies  APR 1984    
52.246-24  Limitation Of Liability--High-Value Items  FEB 1997    
52.246-25  Limitation Of Liability--Services  FEB 1997    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.246-11     HIGHER-LEVEL CONTRACT QUALITY (FEB 1999)  
 
The Contractor shall comply with the higher-level quality standard selected below. (If more than one standard is 
listed, the offeror shall indicate its selection by checking the appropriate block.) 
 
 
           Title                        Number                       Date                      Tailoring 
 
TBD 
 
 
(Contracting Officer insert the title, number (if any), date, and tailoring (if any) of the higher-level quality 
standards.) 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
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Item(s) 0007, 0008, (if options are exercised) 0211, 0212, 0213, and 0311 - The Government may accept, 
conditionally accept, or reject the Provisioning Technical Documentation (PTD) within sixty days after its delivery, or as 
specified on the applicable CDRL(s).  A notice of conditional acceptance shall state any corrective action required by the 
Contractor.  If PTD is rejected, the Contractor may be required, at the option of the Government, to correct any or all of 
the PTD.  The Contractor shall at no additional cost to the Government make any necessary changes, modifications or 
corrections to the PTD.  The Government shall take action on the corrected PTD within the time limit specified above.  
Government action under this requirement shall not affect or limit any other rights it may have under this contract. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
CALIBRATION SYSTEM REQUIREMENTS (NAVSEA) (MAY 1995) 
 
Calibration System Requirements.  The calibration of measuring and testing equipment shall, as a minimum, adhere 
to the requirements of ANSI/NCSL Z540-1. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
COST OF QUALITY DATA (NAVSEA) (MAY 1995) 
 
Cost of Quality Data:  The contractor shall maintain and use quality cost data as a management element of the 
quality program.  The specific quality cost data to be maintained and used will be determined by the contractor.  
These data shall, on request, be identified and made available for "on site" review by the Government 
representative. 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
INSPECTION AND TEST RECORDS (NAVSEA) MAY 1995) 
 
Inspection and Test Records:  Inspection and test records shall, as a minimum, indicate the nature of the 
observations, number of observations made, and the number and type of deficiencies found.  Data included in 
inspection and test records shall be complete and accurate, and shall be used for trend analysis and to assess 
corrective action and effectiveness. 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
INSPECTION OF SUPPLIES AND CORRECTION OF DEFECTS (CT) (NAVSEA) (JAN 1990) 
 
(a) Definitions 
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 (1) Supplies: the word "supplies" as used in this requirement includes without limitation raw materials, 
components, intermediate assemblies, end products, and (when the contract does not include the clause entitled 
"WARRANTY OF DATA" (DFARS 252.246-7001)) technical data. 
 
 (2) Defects:  the word "defects" as used in this requirement, means any and all defects, deficiencies, 
deteriorations and failures, except deficiencies, deteriorations or failures caused by Government misuse or 
mishandling. 
 
 (3) Acceptance:  the work "acceptance" as used in this requirement is deemed to be preliminary acceptance 
as defined in the requirement of this contract entitled "PRELIMINARY ACCEPTANCE". 
 
(b) Inspection 
 
     All supplies shall be subject to inspection and test by the Government, to the extent practicable at all times and 
places including the period of manufacture, and in any event prior to final acceptance.  The Contractor shall provide 
and maintain an inspection system acceptable to the Government covering the supplies, fabricating methods, and 
special tooling hereunder.  The Government, through any authorized representative, may inspect the plant or plants 
of the Contractor or of any of his subcontractors engaged in the performance of this contract.  If any inspection or 
test is made by the Government on the premises of the Contractor or a subcontractor, the Contractor shall provide 
and shall require subcontractors to provide all reasonable facilities and assistance for the safety and convenience of 
the Government inspectors in the performance of their duties.  All inspections and tests by the Government shall be 
performed in such a manner as will not unduly delay the work.  Except as otherwise provided in this contract, 
acceptance of any supplies or lots of supplies shall be made as promptly as practicable after delivery thereof and 
shall be deemed to have been made no later than sixty (60) days after the date of such delivery, unless the 
Government has refused to accept all or any of the supplies or, if acceptance has not been made earlier within such 
period. 
 
(c) Guaranty 
 
  The Contractor guarantees that at any time during performance of this contract, and for a period of eight 
(8) months after acceptance of the vessel, all supplies furnished under this contract will be free from defects in 
material and workmanship and will conform with the specifications and all other requirements of this contract; 
provided, however that with respect to Government furnished property, the Contractor's guarantee shall extend only 
to its proper installation, unless the Contractor performs some modification or other work on such property, in 
which case the Contractor's guarantee shall extend to such modification or other work.  During the guaranty period, 
the Contractor shall have an engineer on board the vessel.  Such engineer shall have every reasonable opportunity to 
inspect the working of the vessel in all its parts, but shall have no power to direct or control its operation. 
 
(d)  Remedies 
 
 (1)  Right to corrective or replacement action.  In the event of a defect within the scope of the Contractor's 
guarantee in paragraph (c) above, the Government may: (i) require the Contractor to repair or replace, at the 
Contractor's election, defective or nonconforming supplies, or (ii) require the Contractor to furnish such materials or 
parts and installation instructions as may be required to successfully accomplish the required correction or 
replacement.  The Contractor shall also prepare and furnish to the Government data and reports applicable to any 
correction or replacement required under this clause (including revision and updating of all affected data called for 
under this contract).  Except as otherwise provided in paragraph (3) hereof, the cost of any action taken pursuant to 
this subparagraph for replacement or correction shall be included in computing allowable cost determined as 
provided in the clause of this contract entitled "ALLOWABLE COST AND PAYMENT" (FAR 52.216-7), but no 
additional fee shall be payable with respect thereto.  Such supplies or lots of supplies shall not be tendered thereafter 
for acceptance unless the former requirement of correction is disclosed. 
 
 (2)  Right if Contractor fails to proceed.  If the Contractor fails to proceed with reasonable promptness to 
replace or correct such supplies or lots of supplies, the Government (i) may by contract or otherwise replace or 
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correct such supplies and charge to the Contractor any increased cost occasioned the Government thereby, or may 
reduce any fee payable under this contract (or require repayment of any fee theretofore paid) in such amount as may 
be equitable under the circumstances, or (ii) may terminate this contract for default as provided in the clause of this 
contract entitled "TERMINATION (COST-REIMBURSEMENT)" (FAR 52.249-6).  Failure to agree to the amount 
of any such increased cost to be charged to the Contractor or to such reduction in, or repayment of, the fee shall be a 
dispute within the meaning of the clause of this contract entitled "DISPUTES" (FAR 52.233-1). 
 
 (3)  Additional Remedy.  Notwithstanding the provisions of paragraphs (c) and (d) hereof, the Government 
may at any time require the correction or replacement by the Contractor, without cost to the Government, of 
supplies or lots of supplies which are defective in material or workmanship, or otherwise not in conformity with the 
requirements of this contract, if such defects or failures are due to fraud, lack of good faith, or willful misconduct on 
the part of any of the Contractor's directors or officers, or on the part of any of his managers, superintendents, or 
other equivalent representatives, who has supervision or direction of (i) all or substantially all of the Contractor's 
business, or (ii) all or substantially all of the Contractor's operations at any one plant or separate location in which 
this contract is being performed, or (iii) a separate and complete major industrial operation in connection with the 
performance of this contract.  The Government may at any time also require correction or replacement by the 
Contractor, without cost to the Government, of any such defective supplies or lots of supplies if the defects or 
failures are caused by one or more individual employees selected or retained by the Contractor after any such 
supervisory personnel has reasonable grounds to believe that such employee is habitually careless or otherwise 
unqualified. 
 
(e)  Corrected or Replaced Supplies. 
 
 (1)  Any supplies or parts thereof corrected or furnished in replacement pursuant to this requirement shall 
also be subject to all the provisions of this requirement to the same extent as supplies initially delivered.  The 
guarantee with respect to such supplies or parts thereof shall be six (6) months from the date of delivery and/or 
correction of such corrected or replaced supplies or until the expiration of the original guaranty period (whichever 
period is longer). 
 
 (2)  The guaranty period set forth in (c) above shall be extended by the time during which the vessel is not 
available for unrestricted service by reason of any breach of the guarantee in paragraph (c) above.  This requirement 
applies to individual subcontractor furnished supplies only to the extent that each individual supply is the cause of 
the vessel not being available for such service.  
 
(f)  Additional Provisions 
 
 (1)  All implied warranties of merchantability and "fitness for a particular purpose" are hereby excluded 
from any obligation contained in this contract. 
 
 (2)  The rights and remedies of the Government provided in this requirement are in addition to and do not 
limit any rights afforded to the Government by any other requirement or clause of the contract.   
 
 (3)  The Contractor shall make its records of all inspection work available to the Government during the 
performance of this contract and for such longer period as may be specified in this contract. 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
QUALITY IN SOFTWARE DEVELOPMENT AND PRODUCTION (NAVSEA) (MAY 1995) 
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Quality in Software Development and Production:  The contractor's software quality program shall be an integral 
part of the overall Quality Assurance Program.  Software quality program controls shall be applicable to all project 
software that is developed, maintained, or modified within the following categories: 
 
 (a) All deliverable software 
 
 (b) All deliverable software that is included as part of deliverable hardware or firmware. 
 
 (c) Non deliverable software (commercially available or user-developed) used for development, 
fabrication, testing, or acceptance of deliverable software or hardware (includes automated fabrication, test, and 
inspection/acceptance equipment software and software design, test, and inspection tools). 
 
 (d) Commercially available, reusable, or Government software designated as part of a deliverable item. 
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Section F - Deliveries or Performance 
 
 
All supplies hereunder shall be delivered as follows: 
 
Free of expense to the Government in accordance with instructions specified in the clause hereof entitled "F.O.B. 
ORIGIN" (FAR 52.247-29) at or near the Contractor's plant, for shipment at Government expense (normally on 
Government bill(s) of lading) in accordance with shipping instructions; or 
 
All transportation charges prepaid, in accordance with the clause hereof entitled "F.O.B. DESTINATION" (FAR 52.247-
34) in accordance with the Shipping Instruction Data, NAVSEA 4336/1, attached hereto.   Except when the Material 
Inspection and Receiving Report (MIRR) (DD 250) is used as an invoice, the Contractor shall enter unit prices on all 
MIRR copies.  Contract line items shall be priced using actual prices, or if not available, estimated prices.  When the price 
is estimated, an "E" shall be entered after the price. 
 
The Contractor shall not ship directly to a military air or water port terminal without authorization by the cognizant 
ACO. 
 
If shipping instructions have not been provided within sixty (60) days prior to first scheduled delivery date, the 
Contractor shall submit a written request for shipping instructions to the COR, with a copy to the cognizant ACO. 
 
CLINs 0001 (if options are exercised) 0200, 0201, 0300, 0301, 0400, and 0401– The Contractor shall deliver the 
items specified in Section B in accordance with best commercial practices and Shipping Instructions Data (SID), 
Attachment J-5.  Accelerated delivery is permissible in advance of the specified delivery schedule with 30 days 
prior notification to Government.  Any accelerated delivery shall be at no additional expense to the Government. 
 
(If option is exercised) CLIN 0002 - Supplies and services shall be delivered in accordance with the delivery 
schedule established in each PIO.  Unless otherwise stated in the PIO, supplies and services shall be delivered free of 
expense to the Government in accordance with instructions specified in the clause entitled "F.O.B. ORIGIN" (FAR 
52.247-29) at or near the Contractor's plant for shipment at Government expense (normally on Government bill(s) 
of lading) and IAW the shipping information provided with the order.   
 
(If options are exercised) CLINs 0003, 0004, 0100, 0101, 0202, 0203, 0302, 0303, 0402, and 0403 - The 
Contractor shall notify the Contracting Officer in writing via the ACO of the actual date of unconditional 
acceptance of the last unit of the foregoing item(s), with a copy to the applicable NAVSEA/DRPM/PEO code 
identified in Section C under Engineering Services.  Delivery and performance shall be specified in each TI issued. 
 
(If Options are exercised) CLINs 0005, 0006, 0207, 0208, 0209, 0210, 0307, 0308, 0309, 0310, 0407, 0408, 
0409, and 0410 – Supplies shall be delivered free of expense to the Government in accordance with instruction 
specified in the clause entitle “F.O.B. DESTINATION” (FAR 52.247-34.) 
 
CLINs 0007, 0008, and (if options are exercised) 0211, 0212, 0213, and 0311 - All data to be furnished under 
this contract shall be delivered prepaid to destination(s) at the time(s) specified on the CDRL(s), DD Form 1423.  In 
the event that a submission is due on a non-workday, the item shall be due on the first workday following the due 
date. 
 
CLINs 0009 and (if options are exercised) 0214, 0215, 0312, 0313, 0411, and 0412 - Performance Incentive Fee 
shall be administered IAW with Attachment J-8, Incentive Fee Plan. 
 
(If Options are exercised) CLINs 0102, 0204, 0304, and 0404 – Training shall be completed in accordance with 
the Attachment J-1, SOW 2.13.2. 
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(If Options are exercised) CLINs 0205, 0206, 0305, 0306, 0405, and 0406 - The Contractor shall deliver the items 
specified in Section B in accordance with best commercial practices.  Accelerated delivery is permissible in advance 
of the specified delivery schedule with 30 days prior notification to Government.  Any accelerated delivery shall be 
at no additional expense to the Government. 
 
(If option is exercised) CLIN 0010 – None Applicable. 
 
 
 
 
PERIOD OF PERFORMANCE - The contractor shall perform the work described in SECTION C, at the level of 
effort specified in SECTION B, as follows:  
 

ITEM START DATE END DATE FOB PRIMARY PLACE OF 
PERFORMANCE/SHIP TO 

0001 Date of Contract 
Award 

24 Months After 
Contract Award  DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0002 Date of Option 
Exercise 

60 Months After 
Contract Award ORIGIN In accordance with each PIO 

0003 
Date of Option 
Exercise 

12 Months After 
Exercise of 
Option  

DESTINATION In accordance with each Technical 
Instruction(TI) SOW description 

0004 
Date of Option 
Exercise 

12 Months After 
Exercise of 
Option 

DESTINATION In accordance with each TI SOW description 

0005 

Date of Option 
Exercise 

18 Months After 
Exercise of 
Option  DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0006 

Date of Option 
Exercise 

18 Months After 
Exercise of 
Option  DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0007 Date of Contract 
Award 

60 Months After 
Contract Award  DESTINATION In accordance with CDRLs 

0008 Date of Contract 
Award 

24 Months After 
Contract Award  DESTINATION In accordance with CDRLs 

0009 Date of Contract 
Award 

24 Months After 
Contract Award  DESTINATION N/A 

0010 Date of Option 
Exercise 

N/A DESTINATION N/A 

0100 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0101 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0102 

Date of Option 
Exercise 

12 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 
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0200 

Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0201 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0202 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0203 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0204 

Date of Option 
Exercise 

12 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0205 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0206 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0207 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0208 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0209 

Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0210 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0211 Date of Option 36 months after DESTINATION In accordance with CDRLs 
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Exercise Option Exercised 

0212 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION In accordance with CDRLs 

0213 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION In accordance with CDRLs 

0214 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

0215 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

0300 

Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0301 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0302 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0303 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0304 

Date of Option 
Exercise 

12 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0305 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0306 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

 0307 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0308 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 
 

0309 

Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 
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0310 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0311 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION In accordance with CDRLs 

0312 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

0313 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

0400 

Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION 

Officer in Charge (OIC) 
MPSF PORT HUENEME CA 
1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0401 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0402 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0403 Date of Option 
Exercise 

12 months after 
Option Exercised DESTINATION In accordance with each TI SOW description 

0404 

Date of Option 
Exercise 

12 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0405 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0406 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0407 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0408 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

Commanding Officer  
  Mine Warfare Training Center 
  33150 Destroyer Lane, BLDG 652 
  San Diego, CA  92147-0976 
  ATTN:  Tom Mathison 

0409 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION Officer in Charge (OIC) 

MPSF PORT HUENEME CA 
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1150 STETHEM RD BLDG 1392 
PORT HUENEME CA 93043 

0410 

Date of Option 
Exercise 

18 months after 
Option Exercised 

DESTINATION 

NSWC CARDEROCK DIV 
CHEATHAM ANNEX NSWCCD 
COMBATANT CRAFT DIV WHSE 11 C 
STREET 
WILLIAMSBURG VA 23185-8792 
ATTN: Scott Sampson 

0411 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

0412 Date of Option 
Exercise 

18 months after 
Option Exercised DESTINATION N/A 

 
 
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.242-15  Stop-Work Order  AUG 1989    
52.242-17  Government Delay Of Work  APR 1984    
52.247-29  F.O.B. Origin  FEB 2006    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-48  F.O.B. Destination--Evidence Of Shipment  FEB 1999    
52.247-52  Clearance and Documentation Requirements-Shipments to 

DOD Air or Water Terminal Transshipment Points  
FEB 2006    

52.247-55  F.O.B. Point For Delivery Of Government-Furnished 
Property  

JUN 2003    

52.247-58  Loading, Blocking, And Bracing Of Freight Car Shipment  APR 1984    
52.247-61  F.O.B. Origin--Minimum Size Of Shipments  APR 1984    
52.247-65  F.O.B. Origin, Prepaid Freight--Small Package Shipments  JAN 1991    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-16     VARIATION IN QUANTITY (APR 1984) 
 
(a) A variation in the quantity of any item called for by this contract will not be accepted unless the variation has 
been caused by conditions of loading, shipping, or packing, or allowances in manufacturing processes, and then 
only to the extent, if any, specified in paragraph (b) below. 
 
(b) The permissible variation shall be limited to:  
0 Percent increase  
0 Percent decrease  
This increase or decrease shall apply to All CLINs. 
 
(End of clause) 
 
 
 
Item(s) 0002 - Parts shall be delivered in accordance with the delivery schedule established in each PIO.  Unless 
otherwise stated in the PIO, parts shall be delivered free of expense to the Government in accordance with instructions 
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specified in the clause entitled "F.O.B. ORIGIN" (FAR 52.247-29) at or near the Contractor's plant for shipment at 
Government expense (normally on Government bill(s) of lading). 
 
 
 
 
Item(s) 0003, 0004 and (if option is exercised) 0100, 0101,  0202, 0203, 0302, 0303, 0402, and 0403  - Engineering 
services shall be performed within 12 months after unconditional acceptance of the last unit of Item(s) 0001, and (if 
options are exercised) 0200, 0201, 0300, 0301, 0400, and 0401.  The Contractor shall notify the Contracting Officer in 
writing via the Contract Administration Office (CAO) of the actual date of unconditional acceptance of the last unit of the 
foregoing item(s), with a copy to the applicable NAVSEA/DRPM/PEO code identified in Section C under Engineering 
Services. 
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Section G - Contract Administration Data 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
252.204-0004  Line Item Specific: by Fiscal Year  SEP 2009    
252.204-7006  Billing Instructions  OCT 2005    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
JUN 2012    

252.246-7000  Material Inspection And Receiving Report  MAR 2008    
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (JUN 2012) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the Central Contractor Registration at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
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____ 
 
(Contracting Officer: Insert applicable document type(s). Note: If a “Combo” document type is identified but not 
supportable by the Contractor's business systems, an “Invoice” (stand-alone) and 
“Receiving Report” (stand-alone) document type may be used instead.) 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
____ 
                                               
(Contracting Officer: Insert inspection and acceptance locations or “Not applicable”.) 
    
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   ____ 
Issue By DoDAAC   ____ 
Admin DoDAAC    ____ 
Inspect By DoDAAC   ____ 
Ship To Code    ____ 
Ship From Code    ____ 
Mark For Code    ____ 
Service Approver (DoDAAC)  ____ 
Service Acceptor (DoDAAC)  ____ 
Accept at Other DoDAAC  ____ 
LPO DoDAAC    ____ 
DCAA Auditor DoDAAC   ____ 
Other DoDAAC(s)   ____ 
-------------------------------------------------------------------------------------------- 
 
(*Contracting Officer: Insert applicable DoDAAC information or “See schedule” if multiple ship to/acceptance 
locations apply, or “Not applicable.”) 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
____ 
 
(Contracting Officer: Insert applicable email addresses or “Not applicable.”) 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
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____ 
 
(Contracting Officer: Insert applicable information or “Not applicable.”) 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
 
 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (JUN 2012) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the Central Contractor Registration at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
____ 
 
(Contracting Officer: Insert applicable document type(s). Note: If a “Combo” document type is identified but not 
supportable by the Contractor's business systems, an “Invoice” (stand-alone) and 
“Receiving Report” (stand-alone) document type may be used instead.) 
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(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
____ 
                                               
(Contracting Officer: Insert inspection and acceptance locations or “Not applicable”.) 
    
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   ____ 
Issue By DoDAAC   ____ 
Admin DoDAAC    ____ 
Inspect By DoDAAC   ____ 
Ship To Code    ____ 
Ship From Code    ____ 
Mark For Code    ____ 
Service Approver (DoDAAC)  ____ 
Service Acceptor (DoDAAC)  ____ 
Accept at Other DoDAAC  ____ 
LPO DoDAAC    ____ 
DCAA Auditor DoDAAC   ____ 
Other DoDAAC(s)   ____ 
-------------------------------------------------------------------------------------------- 
 
(*Contracting Officer: Insert applicable DoDAAC information or “See schedule” if multiple ship to/acceptance 
locations apply, or “Not applicable.”) 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
____ 
 
(Contracting Officer: Insert applicable email addresses or “Not applicable.”) 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
____ 
 
(Contracting Officer: Insert applicable information or “Not applicable.”) 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
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(End of clause) 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
CONTRACT ADMINISTRATION DATA 
 
Enter below the address (street and number, city, county, state and zip code) of the Contractor's facility which will 
administer the contract if such address is different from the address shown on the SF 26 or SF 33, as applicable. 
 
 

 
 

 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
(a) CONTRACTING OFFICER’S REPRESENTATIVE 
  

CONTRACTING OFFICER’S COMMANDER 
REPRESENTATIVE: TBD 
 NAVAL SEA SYSTEMS COMMAND       
 614 SICARD STREET, SE STOP TBD 
 WASHINGTON NAVY YARD DC 20376 7008 
  

 The Contractor shall forward a copy of all invoices and correspondence covering technical matters to the 
Contracting Officer's Representative with copies to:     

   
 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
(b) PURCHASING OFFICE REPRESENTATIVE:  
               

CONTRACTING OFFICE COMMANDER 
REPRESENTATIVE: ATTN: Robert Benion (SEA02632) 
 NAVAL SEA SYSTEMS COMMAND       
 1333 ISAAC HULL AVENUE SE STOP 2050 
 WASHINGTON NAVY YARD DC 20376 2050 
 Email Address: robert.benion@navy.mil 

 
PURCHASING OFFICE COMMANDER 
REPRESENTATIVE: ATTN: Peggy Belcher (SEA02632B) 
 NAVAL SEA SYSTEMS COMMAND       
 1333 ISAAC HULL AVENUE SE STOP 2050 
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 WASHINGTON NAVY YARD DC 20376 2050 
 Email Address: paijiun.belcher@navy.mil 

All correspondence concerning contractual matters related to this contract shall be addressed to Purchasing 
Office Representatives with copies to Contracting Officer’s Representative. 

 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
SUPPLEMENTAL INSTRUCTIONS REGARDING ELECTRONIC INVOICING (NAVSEA) (SEP 2012) 
 
(a)  The Contractor agrees to segregate costs incurred under this contract/task order (TO), as applicable,  at the 
lowest level of performance, either at the technical instruction (TI), sub line item number (SLIN), or contract line 
item number (CLIN) level, rather than on a total contract/TO basis, and to submit invoices reflecting costs incurred 
at that level.  Supporting documentation in Wide Area Workflow (WAWF) for invoices shall include summaries of 
work charged during the period covered as well as overall cumulative summaries by individual labor categories, 
rates, and hours (both straight time and overtime) invoiced; as well as, a cost breakdown of other direct costs 
(ODCs), materials, and travel, by TI, SLIN, or CLIN level.  For other than firm fixed price subcontractors, 
subcontractors are also required to provide labor categories, rates, and hours (both straight time and overtime) 
invoiced; as well as, a cost breakdown of ODCs, materials, and travel invoiced.  Supporting documentation may be 
encrypted before submission to the prime contractor for WAWF invoice submittal.  Subcontractors may email 
encryption code information directly to the Contracting Officer (CO) and Contracting Officer Representative 
(COR).  Should the subcontractor lack encryption capability, the subcontractor may also email detailed supporting 
cost information directly to the CO and COR; or other method as agreed to by the CO. 
 
(b)  Contractors submitting payment requests and receiving reports to WAWF using either Electronic Data 
Interchange (EDI) or Secure File Transfer Protocol (SFTP) shall separately send an email notification to the COR 
and CO on the same date they submit the invoice in WAWF.  No payments shall be due if the contractor does not 
provide the COR and CO email notification as required herein. 
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Section H - Special Contract Requirements 
 
 
NAVSEA 5252.202-9101 ADDITIONAL DEFINITIONS (MAY 1993) 
 
As used throughout this contract, the following terms shall have the meanings set forth below: 
 
(a) DEPARTMENT - means the Department of the Navy. 
 
(b) REFERENCES TO THE FEDERAL ACQUISITION REGULATION (FAR) - All references to the FAR in 
this contract shall be deemed to also  reference the appropriate sections of the Defense FAR Supplement (DFARS), 
unless clearly indicated otherwise. 
 
(c) REFERENCES TO ARMED SERVICES PROCUREMENT REGULATION OR DEFENSE 
ACQUISITION REGULATION - All references in this document to either the Armed Services Procurement 
Regulation (ASPR) or the Defense Acquisition Regulation (DAR) shall be deemed to be references to the 
appropriate sections of the FAR/DFARS. 
 
(d) NATIONAL STOCK NUMBERS - Whenever the term Federal Item Identification Number and its acronym 
FIIN or the term Federal Stock Number and its acronym FSN appear in the contract order, or their cited 
specifications and standards, the terms and acronyms shall be interpreted as National Item Identification Number 
(NIIN) and National Stock Number (NSN), respectively, which shall be defined as follows: 
 
 (1) National Item Identification Number (NIIN). The number assigned to each approved Item 
Identification under the Federal Cataloging Program. It consists of nine numeric characters, the first two of which 
are the National Codification Bureau (NCB) Code. The remaining positions consist of a seven digit non-significant 
number. 
 
 (2) National Stock Number (NSN). The National Stock Number (NSN) for an item of supply consists of 
the applicable four position Federal Supply Class (FSC) plus the applicable nine position NIIN assigned to the item 
of supply. 
 
NAVSEA 5252.232-9104 ALLOTMENT OF FUNDS (JAN 2008)  
 
(a)  This contract is incrementally funded with respect to both cost and fee. The amount(s) presently available and allotted 
to this contract for payment of fee for incrementally funded contract line item number/contract subline item number 
(CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR 52.216-10), as 
appropriate, is specified below. The amount(s) presently available and allotted to this contract for payment of cost for 
incrementally funded CLINs/SLINs is set forth below. As provided in the clause of this contract entitled "LIMITATION 
OF FUNDS" (FAR 52.232-22), the CLINs/SLINs covered thereby, and the period of performance for which it is 
estimated the allotted amount(s) will cover are as follows: 
 
ITEM(S) ALLOTED TO COST ALLOTED TO FEE ESTIMATED PERIOD OF 

PERFORMANCE 
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(b)  The parties contemplate that the Government will allot additional amounts to this contract from time to time for 
the incrementally funded CLINs/SLINs by unilateral contract modification, and any such modification shall state 
separately the amount(s) allotted for cost, the amount(s) allotted for fee, the CLINs/SLINs covered thereby, and the 
period of performance which the amount(s) are expected to cover. 
 
(c)  CLINs/SLINs  TBD    are fully funded and performance under these CLINs/SLINs is subject 
to the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20). 
 
(c) The Contractor shall segregate costs for the performance of incrementally funded CLINs/SLINs from the 

costs of performance of fully funded CLINs/SLINs. 
 
 
NAVSEA 5252.245-9108 GOVERNMENT-FURNISHED PROPERTY (PERFORMANCE) 
(SEP 1990) 
 
The Government will provide only that property set forth below, notwithstanding any term or condition of this 
contract to the contrary. Upon Contractor's written request to the cognizant Technical Program Manager, via the 
cognizant Contract Administration Office, the Government will furnish the following for use in the performance of 
this contract:  Attachment J- 6.  
 
NAVSEA 5252.245-9109 GOVERNMENT-FURNISHED PROPERTY (INCORPORATION) 
(SEP 1990) 
 
The Government will provide only that property set forth below, notwithstanding any term or condition of this 
contract to the contrary. Upon Contractor's written request to the cognizant Technical Program Manager, via the 
cognizant Contract Administration Office, the Government will furnish the following for incorporation in the 
equipment to be delivered under Item(s) 0001 and (if options are exercised) 0200, 0300, and 0400 of this contract:  
Attachment J-7. 
 
NAVSEA 5252.227-9113 GOVERNMENT-INDUSTRY DATA EXCHANGE PROGRAM (OCT 2006)  
 
(a) The Contractor shall participate in the appropriate interchange of the Government-Industry Data Exchange 
Program (GIDEP) in accordance with NAVSEA S0300-BU-GYD-010 dated November 1994. Data entered is 
retained by the program and provided to qualified participants. Compliance with this requirement shall not relieve 
the Contractor from complying with any other requirement of the contract. 
 
(b) The Contractor agrees to insert paragraph (a) of this requirement in any subcontract hereunder exceeding 
$500,000.00. When so inserted, the word "Contractor" shall be changed to "Subcontractor". 
 
(c) GIDEP materials, software and information are available without charge from: 
 
 GIDEP Operations Center 
 P.O. Box 8000 
 Corona, CA 92878-8000 
 
 Phone:      (951) 898-3207 
 FAX:      (951) 898-3250 
 Internet:    http://www.gidep.org 
 
 
NAVSEA 5252.216-9122  LEVEL OF EFFORT (DEC 2000) 
(Applicable only to CLIN(S) 0003 and (if Option is exercised) 0100, 0202, 0302, and 0402) 
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(a)  The Contractor agrees to provide the total level of effort specified in the next sentence in performance of the 
work described in Sections B and C of this contract. The total level of effort for the performance of this contract 
shall be (See Section B) total man-hours of direct labor, including subcontractor direct labor for those 
subcontractors specifically identified in the Contractor's proposal as having hours included in the proposed level of 
effort. 
 
(b)  Of the total man-hours of direct labor set forth above, it is estimated that   (Offeror to fill-in) man-hours are 
uncompensated effort. 
 
Uncompensated effort is defined as hours provided by personnel in excess of 40 hours per week without additional 
compensation for such excess work. All other effort is defined as compensated effort. If no effort is indicated in the 
first sentence of this paragraph, uncompensated effort performed by the Contractor shall not be counted in 
fulfillment of the level of effort obligations under this contract. 
 
(c)  Effort performed in fulfilling the total level of effort obligations specified above shall only include effort 
performed in direct support of this contract and shall not include time and effort expended on such things as (local 
travel to and from an employee's usual work location), uncompensated effort while on travel status, truncated lunch 
periods, work (actual or inferred) at an employee's residence or other non-work locations (except as provided in 
paragraph (j) below), or other time and effort which does not have a specific and direct contribution to the tasks 
described in Sections B and C. 
 
(d)  The level of effort for this contract shall be expended at an average rate of approximately       (Offeror to fill-
in) hours per week. It is understood and agreed that the rate of man-hours per month may fluctuate in pursuit of the 
technical objective, provided such fluctuation does not result in the use of the total man-hours of effort prior to the 
expiration of the term hereof, except as provided in the following paragraph. 
 
(e)  If, during the term hereof, the Contractor finds it necessary to accelerate the expenditure of direct labor to such 
an extent that the total man-hours of effort specified above would be used prior to the expiration of the term, the 
Contractor shall notify the Contracting Officer in writing setting forth the acceleration required, the probable 
benefits which would result, and an offer to undertake the acceleration at no increase in the estimated cost or fee 
together with an offer, setting forth a proposed level of effort, cost breakdown, and proposed fee, for continuation of 
the work until expiration of the term hereof. The offer shall provide that the work proposed will be subject to the 
terms and conditions of this contract and any additions or changes required by then current law, regulations, or 
directives, and that the offer, with a written notice of acceptance by the Contracting Officer, shall constitute a 
binding contract. The Contractor shall not accelerate any effort until receipt of such written approval by the 
Contracting Officer. Any agreement to accelerate will be formalized by contract modification. 
 
(f)  The Contracting Officer may, by written order, direct the Contractor to accelerate the expenditure of direct labor 
such that the total man-hours of effort specified in paragraph (a) above would be used prior to the expiration of the 
term. This order shall specify the acceleration required and the resulting revised term. The Contractor shall 
acknowledge this order within five days of receipt. 
 
(g)  If the total level of effort specified in paragraph (a) above is not provided by the Contractor during the period of 
this contract, the Contracting Officer, at its sole discretion, shall either (i) reduce the fee of this contract as follows: 
 
         Fee Reduction = Fee (Required LOE - Expended LOE) 
                                        Required LOE 
 
or (ii) subject to the provisions of the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20) 
or "LIMITATION OF COST (FACILITIES)" (FAR 52.232-21), as applicable, require the Contractor to continue to 
perform the work until the total number of man-hours of direct labor specified in paragraph (a) above shall have 
been expended, at no increase in the fee of this contract. 
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(h)  The Contractor shall provide and maintain an accounting system, acceptable to the Administrative Contracting 
Officer and the Defense Contract Audit Agency (DCAA), which collects costs incurred and effort (compensated 
and uncompensated, if any) provided in fulfillment of the level of effort obligations of this contract. The Contractor 
shall indicate on each invoice the total level of effort claimed during the period covered by the invoice, separately 
identifying compensated effort and uncompensated effort, if any. 
 
(i)  Within 45 days after completion of the work under each separately identified period of performance hereunder, 
the Contractor shall submit the following information in writing to the Contracting Officer with copies to the 
cognizant Contract Administration Office and to the DCAA office to which vouchers are submitted:  (1) the total 
number of man-hours of direct labor expended during the applicable period; (2) a breakdown of this total showing 
the number of man-hours expended in each direct labor classification and associated direct and indirect costs; (3) a 
breakdown of other costs incurred; and (4) the Contractor's estimate of the total allowable cost incurred under the 
contract for the period. Within 45 days after completion of the work under the contract, the Contractor shall submit, 
in addition, in the case of a cost underrun; (5) the amount by which the estimated cost of this contract may be 
reduced to recover excess funds and, in the case of an underrun in hours specified as the total level of effort; and (6) 
a calculation of the appropriate fee reduction in accordance with this clause. All submissions shall include 
subcontractor information. 
 
(j) Unless the Contracting Officer determines that alternative worksite arrangements are detrimental to contract 
performance, the Contractor may perform up to 10% of the hours at an alternative worksite, provided the Contractor 
has a company-approved alternative worksite plan. The primary worksite is the traditional “main office” worksite. 
An alternative worksite means an employee’s residence or a telecommuting center. A telecommuting center is a 
geographically convenient office setting as an alternative to an employee’s main office. The Government reserves 
the right to review the Contractor’s alternative worksite plan. In the event performance becomes unacceptable, the 
Contractor will be prohibited from counting the hours performed at the alternative worksite in fulfilling the total 
level of effort obligations of the contract. Regardless of work location, all contract terms and conditions, including 
security requirements and labor laws, remain in effect. The Government shall not incur any additional cost nor 
provide additional equipment for contract performance as a result of the Contractor’s election to implement an 
alternative worksite plan.  
 
(k) Notwithstanding any of the provisions in the above paragraphs, the Contractor may furnish man-hours up to five 
percent in excess of the total man-hours specified in paragraph (a) above, provided that the additional effort is 
furnished within the term hereof, and provided further that no increase in the estimated cost or fee is required 
 
5252.237-9106  SUBSTITUTION OF PERSONNEL (SEP 1990) 
 
(a)  The Contractor agrees that a partial basis for award of this contract is the list of key personnel proposed. 
Accordingly, the Contractor agrees to assign to this contract those key persons whose resumes were submitted with 
the proposal necessary to fulfill the requirements of the contract. No substitution shall be made without prior 
notification to and concurrence of the Contracting Officer in accordance with this requirement. 
 
(b)  All proposed substitutes shall have qualifications equal to or higher than the qualifications of the person to be 
replaced. The Contracting Officer shall be notified in writing of any proposed substitution at least forty-five (45) 
days, or ninety (90) days if a security clearance is to be obtained, in advance of the proposed substitution. Such 
notification shall include:  (1) an explanation of the circumstances necessitating the substitution; (2) a complete 
resume of the proposed substitute; and (3) any other information requested by the Contracting Officer to enable 
him/her to judge whether or not the Contractor is maintaining the same high quality of personnel that provided the 
partial basis for award. 
 
DIMINISHING MANUFACTURING SOURCES AND MATERIAL SHORTAGES (DMSMS) / 
OBSOLESCENCE MANAGEMENT 
 
This clause is intended to address the problems associated with components, parts, or assemblies that are or may 
become obsolete during performance of this effort.  The contractor is responsible for identification, resolution and 
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implementation for all DMSMS/Obsolescence issues associated with production and delivery of hardware and 
software under this contract in accordance with this clause and the Statement of Work.   
 
(a) Definitions. 
 
DoD Regulation 4140.1-R defines DMSMS as the loss or impending loss of manufacturers or suppliers of items or 
raw materials that causes material shortages that endanger a weapon system’s or equipment’s development, 
production, or post-production support capability. 
 
The term Contractor responsibility, for this clause, is defined as including all non-recurring engineering costs, 
recurring engineering costs, and schedule necessary from identification through design to final implementation. This 
includes Engineering Change Proposals (ECP) and logistics considerations. 
 
(b) Scope. 
 
Prior to production and throughout performance of this contract the Contractor shall perform a detailed evaluation 
of all technical data associated with this contract.  Such evaluation shall include, but not be limited to, analysis, 
identification, and recommended corrections for problems associated with DMSMS/Obsolescence.  The Contractor 
shall provide solutions which assure that all components, assemblies, and parts thereof, can be produced, fabricated, 
and assembled in complete accordance with the requirements of the technical data.  Technical data shall be updated 
as required by this clause.   
 
The Contractor shall be responsible for all DMSMS/Obsolescence during design and construction of the UISS EDM 
(CLIN 0001), and if options are exercised, UISS Spares (0005, 0207, 208, 307, 308, 407, 408), Tools and Test 
Equipments (0006, 0209, 0210, 0309, 0310, 0409, 0410), UISS Production Units (0200, 0201, 0300, 0301, 0400, 
0401), UISS Training Systems (0205, 0206, 0305, 0306, 0405, 0406). The Contractor shall be responsible for all 
DMSMS/Obsolescence.  Regardless of when in the period of performance a DMSMS/Obsolescence issue is 
identified, associated cost shall solely be the Contractor’s responsibility.  
 
(c) Approval/Rejection Requirements. 
 
The Government will either approve or reject all DMSMS/Obsolescence proposals in accordance with the 
Engineering Change Proposal process in the Statement of Work. 
 
(d) Schedule and Cost. 
 
The identification of DMSMS/Obsolescence issues and the necessary correction thereof shall not constitute a 
change as identified under the Changes clause identified herein or result in either schedule or cost relief to the 
contractor.    
 
(e) DMSMS/Obsolescence Disputes. 
 
Failure of the parties to agree upon any determination of the necessity for, or the designation of, a change to be 
made under this provision within 90 days, shall be a dispute within the meaning of the “Disputes” clause of this 
contract. 
 
(f) Rights and Remedies. 
 
The rights and remedies of the Government provided in this provision are in addition to and do not limit any rights 
afforded to the Government by any other clause of this contract. 
 
(g) Subcontracts. 
 
The terms and conditions of this clause flow down to all relevant subcontracts. 
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(h) Production Methods and Processes.   
 
Changes to the TDP deliverable shall not be submitted under this clause, which are recommended solely to permit 
performance in accordance with the Contractor’s or subcontractor’s production methods or processes. 
 
Engineering Change Proposals (ECP) shall not be submitted under this clause but shall be submitted in accordance 
with the ECP requirements of this contract. 
 
(i) Rights in Technical Data. 
 
Any and all data submitted by the Contractor shall be provided to the Government with rights in accordance with 
the applicable data rights clauses of this contract. 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.225-9100  FOREIGN SHIPYARD CONSTRUCTION PROHIBITION (AT) (JAN 1983) 
 
Neither the vessel nor the hull, midbody, or other major fixed structural component of the vessel shall be 
constructed in a foreign shipyard. 
 
 
 
 
5252.233 9107  EQUITABLE ADJUSTMENTS: WAIVER AND RELEASE OF CLAIMS (AT) (JAN 1983) 
  
(a)  Whenever the Contractor, after receipt of a change made pursuant to the clause of this contract entitled 
"CHANGES" or after affirmation of a constructive change under the "NOTIFICATION OF CHANGES" (FAR 
52.243-7) requirement, submits any claim for equitable adjustment under the foregoing, such claim shall include all 
types of adjustments in the total amounts to which the foregoing entitle the Contractor, including but not limited to 
adjustments arising out of delays or disruptions or both caused by such change. 
 
(b)  Further, the Contractor agrees (except as the parties may otherwise agree) that, if required by the Contracting 
Officer, it will execute a release, in form and substance satisfactory to the Contracting Officer, as part of the 
supplemental agreement setting forth the aforesaid equitable adjustment, and that such release shall discharge the 
Government, its officers, agents and employees, from any further claims including but not limited to further claims 
arising out of delays or disruptions or both, caused by the aforesaid change. 
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Section I - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JAN 2012    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  OCT 2010    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
OCT 2010    

52.203-13  Contractor Code of Business Ethics and Conduct  APR 2010    
52.203-14  Display of Hotline Poster(s)  DEC 2007    
52.204-2  Security Requirements  AUG 1996    
52.204-4  Printed or Copied Double-Sided on Postconsumer Fiber 

Content Paper  
MAY 2011    

52.204-7  Central Contractor Registration  AUG 2012    
52.204-9  Personal Identity Verification of Contractor Personnel  JAN 2011    
52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  
AUG 2012    

52.209-6  Protecting the Government's Interest When Subcontracting 
With Contractors Debarred, Suspended, or Proposed for 
Debarment  

DEC 2010    

52.209-9  Updates of Publicly Available Information Regarding 
Responsibility Matters  

FEB 2012    

52.210-1  Market Research  APR 2011    
52.211-5  Material Requirements  AUG 2000    
52.211-15  Defense Priority And Allocation Requirements  APR 2008    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.215-8  Order of Precedence--Uniform Contract Format  OCT 1997    
52.215-10  Price Reduction for Defective Certified Cost or Pricing Data AUG 2011    
52.215-11  Price Reduction for Defective Certified Cost or Pricing Data--

Modifications  
AUG 2011    

52.215-12  Subcontractor Certified Cost or Pricing Data  OCT 2010    
52.215-13  Subcontractor Certified Cost or Pricing Data--Modifications  OCT 2010    
52.215-14  Integrity of Unit Prices  OCT 2010    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2010    
52.215-16  Facilities Capital Cost of Money  JUN 2003    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-19  Notification of Ownership Changes  OCT 1997    
52.215-21  Requirements for Certified Cost or Pricing Data or 

Information Other Than Certified Cost or Pricing Data--
Modifications  

OCT 2010    

52.215-23  Limitations on Pass-Through Charges  OCT 2009    
52.216-8  Fixed Fee  JUN 2011    
52.216-11  Cost Contract--No Fee  APR 1984    
52.219-4  Notice of Price Evaluation Preference for HUBZone Small 

Business Concerns  
JAN 2011    

52.219-8  Utilization of Small Business Concerns  JAN 2011    
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52.222-1  Notice To The Government Of Labor Disputes  FEB 1997    
52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards Act - Overtime 

Compensation  
JUL 2005    

52.222-19  Child Labor -- Cooperation with Authorities and Remedies  MAR 2012    
52.222-20  Walsh-Healey Public Contracts Act  OCT 2010    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-35  Equal Opportunity for Veterans  SEP 2010    
52.222-36  Affirmative Action For Workers With Disabilities  OCT 2010    
52.222-37  Employment Reports on Veterans  SEP 2010    
52.222-38  Compliance With Veterans' Employment Reporting 

Requirements  
SEP 2010    

52.222-50  Combating Trafficking in Persons  FEB 2009    
52.223-3  Hazardous Material Identification And Material Safety Data  JAN 1997    
52.223-6  Drug-Free Workplace  MAY 2001    
52.225-8  Duty-Free Entry  OCT 2010    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.227-1  Authorization and Consent  DEC 2007    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007    

52.227-10  Filing Of Patent Applications--Classified Subject Matter  DEC 2007    
52.228-7  Insurance--Liability To Third Persons  MAR 1996    
52.229-3  Federal, State And Local Taxes  APR 2003    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.230-2  Cost Accounting Standards  MAY 2012    
52.230-3  Disclosure And Consistency Of Cost Accounting Practices  MAY 2012    
52.230-6  Administration of Cost Accounting Standards  JUN 2010    
52.232-1  Payments  APR 1984    
52.232-8  Discounts For Prompt Payment  FEB 2002    
52.232-9  Limitation On Withholding Of Payments  APR 1984    
52.232-11  Extras  APR 1984    
52.232-17  Interest  OCT 2010    
52.232-18  Availability Of Funds  APR 1984    
52.232-20  Limitation Of Cost  APR 1984    
52.232-22  Limitation Of Funds  APR 1984    
52.232-23  Assignment Of Claims  JAN 1986    
52.232-25  Prompt Payment  OCT 2008    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.237-2  Protection Of Government Buildings, Equipment, And 

Vegetation  
APR 1984    

52.237-3  Continuity Of Services  JAN 1991    
52.242-1  Notice of Intent to Disallow Costs  APR 1984    
52.242-2  Production Progress Reports  APR 1991    
52.242-3  Penalties for Unallowable Costs  MAY 2001    
52.242-4  Certification of Final Indirect Costs  JAN 1997    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.242-15  Stop-Work Order  AUG 1989    
52.242-15 Alt I  Stop-Work Order (Aug 1989) -  Alternate I  APR 1984    
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52.243-1  Changes--Fixed Price  AUG 1987    
52.243-2 Alt II  Changes--Cost Reimbursement (Aug 1987) -  Alternate II  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-5  Competition In Subcontracting  DEC 1996    
52.244-6  Subcontracts for Commercial Items  DEC 2010    
52.245-1  Government Property  APR 2012    
52.245-9  Use And Charges  APR 2012    
52.246-23  Limitation Of Liability  FEB 1997    
52.246-25  Limitation Of Liability--Services  FEB 1997    
52.247-68  Report of Shipment (REPSHIP)  FEB 2006    
52.248-1  Value Engineering  OCT 2010    
52.249-2  Termination For Convenience Of The Government (Fixed-

Price)  
APR 2012    

52.249-6  Termination (Cost Reimbursement)  MAY 2004    
52.249-8  Default (Fixed-Price Supply & Service)  APR 1984    
52.249-14  Excusable Delays  APR 1984    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    
252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration Alternate A  SEP 2007    
252.204-7005  Oral Attestation of Security Responsibilities  NOV 2001    
252.205-7000  Provision Of Information To Cooperative Agreement Holders DEC 1991    
252.209-7001  Disclosure of Ownership or Control by the Government of a 

Terrorist Country  
JAN 2009    

252.209-7002  Disclosure Of Ownership Or Control By A Foreign 
Government  

JUN 2010    

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 
The Government of a Terrorist Country  

DEC 2006    

252.209-7007  Prohibited Financial Interests for Lead System Integrators  JUL 2009    
252.211-7000  Acquisition Streamlining  OCT 2010    
252.211-7005   Substitutions for Military or Federal Specifications and 

Standards  
NOV 2005    

252.211-7006  Passive Radio Frequency Identification  SEP 2011    
252.211-7007  Reporting of Government-Furnished Property  AUG 2012    
252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  FEB 2012    
252.219-7003  Small Business Subcontracting Plan (DOD Contracts)  AUG 2012    
252.222-7001  Right Of First Refusal Of Employment--Closure of Military 

Installations  
APR 1993    

252.222-7006  Restrictions on the Use of Mandatory Arbitration Agreements DEC 2010    
252.223-7004  Drug Free Work Force  SEP 1988    
252.223-7006  Prohibition On Storage And Disposal Of Toxic And 

Hazardous Materials  
APR 2012    

252.225-7002  Qualifying Country Sources As Subcontractors  JUN 2012    
252.225-7004  Report of Intended Performance Outside the United States 

and Canada--Submission after Award  
OCT 2010    

252.225-7006  Quarterly Reporting of Actual Contract Performance Outside 
the United States  

OCT 2010    

252.225-7007  Prohibition on Acquisition of United States Munitions List 
Items from Communist Chinese Military Companies  

SEP 2006    
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252.225-7012  Preference For Certain Domestic Commodities  JUN 2012    
252.225-7013  Duty-Free Entry  JUN 2012    
252.225-7015  Restriction on Acquisition of Hand Or Measuring Tools  JUN 2005    
252.225-7016  Restriction On Acquisition Of Ball and Roller Bearings  JUN 2011    
252.225-7025  Restriction on Acquisition of Forgings  DEC 2009    
252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.226-7001  Utilization of Indian Organizations and Indian-Owned 

Economic Enterprises, and Native Hawaiian Small Business 
Concerns  

SEP 2004    

252.227-7013  Rights in Technical Data--Noncommercial Items  FEB 2012    
252.227-7014  Rights in Noncommercial Computer Software and 

Noncommercial Computer Software Documentation  
FEB 2012    

252.227-7015  Technical Data--Commercial Items  DEC 2011    
252.227-7016  Rights in Bid or Proposal Information  JAN 2011    
252.227-7017  Identification and Assertion of Use, Release, or Disclosure 

Restrictions  
JAN 2011    

252.227-7019  Validation of Asserted Restrictions--Computer Software  SEP 2011    
252.227-7020  Rights In Special Works  JUN 1995    
252.227-7021  Rights In Data--Existing Works  MAR 1979    
252.227-7025  Limitations on the Use or Disclosure of Government-

Furnished Information Marked with Restrictive Legends  
MAR 2011    

252.227-7027  Deferred Ordering Of Technical Data Or Computer Software APR 1988    
252.227-7028  Technical Data or Computer Software Previously Delivered 

to the Government  
JUN 1995    

252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7037  Validation of Restrictive Markings on Technical Data  JUN 2012    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
JUN 2012    

252.232-7010  Levies on Contract Payments  DEC 2006    
252.234-7004  Cost and Software Data Reporting System.  NOV 2010    
252.242-7004  Material Management And Accounting System  MAY 2011    
252.242-7005  Contractor Business Systems  FEB 2012    
252.242-7006  Accounting System Administration  FEB 2012    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.244-7000  Subcontracts for Commercial Items and Commercial 

Components (DoD Contracts)  
JUN 2012    

252.246-7000  Material Inspection And Receiving Report  MAR 2008    
252.246-7001  Warranty Of Data  DEC 1991    
252.246-7003  Notification of Potential Safety Issues  JAN 2007    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.249-7002  Notification of Anticipated Contract Termination or 

Reduction  
OCT 2010    

 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.216-7     ALLOWABLE COST AND PAYMENT (JUN 2011)  
 
(a) Invoicing.   
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(1) The Government will make payments to the Contractor when requested as work progresses, but (except for 
small business concerns) not more often than once every 2 weeks, in amounts determined to be allowable by the 
Contracting Officer in accordance with Federal Acquisition Regulation (FAR) subpart 31.2 in effect on the date of 
this contract and the terms of this contract. The Contractor may submit to an authorized representative of the 
Contracting Officer, in such form and reasonable detail as the representative may require, an invoice or voucher 
supported by a statement of the claimed allowable cost for performing this contract. 
 
(2) Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act. 
Interim payments made prior to the final payment under the contract are contract financing payments, except interim 
payments if this contract contains Alternate I to the clause at 52.232-25. 
 
(3) The designated payment office will make interim payments for contract financing on the       (Contracting 
Officer insert day as prescribed by agency head; if not prescribed, insert “30th”) day after the designated billing 
office receives a proper payment request. 
 
In the event that the Government requires an audit or other review of a specific payment request to ensure 
compliance with the terms and conditions of the contract, the designated payment office is not compelled to make 
payment by the specified due date. 
 
(b) Reimbursing costs. (1) For the purpose of reimbursing allowable costs (except as provided in subparagraph 
(b)(2) of the clause, with respect to pension, deferred profit sharing, and employee stock ownership plan 
contributions), the term "costs" includes only--  
 
(i) Those recorded costs that, at the time of the request for reimbursement, the Contractor has paid by cash, check, 
or other form of actual payment for items or services purchased directly for the contract;  
 
(ii) When the Contractor is not delinquent in paying costs of contract performance in the ordinary course of 
business, costs incurred, but not necessarily paid, for--  
 
(A) Supplies and services purchased directly for the contract and associated financing payments to subcontractors, 
provided payments determined due will be made-- 
 
(1) In accordance with the terms and conditions of a subcontract or invoice; and 
 
(2) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government; 
 
(B) Materials issued from the Contractor's inventory and placed in the production process for use on the contract;  
 
(C) Direct labor;  
 
(D) Direct travel;  
 
(E) Other direct in-house costs; and  
 
(F) Properly allocable and allowable indirect costs, as shown in the records maintained by the Contractor for 
purposes of obtaining reimbursement under Government contracts; and  
 
(iii) The amount of financing payments that have been paid by cash, check, or other forms of payment to 
subcontractors. 
 
(2) Accrued costs of Contractor contributions under employee pension plans shall be excluded until actually paid 
unless-- 
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(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and 
 
(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment 
period (any contribution remaining unpaid shall be excluded from the Contractor's indirect costs for payment 
purposes). 
 
(3) Notwithstanding the audit and adjustment of invoices or vouchers under paragraph (g) of this clause, allowable 
indirect costs under this contract shall be obtained by applying indirect cost rates established in accordance with 
paragraph (d) of this clause.  
 
(4) Any statements in specifications or other documents incorporated in this contract by reference designating 
performance of services or furnishing of materials at the Contractor's expense or at no cost to the Government shall 
be disregarded for purposes of cost-reimbursement under this clause.  
 
(c) Small business concerns. A small business concern may receive more frequent payments than every 2 weeks. 
 
(d) Final indirect cost rates. (1) Final annual indirect cost rates and the appropriate bases shall be established in 
accordance with Subpart 42.7 of the Federal Acquisition Regulation (FAR) in effect for the period covered by the 
indirect cost rate proposal.  
 
(2)(i) The Contractor shall submit an adequate final indirect cost rate proposal to the Contracting Officer (or 
cognizant Federal agency official) and auditor within the 6-month period following the expiration of each of its 
fiscal years. Reasonable extensions, for exceptional circumstances only, may be requested in writing by the 
Contractor and granted in writing by the Contracting Officer. The Contractor shall support its proposal with 
adequate supporting data. 
 
(ii) The proposed rates shall be based on the Contractor's actual cost experience for that period. The appropriate 
Government representative and the Contractor shall establish the final indirect cost rates as promptly as practical 
after receipt of the Contractor's proposal. 
 
(iii) An adequate indirect cost rate proposal shall include the following data unless otherwise specified by the 
cognizant Federal agency official: 
     
(A) Summary of all claimed indirect expense rates, including pool, base, and calculated indirect rate. 
     
(B) General and Administrative expenses (final indirect cost pool). Schedule of claimed expenses by element of cost 
as identified in accounting records (Chart of Accounts). 
     
(C) Overhead expenses (final indirect cost pool). Schedule of claimed expenses by element of cost as identified in 
accounting records (Chart of Accounts) for each final indirect cost pool. 
     
(D) Occupancy expenses (intermediate indirect cost pool). Schedule of claimed expenses by element of cost as 
identified in accounting records (Chart of Accounts) and expense reallocation to final indirect cost pools. 
     
(E) Claimed allocation bases, by element of cost, used to distribute indirect costs. 
     
(F) Facilities capital cost of money factors computation. 
     
(G) Reconciliation of books of account (i.e., General Ledger) and claimed direct costs by major cost element. 
     
(H) Schedule of direct costs by contract and subcontract and indirect expense applied at claimed rates, as well as a 
subsidiary schedule of Government participation percentages in each of the allocation base amounts. 
     
(I) Schedule of cumulative direct and indirect costs claimed and billed by contract and subcontract. 
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(J) Subcontract information. Listing of subcontracts awarded to companies for which the contractor is the prime or 
upper-tier contractor (include prime and subcontract numbers; subcontract value and award type; amount claimed 
during the fiscal year; and the subcontractor name, address, and point of contact information). 
     
(K) Summary of each time-and-materials and labor-hour contract information, including labor ategories, labor rates, 
hours, and amounts; direct materials; other direct costs; and, indirect expense applied at claimed rates. 
     
(L) Reconciliation of total payroll per IRS form 941 to total labor costs distribution. 
     
(M) Listing of decisions/agreements/approvals and description of accounting/organizational changes. 
     
(N) Certificate of final indirect costs (see 52.242-4,  
Certification of Final Indirect Costs). 
     
(O) Contract closing information for contracts physically completed in this fiscal year (include contract number, 
period of performance, contract ceiling amounts, contract fee computations, level of effort, and indicate if the 
contract is ready to close). 
     
(iv) The following supplemental information is not required to determine if a proposal is adequate, but may be 
required during the audit process: 
     
(A) Comparative analysis of indirect expense pools detailed by account to prior fiscal year and budgetary data. 
     
(B) General Organizational information and Executive compensation for the five most highly compensated 
executives. See 31.205-6(p). Additional salary reference information is available at  
http://www.whitehouse.gov/omb/procurement_index_exec_comp/. 
     
(C) Identification of prime contracts under which the contractor performs as a subcontractor.     
 
(D) Description of accounting system (excludes contractors required to submit a CAS Disclosure Statement or 
contractors where the description of the accounting system has not changed from the  
previous year's submission). 
     
(E) Procedures for identifying and excluding unallowable costs from the costs claimed and billed (excludes 
contractors where the procedures have not changed from the previous year's submission). 
     
(F) Certified financial statements and other financial data (e.g., trial balance, compilation, review, etc.). 
     
(G) Management letter from outside CPAs concerning any internal control weaknesses. 
     
(H) Actions that have been and/or will be implemented to correct the weaknesses described in the management 
letter from subparagraph G) of this section. 
     
(I) List of all internal audit reports issued since the last disclosure of internal audit reports to the Government. 
     
(J) Annual internal audit plan of scheduled audits to be performed in the fiscal year when the final indirect cost rate 
submission is made. 
     
(K) Federal and State income tax returns. 
     
(L) Securities and Exchange Commission 10-K annual report. 
    
(M) Minutes from board of directors meetings. 
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(N) Listing of delay claims and termination claims submitted which contain costs relating to the subject fiscal year. 
    
(O) Contract briefings, which generally include a synopsis of all pertinent contract provisions, such as: Contract 
type, contract amount, product or service(s) to be provided, contract performance period, rate ceilings, advance 
approval requirements, pre-contract cost allowability limitations, and billing limitations. 
     
(v) The Contractor shall update the billings on all contracts to reflect the final settled rates and update the schedule 
of cumulative direct and indirect costs claimed and billed, as required in paragraph (d)(2)(iii)(I) of this section, 
within 60 days after settlement of final indirect cost rates. 
 
(3) The Contractor and the appropriate Government representative shall execute a written understanding setting 
forth the final indirect cost rates. The understanding shall specify (i) the agreed-upon final annual indirect cost rates, 
(ii) the bases to which the rates apply, (iii) the periods for which the rates apply, (iv) any specific indirect cost items 
treated as direct costs in the settlement, and (v) the affected contract and/or subcontract, identifying any with 
advance agreements or special terms and the applicable rates. The understanding shall not change any monetary 
ceiling, contract obligation, or specific cost allowance or disallowance provided for in this contract. The 
understanding is incorporated into this contract upon execution.  
 
(4) Failure by the parties to agree on a final annual indirect cost rate shall be a dispute within the meaning of the 
Disputes clause.  
 
(5) Within 120 days (or longer period if approved in writing by the Contracting Officer) after settlement of the final 
annual indirect cost rates for all years of a physically complete contract, the Contractor shall submit a completion 
invoice or voucher to reflect the settled amounts and rates. The completion invoice or voucher shall include settled 
subcontract amounts and rates. The prime contractor is responsible for settling subcontractor amounts and rates 
included in the completion invoice or voucher and providing status of subcontractor audits to the contracting officer 
upon request. 
 
(6)(i) If the Contractor fails to submit a completion invoice or voucher within the time specified in paragraph (d)(5) 
of this clause, the Contracting Officer may-- 
 
(A) Determine the amounts due to the Contractor under the contract; and 
 
(B) Record this determination in a unilateral modification to the contract. 
 
(ii) This determination constitutes the final decision of the Contracting Officer in accordance with the Disputes 
clause. 
 
(e) Billing rates. Until final annual indirect cost rates are established for any period, the Government shall reimburse 
the Contractor at billing rates established by the Contracting Officer or by an authorized representative (the 
cognizant auditor), subject to adjustment when the final rates are established. These billing rates--  
 
(1) Shall be the anticipated final rates; and  
 
(2) May be prospectively or retroactively revised by mutual agreement, at either party's request, to prevent 
substantial overpayment or underpayment.  
 
(f) Quick-closeout procedures. Quick-closeout procedures are applicable when the conditions in FAR 42.708(a) are 
satisfied.  
 
(g) Audit. At any time or times before final payment, the Contracting Officer may have the Contractor's invoices or 
vouchers and statements of cost audited. Any payment may be (1) Reduced by amounts found by the Contracting 
Officer not to constitute allowable costs or (2) Adjusted for prior overpayments or underpayments.  
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(h) Final payment. (1) Upon approval of a completion invoice or voucher submitted by the Contractor in accordance 
with paragraph (d)(4) of this clause, and upon the Contractor's compliance with all terms of this contract, the 
Government shall promptly pay any balance of allowable costs and that part of the fee (if any) not previously paid.  
 
(2) The Contractor shall pay to the Government any refunds, rebates, credits, or other amounts (including interest, if 
any) accruing to or received by the Contractor or any assignee under this contract, to the extent that those amounts 
are properly allocable to costs for which the Contractor has been reimbursed by the Government. Reasonable 
expenses incurred by the Contractor for securing refunds, rebates, credits, or other amounts shall be allowable costs 
if approved by the Contracting Officer. Before final payment under this contract, the Contractor and each assignee 
whose assignment is in effect at the time of final payment shall execute and deliver--  
 
(i) An assignment to the Government, in form and substance satisfactory to the Contracting Officer, of refunds, 
rebates, credits, or other amounts (including interest, if any) properly allocable to costs for which the Contractor has 
been reimbursed by the Government under this contract; and  
 
(ii) A release discharging the Government, its officers, agents, and employees from all liabilities, obligations, and 
claims arising out of or under this contract, except--  
 
(A) Specified claims stated in exact amounts, or in estimated amounts when the exact amounts are not known;  
 
(B) Claims (including reasonable incidental expenses) based upon liabilities of the Contractor to third parties arising 
out of the performance of this contract; provided, that the claims are not known to the Contractor on the date of the 
execution of the release, and that the Contractor gives notice of the claims in writing to the Contracting Officer 
within 6 years following the release date or notice of final payment date, whichever is earlier; and  
 
(C) Claims for reimbursement of costs, including reasonable incidental expenses, incurred by the Contractor under 
the patent clauses of this contract, excluding, however, any expenses arising from the Contractor's indemnification 
of the Government against patent liability.  
 
(End of clause) 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.216-10     INCENTIVE FEE (JUN 2011) 
 
(a) General. The Government shall pay the Contractor for performing this contract a fee determined as provided in 
this contract. 
 
(b) Target cost and target fee. The target cost and target fee specified in the Schedule are subject to adjustment if the 
contract is modified in accordance with paragraph (d) below. 
 
(1) "Target cost," as used in this contract, means the estimated cost of this contract as initially negotiated, adjusted 
in accordance with paragraph (d) below. 
 
(2) "Target fee," as used in this contract, means the fee initially negotiated on the assumption that this contract 
would be performed for a cost equal to the estimated cost initially negotiated, adjusted in accordance with paragraph 
(d) below. 
 
(c) Withholding of payment.  
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(1) Normally, the Government shall pay the fee to the Contractor as specified in the Schedule. However, when the 
Contracting Officer considers that performance or cost indicates that the Contractor will not achieve target, the 
Government shall pay on the basis of an appropriate lesser fee. When the Contractor demonstrates that performance 
or cost clearly indicates that the Contractor will earn a fee significantly above the target fee, the Government may, at 
the sole discretion of the Contracting Officer, pay on the basis of an appropriate higher fee. 
     
(2) Payment of the incentive fee shall be made as specified in the Schedule; provided that the Contracting Officer 
withholds a reserve not to exceed 15 percent of the total incentive fee or $100,000, whichever is less, to protect the 
Government's interest. The Contracting Officer shall release 75 percent of all fee withholds under this contract after 
receipt of an adequate certified final indirect cost rate proposal covering the year of physical completion of this 
contract, provided the Contractor has satisfied all other contract terms and conditions, including the submission of 
the final patent and royalty reports, and is not delinquent in submitting final vouchers on prior years' settlements. 
The Contracting Officer may release up to 90 percent of the fee withholds under this contract based on the 
Contractor's past performance related to the submission and settlement of final indirect cost rate proposals. 
 
(d) Equitable adjustments. When the work under this contract is increased or decreased by a modification to this 
contract or when any equitable adjustment in the target cost is authorized under any other clause, equitable 
adjustments in the target cost, target fee, minimum fee, and maximum fee, as appropriate, shall be stated in a 
supplemental agreement to this contract. 
 
(e) Fee payable. (1) The fee payable under this contract shall be the target fee increased by 60 cents for every dollar 
that the total allowable cost is less than the target cost or decreased by 40 cents for every dollar that the total 
allowable cost exceeds the target cost. In no event shall the fee be greater than 8 percent or less than 0 percent of the 
target cost. 
 
(2) The fee shall be subject to adjustment, to the extent provided in paragraph (d) above, and within the minimum 
and maximum fee limitations in subparagraph (1) above, when the total allowable cost is increased or decreased as a 
consequence of (i) payments made under assignments or (ii) claims excepted from the release as required by 
paragraph (h)(2) of the Allowable Cost and Payment clause. 
 
(3) If this contract is terminated in its entirety, the portion of the target fee payable shall not be subject to an 
increase or decrease as provided in this paragraph. The termination shall be accomplished in accordance with other 
applicable clauses of this contract. 
 
(4) For the purpose of fee adjustment, "total allowable cost" shall not include allowable costs arising out of-- 
 
(i) Any of the causes covered by the Excusable Delays clause to the extent that they are beyond the control and 
without the fault or negligence of the Contractor or any subcontractor; 
 
(ii) The taking effect, after negotiating the target cost, of a statute, court decision, written ruling, or regulation that 
results in the Contractor's being required to pay or bear the burden of any tax or duty or rate increase in a tax or 
duty; 
 
(iii) Any direct cost attributed to the Contractor's involvement in litigation as required by the Contracting Officer 
pursuant to a clause of this contract, including furnishing evidence and information requested pursuant to the Notice 
and Assistance Regarding Patent and Copyright Infringement clause; 
 
(iv) The purchase and maintenance of additional insurance not in the target cost and required by the Contracting 
Officer, or claims for reimbursement for liabilities to third persons pursuant to the Insurance Liability to Third 
Persons clause; 
 
(v) Any claim, loss, or damage resulting from a risk for which the Contractor has been relieved of liability by the 
Government Property clause; or 
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(vi) Any claim, loss, or damage resulting from a risk defined in the contract as unusually hazardous or as a nuclear 
risk and against which the Government has expressly agreed to indemnify the Contractor. 
 
(5) All other allowable costs are included in "total allowable cost" for fee adjustment in accordance with this 
paragraph (e), unless otherwise specifically provided in this contract. 
 
(f) Contract modification. The total allowable cost and the adjusted fee determined as provided in this clause shall 
be evidenced by a modification to this contract signed by the Contractor and Contracting Officer. 
 
(g) Inconsistencies. In the event of any language inconsistencies between this clause and provisioning documents or 
Government options under this contract, compensation for spare parts or other supplies and services ordered under 
such documents shall be determined in accordance with this clause. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.216-16     INCENTIVE PRICE REVISION--FIRM TARGET (OCT 1997) 
 
(a) General. The supplies or services identified in the Schedule as Items 0200, 0201, 0300, 0301, 0400, and 0401 
are subject to price revision in accordance with this clause; provided, that in no event shall the total final price of 
these items exceed the ceiling price of .TBD. dollars ($TBD). Any supplies or services that are to be (1) ordered 
separately under, or otherwise added to, this contract and (2) subject to price revision in accordance with the terms 
of this clause shall be identified as such in a modification to this contract. 
 
(b) Definition. "Costs," as used in this clause, means allowable costs in accordance with Part 31 of the Federal 
Acquisition Regulation (FAR) in effect on the date of this contract. 
 
(c) Data submission. (1) Within 60 days after the end of the month in which the Contractor has delivered the last 
unit of supplies and completed the services specified by item number in paragraph (a) of this clause, the Contractor 
shall submit in the format of Table 15-2, FAR 15.408, or in any other form on which the parties agree-- 
 
(i) A detailed statement of all costs incurred up to the end of that month in performing all work under the items; 
 
(ii) An estimate of costs of further performance, if any, that may be necessary to complete performance of all work 
under the items; 
 
(iii) A list of all residual inventory and an estimate of its value; and 
 
(iv) Any other relevant data that the Contracting Officer may reasonably require. 
 
(2) If the Contractor fails to submit the data required by subparagraph (1) above within the time specified and it is 
later determined that the Government has overpaid the Contractor, the Contractor shall repay the excess to the 
Government immediately. Unless repaid within 30 days after the end of the data submittal period, the amount of the 
excess shall bear interest, computed from the date the data were due to the date of repayment, at the rate established 
in accordance with the Interest clause. 
 
(d) Price revision. Upon the Contracting Officer's receipt of the data required by paragraph (c) above, the 
Contracting Officer and the Contractor shall promptly establish the total final price of the items specified in (a) 
above by applying to final negotiated cost an adjustment for profit or loss, as follows: 
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(1) On the basis of the information required by paragraph (c) above, together with any other pertinent information, 
the parties shall negotiate the total final cost incurred or to be incurred for supplies delivered (or services 
performed) and accepted by the Government and which are subject to price revision under this clause. 
 
(2) The total final price shall be established by applying to the total final negotiated cost an adjustment for profit or 
loss, as follows: 
 
(i) If the total final negotiated cost is equal to the total target cost, the adjustment is the total target profit. 
 
(ii) If the total final negotiated cost is greater than the total target cost, the adjustment is the total target profit, less 
50  percent of the amount by which the total final negotiated cost exceeds the total target cost. 
 
(iii) If the final negotiated cost is less than the total target cost, the adjustment is the total target profit plus 50 
percent of the amount by which the total final negotiated cost is less than the total target cost. 
 
(End of clause) 
 
(e) Contract modification. The total final price of the items specified in paragraph (a) above shall be evidenced by a 
modification to this contract, signed by the Contractor and the Contracting Officer. This price shall not be subject to 
revision, notwithstanding any changes in the cost of performing the contract, except to the extent that-- 
 
(1) The parties may agree in writing, before the determination of total final price, to exclude specific elements of 
cost from this price and to a procedure for subsequent disposition of those elements; and 
 
(2) Adjustments or credits are explicitly permitted or required by this or any other clause in this contract. 
 
(f) Adjusting billing prices. (1) Pending execution of the contract modification (see paragraph (e) above), the 
Contractor shall submit invoices or vouchers in accordance with billing prices as provided in this paragraph. The 
billing prices shall be the target prices shown in this contract. 
 
(2) If at any time it appears from information provided by the contractor under subparagraph (g)(2) below that the 
then-current billing prices will be substantially greater than the estimated final prices, the parties shall negotiate a 
reduction in the billing prices. Similarly, the parties may negotiate an increase in billing prices by any or all of the 
difference between the target prices and the ceiling price, upon the Contractor's submission of factual data showing 
that final cost under this contract will be substantially greater than the target cost. 
 
(3) Any billing price adjustment shall be reflected in a contract modification and shall not affect the determination 
of the total final price under paragraph (d) above. After the contract modification establishing the total final price is 
executed, the total amount paid or to be paid on all invoices or vouchers shall be adjusted to reflect the total final 
price, and any resulting additional payments, refunds, or credits shall be made promptly. 
 
(g) Quarterly limitation on payments statement. This paragraph (g) shall apply until final price revision under this 
contract has been completed. 
 
(1) Within 45 days after the end of each quarter of the Contractor's fiscal year in which a delivery is first made (or 
services are first performed) and accepted by the Government under this contract, and for each quarter thereafter, 
the Contractor shall submit to the contract administration office (with a copy to the contracting office and the 
cognizant contract auditor) a statement, cumulative from the beginning of the contract, showing-- 
 
(i) The total contract price of all supplies delivered (or services performed) and accepted by the Government and for 
which final prices have been established; 
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(ii) The total costs (estimated to the extent necessary) reasonably incurred for, and properly allocable solely to, the 
supplies delivered (or services performed) and accepted by the Government and for which final prices have not been 
established; 
 
(iii) The portion of the total target profit (used in establishing the initial contract price or agreed to for the purpose 
of this paragraph (g)) that is in direct proportion to the supplies delivered (or services performed) and accepted by 
the Government and for which final prices have not been established--increased or decreased in accordance with 
subparagraph (d)(2) above, when the amount stated under subdivision (ii), immediately above, differs from the 
aggregate target costs of the supplies or services; and 
 
(iv) The total amount of all invoices or vouchers for supplies delivered (or services performed) and accepted by the 
Government (including amounts applied or to be applied to liquidate progress payments). 
 
(2) Notwithstanding any provision of this contract authorizing greater payments, if on any quarterly statement the 
amount under subdivision (1)(iv) above exceeds the sum due the Contractor, as computed in accordance with 
subdivisions (1)(i), (ii), and (iii) above, the Contractor shall immediately refund or credit to the Government the 
amount of this excess. The Contractor may, when appropriate, reduce this refund or credit by the amount of any 
applicable tax credits due the Contractor under 26 U.S.C. 1481 and by the amount of previous refunds or credits 
effected under this clause. If any portion of the excess has been applied to the liquidation of progress payments, then 
that portion may, instead of being refunded, be added to the unliquidated progress payment account consistent with 
the Progress Payments clause. The Contractor shall provide complete details to support any claimed reductions in 
refunds. 
 
(3) If the Contractor fails to submit the quarterly statement within 45 days after the end of each quarter and it is later 
determined that the Government has overpaid the Contractor, the Contractor shall repay the excess to the 
Government immediately. Unless repaid within 30 days after the end of the statement submittal period, the amount 
of the excess shall bear interest, computed from the date the quarterly statement was due to the date of repayment, at 
the rate established in accordance with the Interest clause. 
 
(h) Subcontracts. No subcontract placed under this contract may provide for payment on a cost-plus-a-percentage-
of-cost basis.  The Contractor shall-- 
 
(1) Insert in each price redetermination or incentive price revision subcontract the substance of paragraph (g), 
above, and of this paragraph (h), modified to omit mention of the Government and to reflect the position of the 
Contractor as purchaser and of the subcontractor as vendor, and to omit that part of subparagraph (g)(2) above 
relating to tax credits; and 
 
(2) Include in each cost-reimbursement subcontract a requirement that each lower-tier price redetermination or 
incentive price revision subcontract contain the substance of paragraph (g) above and of this paragraph (h), 
modified as required by subparagraph (1) above. 
 
(i) Disagreements. If the Contractor and the Contracting Officer fail to agree upon the total final price within 60 
days (or within such other period as the Contracting Officer may specify) after the date on which the data required 
by paragraph (c) above are to be submitted, the Contracting Officer shall promptly issue a decision in accordance 
with the Disputes clause. 
 
(j) Termination. If this contract is terminated before the total final price is established, prices of supplies or services 
subject to price revision shall be established in accordance with this clause for (1) completed supplies and services 
accepted by the Government and (2) those supplies and services not terminated under a partial termination. All other 
elements of the termination shall be resolved in accordance with other applicable clauses of this contract. 
 
(k) Equitable adjustment under other clauses. If an equitable adjustment in the contract price is made under any 
other clause of this contract before the total final price is established, the adjustment shall be made in the total target 
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cost and may be made in the maximum dollar limit on the total final price, the total target profit, or both. If the 
adjustment is made after the total final price is established, only the total final price shall be adjusted. 
 
(l) Exclusion from target price and total final price. If any clause of this contract provides that the contract price 
does not or will not include an amount for a specific purpose, then neither any target price nor the total final price 
includes or will include any amount for that purpose. 
 
(m) Separate reimbursement. If any clause of this contract expressly provides that the cost of performance of an 
obligation shall be at Government expense, that expense shall not be included in any target price or in the total final 
price, but shall be reimbursed separately. 
 
(n) Taxes. As used in the Federal, State, and Local Taxes clause or in any other clause that provides for certain taxes 
or duties to be included in, or excluded from, the contract price, the term "contract price'' includes the total target 
price or, if it has been established, the total final price. When any of these clauses requires that the contract price be 
increased or decreased as a result of changes in the obligation of the Contractor to pay or bear the burden of certain 
taxes or duties, the increase or decrease shall be made in the total target price or, if it has been established, in the 
total final price, so that it will not affect the Contractor's profit or loss on this contract. 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.216-16     INCENTIVE PRICE REVISION--FIRM TARGET (OCT 1997) 
 
(a) General. The supplies or services identified in the Schedule as Items      [Contracting Officer insert Schedule 
line item numbers] are subject to price revision in accordance with this clause; provided, that in no event shall the 
total final price of these items exceed the ceiling price of .     . dollars ($     ). Any supplies or services that are 
to be (1) ordered separately under, or otherwise added to, this contract and (2) subject to price revision in 
accordance with the terms of this clause shall be identified as such in a modification to this contract. 
 
(b) Definition. "Costs," as used in this clause, means allowable costs in accordance with Part 31 of the Federal 
Acquisition Regulation (FAR) in effect on the date of this contract. 
 
(c) Data submission. (1) Within       [Contracting Officer insert number of days] days after the end of the month 
in which the Contractor has delivered the last unit of supplies and completed the services specified by item number 
in paragraph (a) of this clause, the Contractor shall submit in the format of Table 15-2, FAR 15.408, or in any other 
form on which the parties agree-- 
 
(i) A detailed statement of all costs incurred up to the end of that month in performing all work under the items; 
 
(ii) An estimate of costs of further performance, if any, that may be necessary to complete performance of all work 
under the items; 
 
(iii) A list of all residual inventory and an estimate of its value; and 
 
(iv) Any other relevant data that the Contracting Officer may reasonably require. 
 
(2) If the Contractor fails to submit the data required by subparagraph (1) above within the time specified and it is 
later determined that the Government has overpaid the Contractor, the Contractor shall repay the excess to the 
Government immediately. Unless repaid within 30 days after the end of the data submittal period, the amount of the 
excess shall bear interest, computed from the date the data were due to the date of repayment, at the rate established 
in accordance with the Interest clause. 
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(d) Price revision. Upon the Contracting Officer's receipt of the data required by paragraph (c) above, the 
Contracting Officer and the Contractor shall promptly establish the total final price of the items specified in (a) 
above by applying to final negotiated cost an adjustment for profit or loss, as follows: 
 
(1) On the basis of the information required by paragraph (c) above, together with any other pertinent information, 
the parties shall negotiate the total final cost incurred or to be incurred for supplies delivered (or services 
performed) and accepted by the Government and which are subject to price revision under this clause. 
 
(2) The total final price shall be established by applying to the total final negotiated cost an adjustment for profit or 
loss, as follows: 
 
(i) If the total final negotiated cost is equal to the total target cost, the adjustment is the total target profit. 
 
(ii) If the total final negotiated cost is greater than the total target cost, the adjustment is the total target profit, less 
      [Contracting Officer insert percent] percent of the amount by which the total final negotiated cost exceeds the 
total target cost. 
 
(iii) If the final negotiated cost is less than the total target cost, the adjustment is the total target profit plus      . 
[Contracting Officer insert percent] percent of the amount by which the total final negotiated cost is less than the 
total target cost. 
 
(End of clause) 
 
(e) Contract modification. The total final price of the items specified in paragraph (a) above shall be evidenced by a 
modification to this contract, signed by the Contractor and the Contracting Officer. This price shall not be subject to 
revision, notwithstanding any changes in the cost of performing the contract, except to the extent that-- 
 
(1) The parties may agree in writing, before the determination of total final price, to exclude specific elements of 
cost from this price and to a procedure for subsequent disposition of those elements; and 
 
(2) Adjustments or credits are explicitly permitted or required by this or any other clause in this contract. 
 
(f) Adjusting billing prices. (1) Pending execution of the contract modification (see paragraph (e) above), the 
Contractor shall submit invoices or vouchers in accordance with billing prices as provided in this paragraph. The 
billing prices shall be the target prices shown in this contract. 
 
(2) If at any time it appears from information provided by the contractor under subparagraph (g)(2) below that the 
then-current billing prices will be substantially greater than the estimated final prices, the parties shall negotiate a 
reduction in the billing prices. Similarly, the parties may negotiate an increase in billing prices by any or all of the 
difference between the target prices and the ceiling price, upon the Contractor's submission of factual data showing 
that final cost under this contract will be substantially greater than the target cost. 
 
(3) Any billing price adjustment shall be reflected in a contract modification and shall not affect the determination 
of the total final price under paragraph (d) above. After the contract modification establishing the total final price is 
executed, the total amount paid or to be paid on all invoices or vouchers shall be adjusted to reflect the total final 
price, and any resulting additional payments, refunds, or credits shall be made promptly. 
 
(g) Quarterly limitation on payments statement. This paragraph (g) shall apply until final price revision under this 
contract has been completed. 
 
(1) Within 45 days after the end of each quarter of the Contractor's fiscal year in which a delivery is first made (or 
services are first performed) and accepted by the Government under this contract, and for each quarter thereafter, 
the Contractor shall submit to the contract administration office (with a copy to the contracting office and the 
cognizant contract auditor) a statement, cumulative from the beginning of the contract, showing-- 
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(i) The total contract price of all supplies delivered (or services performed) and accepted by the Government and for 
which final prices have been established; 
 
(ii) The total costs (estimated to the extent necessary) reasonably incurred for, and properly allocable solely to, the 
supplies delivered (or services performed) and accepted by the Government and for which final prices have not been 
established; 
 
(iii) The portion of the total target profit (used in establishing the initial contract price or agreed to for the purpose 
of this paragraph (g)) that is in direct proportion to the supplies delivered (or services performed) and accepted by 
the Government and for which final prices have not been established--increased or decreased in accordance with 
subparagraph (d)(2) above, when the amount stated under subdivision (ii), immediately above, differs from the 
aggregate target costs of the supplies or services; and 
 
(iv) The total amount of all invoices or vouchers for supplies delivered (or services performed) and accepted by the 
Government (including amounts applied or to be applied to liquidate progress payments). 
 
(2) Notwithstanding any provision of this contract authorizing greater payments, if on any quarterly statement the 
amount under subdivision (1)(iv) above exceeds the sum due the Contractor, as computed in accordance with 
subdivisions (1)(i), (ii), and (iii) above, the Contractor shall immediately refund or credit to the Government the 
amount of this excess. The Contractor may, when appropriate, reduce this refund or credit by the amount of any 
applicable tax credits due the Contractor under 26 U.S.C. 1481 and by the amount of previous refunds or credits 
effected under this clause. If any portion of the excess has been applied to the liquidation of progress payments, then 
that portion may, instead of being refunded, be added to the unliquidated progress payment account consistent with 
the Progress Payments clause. The Contractor shall provide complete details to support any claimed reductions in 
refunds. 
 
(3) If the Contractor fails to submit the quarterly statement within 45 days after the end of each quarter and it is later 
determined that the Government has overpaid the Contractor, the Contractor shall repay the excess to the 
Government immediately. Unless repaid within 30 days after the end of the statement submittal period, the amount 
of the excess shall bear interest, computed from the date the quarterly statement was due to the date of repayment, at 
the rate established in accordance with the Interest clause. 
 
(h) Subcontracts. No subcontract placed under this contract may provide for payment on a cost-plus-a-percentage-
of-cost basis.  The Contractor shall-- 
 
(1) Insert in each price redetermination or incentive price revision subcontract the substance of paragraph (g), 
above, and of this paragraph (h), modified to omit mention of the Government and to reflect the position of the 
Contractor as purchaser and of the subcontractor as vendor, and to omit that part of subparagraph (g)(2) above 
relating to tax credits; and 
 
(2) Include in each cost-reimbursement subcontract a requirement that each lower-tier price redetermination or 
incentive price revision subcontract contain the substance of paragraph (g) above and of this paragraph (h), 
modified as required by subparagraph (1) above. 
 
(i) Disagreements. If the Contractor and the Contracting Officer fail to agree upon the total final price within 60 
days (or within such other period as the Contracting Officer may specify) after the date on which the data required 
by paragraph (c) above are to be submitted, the Contracting Officer shall promptly issue a decision in accordance 
with the Disputes clause. 
 
(j) Termination. If this contract is terminated before the total final price is established, prices of supplies or services 
subject to price revision shall be established in accordance with this clause for (1) completed supplies and services 
accepted by the Government and (2) those supplies and services not terminated under a partial termination. All other 
elements of the termination shall be resolved in accordance with other applicable clauses of this contract. 
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(k) Equitable adjustment under other clauses. If an equitable adjustment in the contract price is made under any 
other clause of this contract before the total final price is established, the adjustment shall be made in the total target 
cost and may be made in the maximum dollar limit on the total final price, the total target profit, or both. If the 
adjustment is made after the total final price is established, only the total final price shall be adjusted. 
 
(l) Exclusion from target price and total final price. If any clause of this contract provides that the contract price 
does not or will not include an amount for a specific purpose, then neither any target price nor the total final price 
includes or will include any amount for that purpose. 
 
(m) Separate reimbursement. If any clause of this contract expressly provides that the cost of performance of an 
obligation shall be at Government expense, that expense shall not be included in any target price or in the total final 
price, but shall be reimbursed separately. 
 
(n) Taxes. As used in the Federal, State, and Local Taxes clause or in any other clause that provides for certain taxes 
or duties to be included in, or excluded from, the contract price, the term "contract price'' includes the total target 
price or, if it has been established, the total final price. When any of these clauses requires that the contract price be 
increased or decreased as a result of changes in the obligation of the Contractor to pay or bear the burden of certain 
taxes or duties, the increase or decrease shall be made in the total target price or, if it has been established, in the 
total final price, so that it will not affect the Contractor's profit or loss on this contract. 
 
 
52.217-8     OPTION TO EXTEND SERVICES (NOV 1999) 
 
The Government may require continued performance of any services within the limits and at the rates specified in 
the contract.  These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the 
Secretary of Labor.  The option provision may be exercised more than once, but the total extension of performance 
hereunder shall not exceed 6 months.  The Contracting Officer may exercise the option by written notice to the 
Contractor within 60 months after contract award. 
 
(End of clause) 
 
 
 
52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)  (NAVSEA VARIATION) 
(SEP 2009) 
 
(a)  The Government may extend the term of this contract by written notice(s) to the Contractor within the periods 
specified below.  If more than one option exists the Government has the right to unilaterally exercise any such 
option whether or not it has exercised other options. 
 
 ITEM(S)   LATEST OPTION EXERCISE DATE 
 0002    60 Months After Contract Award (MAC) 
 0003    12 Months After Contract Award (MAC) 
 0004    12 Months After Contract Award (MAC) 
 0005    12 Months After Contract Award (MAC) 
 0006    12 Months After Contract Award (MAC) 
 0010    12 Months After Contract Award (MAC) 
 0100    24 Months After Contract Award (MAC) 
 0101    24 Months After Contract Award (MAC) 

0102    24 Months After Contract Award (MAC) 
0200    36 Months After Contract Award (MAC) 
0201    36 Months After Contract Award (MAC) 
0202    36 Months After Contract Award (MAC) 
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0203    36 Months After Contract Award (MAC) 
0204    36 Months After Contract Award (MAC)   
0205    36 Months After Contract Award (MAC) 
0206    36 Months After Contract Award (MAC) 
0207    36 Months After Contract Award (MAC) 
0208    36 Months After Contract Award (MAC) 
0209    36 Months After Contract Award (MAC) 
0210    36 Months After Contract Award (MAC) 
0211    36 Months After Contract Award (MAC) 
0212    36 Months After Contract Award (MAC) 
0213    36 Months After Contract Award (MAC) 
0214    36 Months After Contract Award (MAC) 
0215    36 Months After Contract Award (MAC) 
0300    48 Months After Contract Award (MAC) 
0301    48 Months After Contract Award (MAC) 
0302    48 Months After Contract Award (MAC) 
0303    48 Months After Contract Award (MAC) 
0304    48 Months After Contract Award (MAC) 
0305    48 Months After Contract Award (MAC) 
0306    48 Months After Contract Award (MAC) 
0307    48 Months After Contract Award (MAC) 
0308    48 Months After Contract Award (MAC) 
0309    48 Months After Contract Award (MAC) 
0310    48 Months After Contract Award (MAC) 
0311    48 Months After Contract Award (MAC)  
0312    48 Months After Contract Award (MAC) 
0313    48 Months After Contract Award (MAC) 
0400    60 Months After Contract Award (MAC) 
0401    60 Months After Contract Award (MAC) 
0402    60 Months After Contract Award (MAC) 
0403    60 Months After Contract Award (MAC) 
0404    60 Months After Contract Award (MAC) 
0405    60 Months After Contract Award (MAC) 
0406    60 Months After Contract Award (MAC) 
0407    60 Months After Contract Award (MAC) 
0408    60 Months After Contract Award (MAC) 
0409    60 Months After Contract Award (MAC) 
0410    60 Months After Contract Award (MAC) 
0411    60 Months After Contract Award (MAC) 
0412    60 Months After Contract Award (MAC) 
 

 
(b)  If the Government exercises this option, the extended contract shall be considered to include this option clause. 
 
(c)  The total duration of this contract, including the exercise of any option(s) under this clause, shall not exceed five (5) 
years, however, in accordance with paragraph (g) of the requirement of this contract entitled "LEVEL OF EFFORT" 
(NAVSEA 5252.216-9122), if the total manhours delineated in paragraph (a) of the LEVEL OF EFFORT requirement, 
have not been expended within the period specified above, the Government may require the Contractor to continue to 
perform the work until the total number of manhours specified in paragraph (a) of the aforementioned requirement have 
been expended. 
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52.219-9      SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2011)  
 
(a) This clause does not apply to small business concerns. 
 
(b) Definitions. As used in this clause-- 
 
“Alaska Native Corporation (ANC)” means any Regional Corporation, Village Corporation, Urban Corporation, or 
Group Corporation organized under the laws of the State of Alaska in accordance with the Alaska Native Claims 
Settlement Act, as amended (43 U.S.C. 1601, et seq.) and which is considered a minority and economically 
disadvantaged concern under the criteria at 43 U.S.C. 1626(e)(1). This definition also includes ANC direct and 
indirect subsidiary corporations, joint ventures, and partnerships that meet the requirements of 43 U.S.C. 
1626(e)(2). 
 
“Commercial item” means a product or service that satisfies the definition of commercial item in section 2.101 of 
the Federal Acquisition Regulation. 
 
“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and that 
applies to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., 
division, plant, or product line). 
 
“Electronic Subcontracting Reporting System (eSRS)” means the Governmentwide, electronic, web-based system 
for small business subcontracting program reporting. The eSRS is located at http://www.esrs.gov. 
 
“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act (43 U.S.C.A. 1601 et seq.), that is recognized by the Federal Government as eligible for 
services from the Bureau of Indian Affairs in accordance with 25 U.S.C. 1452(c). This definition also includes 
Indian-owned economic enterprises that meet the requirements of 25 U.S.C. 1452(e). 
 
“Individual contract plan” means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in 
support of the specific contract except that indirect costs incurred for common or joint purposes may be allocated on 
a prorated basis to the contract. 
 
“Master plan” means a subcontracting plan that contains all the required elements of an individual contract plan, 
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
 
“Subcontract” means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where 
applicable, that separately addresses subcontracting with small business concerns, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged business, 
and with women-owned small business concerns. If the offeror is submitting an individual contract plan, the plan 
must separately address subcontracting with small business, veteran-owned small business, service-disabled 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns with a separate part for the basic contract and separate parts for each option (if any). The plan 
shall be included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the 
time specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the 
offeror ineligible for award of a contract. 
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(d) The offeror’s subcontracting plan shall include the following: 
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns as subcontractors. The offeror shall include all 
subcontracts that contribute to contract performance, and may include a proportionate share of products and services 
that are normally allocated as indirect costs. In accordance with 43 U.S.C. 1626: 
 
(i) Subcontracts awarded to an ANC or Indian tribe shall be counted towards the subcontracting goals for small 
business and small disadvantaged business (SDB) concerns, regardless of the size or Small Business Administration 
certification status of the ANC or Indian tribe. 
 
(ii) Where one or more subcontractors are in the subcontract tier between the prime contractor and the ANC or 
Indian tribe, the ANC or Indian tribe shall designate the appropriate contractor(s) to count the subcontract towards 
its small business and small disadvantaged business subcontracting goals. 
 
(A) In most cases, the appropriate Contractor is the Contractor that awarded the subcontract to the ANC or Indian 
tribe. 
 
(B) If the ANC or Indian tribe designates more than one Contractor to count the subcontract toward its goals, the 
ANC or Indian tribe shall designate only a portion of the total subcontract award to each Contractor. The sum of the 
amounts designated to various Contractors cannot exceed the total value of the subcontract. 
 
(C) The ANC or Indian tribe shall give a copy of the written designation to the Contracting Officer, the prime 
Contractor, and the subcontractors in between the prime Contractor and the ANC or Indian tribe within 30 days of 
the date of the subcontract award. 
 
(D) If the Contracting Officer does not receive a copy of the ANC's or the Indian tribe's written designation within 
30 days of the subcontract award, the Contractor that awarded the subcontract to the ANC or Indian tribe will be 
considered the designated Contractor. 
 
(2) A statement of -- 
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror’s total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns (including ANC and Indian tribes); 
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small business; 
 
(v) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns (including ANCs and 
Indian tribes); and 
 
(vii) Total dollars planned to be subcontracted to women-owned small business concerns. 
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to -- 
 
(i) Small business concerns, 
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(ii) Veteran-owned small business concerns; 
 
(iii) Service-disabled veteran-owned small business concerns; 
 
(iv) HUBZone small business concerns; 
 
(v) Small disadvantaged business concerns, and 
 
(vi) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause. 
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Central Contractor Registration database (CCR), veterans service organizations, the National 
Minority Purchasing Council Vendor Information Service, the Research and Information Division of the Minority 
Business Development Agency in the Department of Commerce, or small, HUBZone, small disadvantaged, and 
women-owned small business trade associations). A firm may rely on the information contained in CCR as an 
accurate representation of a concern's size and ownership characteristics for the purposes of maintaining a small, 
veteran-owned small, service-disabled veteran-owned small, HUBZone small, small disadvantaged, and women-
owned small business source list. Use of CCR as its source list does not relieve a firm of its responsibilities (e.g., 
outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with -- 
 
(i) Small business concerns (including ANC and Indian tribes); 
 
(ii) Veteran-owned small business concerns; 
 
(iii) Service-disabled veteran-owned small business concerns; 
 
(iv) HUBZone small business concerns; 
 
(v) Small disadvantaged business concerns (including ANC and Indian tribes); and 
 
(vi) Women-owned small business concerns. 
 
(7) The name of the individual employed by the offeror who will administer the offeror’s subcontracting program, 
and a description of the duties of the individual. 
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and 
women-owned small business concerns have an equitable opportunity to compete for subcontracts. 
 
(9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small Business 
Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $650,000 ($1.5 million for 
construction of any public facility with further subcontracting possibilities) to adopt a plan similar to the plan that 
complies with the requirements of this clause. 
 
(10) Assurances that the offeror will -- 
 
(i) Cooperate in any studies or surveys as may be required; 
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(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit the Individual Subcontract Report (ISR) and/or the Summary Subcontract Report (SSR), in accordance 
with paragraph (l) of this clause using the Electronic Subcontracting Reporting System (eSRS) at 
http://www.esrs.gov. The reports shall provide information on subcontract awards to small business concerns 
(including ANCs and Indian tribes that are not small businesses), veteran-owned small business concerns, service-
disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business 
concerns (including ANCs and Indian tribes that have not been certified by the Small Business Administration as 
small disadvantaged businesses), women-owned small business concerns, and Historically Black Colleges and 
Universities and Minority Institutions. Reporting shall be in accordance with this clause, or as provided in agency 
regulations; 
 
(iv) Ensure that its subcontractors with subcontracting plans agree to submit the ISR and/or the SSR using eSRS; 
 
(v) Provide its prime contract number, its DUNS number, and the e-mail address of the offeror's official responsible 
for acknowledging receipt of or rejecting the ISRs, to all first-tier subcontractors with subcontracting plans so they 
can enter this information into the eSRS when submitting their ISRs; and 
 
(vi) Require that each subcontractor with a subcontracting plan provide the prime contract number, its own DUNS 
number, and the e-mail address of the subcontractor's official responsible for acknowledging receipt of or rejecting 
the ISRs, to its subcontractors with subcontracting plans. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror’s efforts to locate small business, veteran-owned small business, service-disabled veteran-owned small 
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns and 
award subcontracts to them. The records shall include at least the following (on a plant-wide or company-wide 
basis, unless otherwise indicated): 
 
(i) Source lists (e.g., CCR), guides, and other data that identify small business, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and 
women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, or women-
owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $150,000, indicating -- 
 
(A) Whether small business concerns were solicited and if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether service-disabled veteran-owned small business concerns were solicited and, if not, why not; 
 
(D) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(E) Whether small disadvantaged business concerns were solicited and if not, why not; 
 
(F) Whether women-owned small business concerns were solicited and if not, why not; and 
 
(G) If applicable, the reason award was not made to a small business concern. 
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(iv) Records of any outreach efforts to contact -- 
 
(A) Trade associations; 
 
(B) Business development organizations;  
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizaions. 
 
(v) Records of internal guidance and encouragement provided to buyers through -- 
 
(A) Workshops, seminars, training, etc., and 
 
(B) Monitoring performance to evaluate compliance with the program’s requirements. 
 
(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions: 
 
(1) Assist small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone 
small business, small disadvantaged business, and women-owned small business concerns by arranging 
solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to facilitate the 
participation by such concerns. Where the Contractor’s lists of potential small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, 
and women-owned small business subcontractors are excessively long, reasonable effort shall be made to give all 
such small business concerns an opportunity to compete over a period of time.  
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and 
women-owned small business concerns in all “make-or-buy” decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, 
and women-owned small business firms. 
 
(4) Confirm that a subcontractor representing itself as a HUBZone small business concern is identified as a certified 
HUBZone small business concern by accessing the Central Contractor Registration (CCR) database or by contacting 
SBA. 
 
(5) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owned small business, HUBZone small, small disadvantaged or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor’s 
subcontracting plan. 
 
(6) For all competitive subcontracts over the simplified acquisition threshold in which a small business concern 
received a small business preference, upon determination of the successful subcontract offeror, the Contractor must 
inform each unsuccessful small business subcontract offeror in writing of the name and location of the apparent 
successful offeror prior to award of the contract. 
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(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided -- 
 
(1) The master plan has been approved; 
 
(2) The offeror ensures that the master plan is updated as necessary and provides copies of the approved master 
plan, including evidence of its approval, to the Contracting Officer; and 
 
(3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan. 
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Once the Contractor's commercial plan has been approved, 
the Government will not require another subcontracting plan from the same Contractor while the plan remains in 
effect, as long as the product or service being provided by the Contractor continues to meet the definition of a 
commercial item. A Contractor with a commercial plan shall comply with the reporting requirements stated in 
paragraph (d)(10) of this clause by submitting one SSR in eSRS for all contracts covered by its commercial plan. 
This report shall be acknowledged or rejected in eSRS by the Contracting Officer who approved the plan. This 
report shall be submitted within 30 days after the end of the Government's fiscal year. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract. 
 
(i) A contract may have no more than one plan. When a modification meets the criteria in 19.702 for a plan, or an 
option is exercised, the goals associated with the modification or option shall be added to those in the existing 
subcontract plan. 
 
(j) Subcontracting plans are not required from subcontractors when the prime contract contains the clause at 52.212-
5, Contract Terms and Conditions Required to Implement Statutes or Executive Orders--Commercial Items, or when 
the subcontractor provides a commercial item subject to the clause at 52.244-6, Subcontracts for Commercial Items, 
under a prime contract. 
 
(k) The failure of the Contractor or subcontractor to comply in good faith with -- 
 
(1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or 
 
(2) An approved plan required by this clause, shall be a material breach of the contract. 
 
(l) The Contractor shall submit ISRs and SSRs using the web-based eSRS at http://www.esrs.gov. Purchases from a 
corporation, company, or subdivision that is an affiliate of the prime Contractor or subcontractor are not included in 
these reports. Subcontract award data reported by prime Contractors and subcontractors shall be limited to awards 
made to their immediate next-tier subcontractors. Credit cannot be taken for awards made to lower tier 
subcontractors, unless the Contractor or subcontractor has been designated to receive a small business or small 
disadvantaged business credit from an ANC or Indian tribe. Only subcontracts involving performance in the United 
States or its outlying areas should be included in these reports with the exception of subcontracts under a contract 
awarded by the State Department or any other agency that has statutory or regulatory authority to require 
subcontracting plans for subcontracts performed outside the United States and its outlying areas. 
 
(1) ISR. This report is not required for commercial plans. The report is required for each contract containing an 
individual subcontract plan. 
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(i) The report shall be submitted semi-annually during contract performance for the periods ending March 31 and 
September 30. A report is also required for each contract within 30 days of contract completion. Reports are due 30 
days after the close of each reporting period, unless otherwise directed by the Contracting Officer. Reports are 
required when due, regardless of whether there has been any subcontracting activity since the inception of the 
contract or the previous reporting period. 
 
(ii) When a subcontracting plan contains separate goals for the basic contract and each option, as prescribed by FAR 
19.704(c), the dollar goal inserted on this report shall be the sum of the base period through the current option; for 
example, for a report submitted after the second option is exercised, the dollar goal would be the sum of the goals 
for the basic contract, the first option, and the second option. 
 
(iii) The authority to acknowledge receipt or reject the ISR resides-- 
 
(A) In the case of the prime Contractor, with the Contracting Officer; and 
 
(B) In the case of a subcontract with a subcontracting plan, with the entity that awarded the subcontract. 
 
(2) SSR. 
 
(i) Reports submitted under individual contract plans-- 
 
(A) This report encompasses all subcontracting under prime contracts and subcontracts with the awarding agency, 
regardless of the dollar value of the subcontracts. 
 
(B) The report may be submitted on a corporate, company or subdivision (e.g. plant or division operating as a 
separate profit center) basis, unless otherwise directed by the agency. 
 
(C) If a prime Contractor and/or subcontractor is performing work for more than one executive agency, a separate 
report shall be submitted to each executive agency covering only that agency's contracts, provided at least one of 
that agency's contracts is over $650,000 (over $1.5 million for construction of a public facility) and contains a 
subcontracting plan. For DoD, a consolidated report shall be submitted for all contracts awarded by military 
departments/agencies and/or subcontracts awarded by DoD prime Contractors. However, for construction and 
related maintenance and repair, a separate report shall be submitted for each DoD component. 
 
(D) For DoD and NASA, the report shall be submitted semi-annually for the six months ending March 31 and the 
twelve months ending September 30. For civilian agencies, except NASA, it shall be submitted annually for the 
twelve month period ending September 30. Reports are due 30 days after the close of each reporting period. 
 
(E) Subcontract awards that are related to work for more than one executive agency shall be appropriately allocated. 
 
(F) The authority to acknowledge or reject SSRs in eSRS, including SSRs submitted by subcontractors with 
subcontracting plans, resides with the Government agency awarding the prime contracts unless stated otherwise in 
the contract. 
 
(ii) Reports submitted under a commercial plan-- 
 
(A) The report shall include all subcontract awards under the commercial plan in effect during the Government's 
fiscal year. 
 
(B) The report shall be submitted annually, within thirty days after the end of the Government's fiscal year. 
 
(C) If a Contractor has a commercial plan and is performing work for more than one executive agency, the 
Contractor shall specify the percentage of dollars attributable to each agency from which contracts for commercial 
items were received. 
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(D) The authority to acknowledge or reject SSRs for commercial plans resides with the Contracting Officer who 
approved the commercial plan. 
 
(iii) All reports submitted at the close of each fiscal year (both individual and commercial plans) shall include a 
Year-End Supplementary Report for Small Disadvantaged Businesses. The report shall include subcontract awards, 
in whole dollars, to small disadvantaged business concerns by North American Industry Classification System 
(NAICS) Industry Subsector. If the data are not available when the year-end SSR is submitted, the prime Contractor 
and/or subcontractor shall submit the Year-End Supplementary Report for Small Disadvantaged Businesses within 
90 days of submitting the year-end SSR. For a commercial plan, the Contractor may obtain from each of its 
subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its 
predominant NAICS Industry Subsector. 
 
(End of clause) 
 
 
 
52.243-7     NOTIFICATION OF CHANGES (APR 1984) 
 
(a) Definitions.  
 
"Contracting Officer," as used in this clause, does not include any representative of the Contracting Officer.  
 
"Specifically authorized representative (SAR),"  as used in this clause, means any person the Contracting Officer 
has so designated by written notice (a copy of which shall be provided to the Contractor) which shall refer to this 
subparagraph and shall be issued to the designated representative before the SAR exercises such authority. 
 
(b) Notice. The primary purpose of this clause is to obtain prompt reporting of Government conduct that the 
Contractor considers to constitute a change to this contract.  Except for changes identified as such in writing and 
signed by the Contracting Officer, the Contractor shall notify the Administrative Contracting Officer in writing, 
within       calendar days from the date that the Contractor identifies any Government conduct (including actions, 
inactions, and written or oral communications) that the Contractor regards as a change to the contract terms and 
conditions. On the basis of the most accurate information available to the Contractor, the notice shall state-- 
 
(1) The date, nature, and circumstances of the conduct regarded as a change; 
 
(2) The name, function, and activity of each Government individual and Contractor official or employee involved in 
or knowledgeable about such conduct; 
 
(3) The identification of any documents and the substance of any oral communication involved in such conduct; 
 
(4) In the instance of alleged acceleration of scheduled performance or delivery, the basis upon which it arose; 
 
(5) The particular elements of contract performance for which the Contractor may seek an equitable adjustment 
under this clause, including-- 
 
(i) What contract line items have been or may be affected by the alleged change; 
 
(ii) What labor or materials or both have been or may be added, deleted, or wasted by the alleged change; 
 
(iii) To the extent practicable, what delay and disruption in the manner and sequence of performance and effect on 
continued performance have been or may be caused by the alleged change; 
 
(iv) What adjustments to contract price, delivery schedule, and other provisions affected by the alleged change are 
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estimated; and 
 
(6) The Contractor's estimate of the time by which the Government must respond to the Contractor's notice to 
minimize cost, delay or disruption of performance. 
 
(c) Continued performance.  Following submission of the notice required by (b) above, the Contractor shall 
diligently continue performance of this contract to the maximum extent possible in accordance with its terms and 
conditions as construed by the Contractor, unless the notice reports a direction of the Contracting Officer or a 
communication from a SAR of the Contracting Officer, in either of which events the Contractor shall continue 
performance; provided, however, that if the Contractor regards the direction or communication as a change as 
described in (b) above, notice shall be given in the manner provided.  All directions, communications, 
interpretations, orders and similar actions of the SAR shall be reduced to writing and copies furnished to the 
Contractor and to the Contracting Officer.  The Contracting Officer shall countermand any action which exceeds the 
authority of the SAR. 
 
(d) Government response.  The Contracting Officer shall promptly, within       calendar days after receipt of 
notice, respond to the notice in writing.  In responding, the Contracting Officer shall either-- 
 
(1) Confirm that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the 
mode of further performance; 
 
(2) Countermand any communication regarded as a change; 
 
(3) Deny that the conduct of which the Contractor gave notice constitutes a change and when necessary direct the 
mode of further performance; or 
 
(4) In the event the Contractor's notice information is inadequate to make a decision under (1), (2), or (3) above, 
advise the Contractor what additional information is required, and establish the date by which it should be furnished 
and the date thereafter by which the Government will respond. 
 
(e) Equitable adjustments. 
 
(1) If the Contracting Officer confirms that Government conduct effected a change as alleged by the Contractor, and 
the conduct causes an increase or decrease in the Contractor's cost of, or the time required for, performance of any 
part of the work under this contract, whether changed or not changed by such conduct, an equitable adjustment shall 
be made-- 
 
(i) In the contract price or delivery schedule or both; and 
 
(ii) In such other provisions of the contract as may be affected. 
 
(2) The contract shall be modified in writing accordingly.  In the case of drawings, designs or specifications which 
are defective and for which the Government is responsible, the equitable adjustment shall include the cost and time 
extension for delay reasonably incurred by the Contractor in attempting to comply with the defective drawings, 
designs or specifications before the Contractor identified, or reasonably should have identified, such defect.  When 
the cost of property made obsolete or excess as a result of a change confirmed by the Contracting Officer under this 
clause is included in the equitable adjustment, the Contracting Officer shall have the right to prescribe the manner of 
disposition of the property.  The equitable adjustment shall not include increased costs or time extensions for delay 
resulting from the Contractor's failure to provide notice or to continue performance as provided, respectively, in (b) 
and (c) above. 
 
Note:  The phrases “contract price” and “cost” wherever they appear in the clause, may be appropriately modified to 
apply to cost-reimbursement or incentive contracts, or to combinations thereof. 
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(End of clause) 
 
 
 
52.244-2      SUBCONTRACTS (OCT 2010) 
 
(a) Definitions. As used in this clause-- 
 
Approved purchasing system means a Contractor's purchasing system that has been reviewed and approved in 
accordance with Part 44 of the Federal Acquisition Regulation (FAR). 
 
Consent to subcontract means the Contracting Officer's written consent for the Contractor to enter into a particular 
subcontract. 
 
Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies 
or services for performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders, 
and changes and modifications to purchase orders. 
 
(b) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced 
contract actions (including unpriced modifications or unpriced delivery orders), and only if required in accordance 
with paragraph (c) or (d) of this clause.  
 
(c) If the Contractor does not have an approved purchasing system, consent to subcontract is required for any 
subcontract that—  
 
(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or  
 
(2) Is fixed-price and exceeds—  
 
(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National Aeronautics and Space 
Administration, the greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the 
contract; or  
 
(ii) For a contract awarded by a civilian agency other than the Coast Guard and the National Aeronautics and Space 
Administration, either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.  
 
(d) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting 
Officer’s written consent before placing the following subcontracts:  
 
      
 
(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or 
modification thereof for which consent is required under paragraph (b), (c), or (d) of this clause, including the 
following information:  
 
(i) A description of the supplies or services to be subcontracted.  
 
(ii) Identification of the type of subcontract to be used.  
 
(iii) Identification of the proposed subcontractor.  
 
(iv) The proposed subcontract price.  
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(v) The subcontractor’s current, complete, and accurate certified cost or pricing data and Certificate of Current Cost 
or Pricing Data, if required by other contract provisions.  
 
(vi) The subcontractor’s Disclosure Statement or Certificate relating to Cost Accounting Standards when such data 
are required by other provisions of this contract.  
 
(vii) A negotiation memorandum reflecting—  
 
(A) The principal elements of the subcontract price negotiations;  
 
(B) The most significant considerations controlling establishment of initial or revised prices;  
 
(C) The reason certified cost or pricing data were or were not required;  
 
(D) The extent, if any, to which the Contractor did not rely on the subcontractor’s certified cost or pricing data in 
determining  
the price objective and in negotiating the final price;  
 
(E) The extent to which it was recognized in the negotiation that the subcontractor’s certified cost or pricing data 
were not accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of 
any such defective data on the total price negotiated;  
 
(F) The reasons for any significant difference between the Contractor’s price objective and the price negotiated; and  
 
(G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall 
identify each critical performance element, management decisions used to quantify each incentive element, reasons 
for the incentives, and a summary of all trade-off possibilities considered.  
 
(2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for 
which consent is not required under paragraph (c), (d), or (e) of this clause.  
 
(f) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any 
subcontract nor approval of the Contractor’s purchasing system shall constitute a determination—  
 
(1) Of the acceptability of any subcontract terms or conditions;  
 
(2) Of the allowability of any cost under this contract; or  
 
(3) To relieve the Contractor of any responsibility for performing this contract.  
 
(g) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-
percentage-of-cost basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee 
limitations in FAR 15.404-4(c)(4)(i).  
 
(h) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt 
notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of the 
Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may be 
entitled to reimbursement from the Government.  
 
(i) The Government reserves the right to review the Contractor’s purchasing system as set forth in FAR Subpart 
44.3.  
 
(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were evaluated during 
negotiations:  



N00024-13-R-6312 
 

Page 104 of 128 
 

 

 
 ____________________ 
_____________________     
 
(End of clause) 
 
 
 
52.246-24     LIMITATION OF LIABILITY--HIGH-VALUE ITEMS (FEB 1997) 
 
(a) Except as provided in paragraphs (b) through (e) below, and notwithstanding any other provision of this 
contract, the Contractor shall not be liable for loss of or damage to property of the Government (including the 
supplies delivered under this contract) that (1) occurs after Government acceptance of the supplies delivered under 
this contract, and (2) results from any defects or deficiencies in the supplies. 
 
(b) The limitation of liability under paragraph (a) above shall not apply when a defect or deficiency in, or the 
Government's acceptance of, the supplies results from willful misconduct or lack of good faith on the part of any of 
the Contractor's managerial personnel. The term "Contractor's managerial personnel," as used in this clause, means 
the Contractor's directors, officers, and any of the Contractor's managers, superintendents, or equivalent 
representatives who have supervision or direction of-- 
 
(1) All or substantially all of the Contractor's business; 
 
(2) All or substantially all of the Contractor's operations at any one plant, laboratory, or separate location at which 
the contract is being performed; or 
 
(3) A separate and complete major industrial operation connected with the performance of this contract. 
 
(c) If the Contractor carries insurance, or has established a reserve for self-insurance, covering liability for loss or 
damage suffered by the Government through purchase or use of the supplies required to be delivered under this 
contract, the Contractor shall be liable to the Government, to the extent of such insurance or reserve, for loss of or 
damage to property of the Government occurring after Government acceptance of, and resulting from any defects or 
deficiencies in, the supplies delivered under this contract. 
 
(d)(1) This clause does not diminish the Contractor's obligations, to the extent that they arise otherwise under this 
contract, relating to correction, repair, replacement, or other relief for any defect or deficiency in supplies delivered 
under this contract. 
 
(2) Unless this is a cost-reimbursement contract, if loss or damage occurs and correction, repair, or replacement is 
not feasible or desired by the Government, the Contractor shall, as determined by the Contracting Officer-- 
 
(i) Pay the Government the amount it would have cost the Contractor to make correction, repair, or replacement 
before the loss or damage occurred; (ii) Provide other equitable relief. 
 
(e) This clause shall not limit or otherwise affect the Government's rights under clauses, if included in this contract, 
that cover-- 
 
(1) Warranty of technical data; 
 
(2) Ground and flight risks or aircraft flight risks; or 
 
(3) Government property. 
 
(End of clause) 
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52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://www.acquisition.gov/far 
http://farsite.hill.af.mil 
  
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation (48 CFR Chapter 2) clause 
with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.211-7003   ITEM IDENTIFICATION AND VALUATION (JUN 2011) 
 
(a) Definitions. As used in this clause' 
 
Automatic identification device means a device, such as a reader or interrogator, used to retrieve data encoded on 
machine-readable media. 
 
Concatenated unique item identifier means-- 
 
(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data 
elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise 
identifier; or 
 
(2) For items that are serialized within the original part, lot, or batch number, the linking together of the unique 
identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; 
and serial number within the original part, lot, or batch number. 
 
Data qualifier means a specified character (or string of characters) that immediately precedes a data field that 
defines the general category or intended use of the data that follows. 
 
DoD recognized unique identification equivalent means a unique identification method that is in commercial use 
and has been recognized by DoD.  All DoD recognized unique identification equivalents are listed at 
http://www.acq.osd.mil/dpap/pdi/uid/iuid_equivalents.html. 
 



N00024-13-R-6312 
 

Page 106 of 128 
 

 

DoD unique item identification means a system of marking items delivered to DoD with unique item identifiers that 
have machine-readable data elements to distinguish an item from all other like and unlike items.  For items that are 
serialized within the enterprise identifier, the unique item identifier shall include the data elements of the enterprise 
identifier and a unique serial number.  For items that are serialized within the part, lot, or batch number within the 
enterprise identifier, the unique item identifier shall include the data elements of the enterprise identifier; the 
original part, lot, or batch number; and the serial number. 
 
Enterprise means the entity (e.g., a manufacturer or vendor) responsible for assigning unique item identifiers to 
items. 
 
Enterprise identifier means a code that is uniquely assigned to an enterprise by an issuing agency. 
 
Government's unit acquisition cost means-- 
 
(1) For fixed-price type line, subline, or exhibit line items, the unit price identified in the contract at the time of 
delivery; 
 
(2) For cost-type or undefinitized line, subline, or exhibit line items, the Contractor's estimated fully burdened unit 
cost to the Government at the time of delivery; and 
 
(3) For items produced under a time-and-materials contract, the Contractor's estimated fully burdened unit cost to 
the Government at the time of delivery. 
 
Issuing agency means an organization responsible for assigning a globally unique identifier to an enterprise (e.g., 
Dun & Bradstreet's Data Universal Numbering System (DUNS) Number, GS1 Company Prefix, Allied Committee 
135 NATO Commercial and Government Entity (NCAGE)/Commercial and Government Entity (CAGE) Code, or 
the Coded Representation of the North American Telecommunications Industry Manufacturers, Suppliers, and 
Related Service Companies (ATIS-0322000) Number), European Health Industry Business Communication Council 
(EHIBCC) and Health Industry Business Communication Council (HIBCC)), as indicated in the Register of Issuing 
Agency Codes for ISO/IEC 15459, located at http://www.nen.nl/web/Normen-ontwikkelen/ISOIEC-15459-Issuing-
Agency-Codes.htm. 
 
Issuing agency code means a code that designates the registration (or controlling) authority for the enterprise 
identifier. 
 
Item means a single hardware article or a single unit formed by a grouping of subassemblies, components, or 
constituent parts. 
 
Lot or batch number means an identifying number assigned by the enterprise to a designated group of items, usually 
referred to as either a lot or a batch, all of which were manufactured under identical conditions. 
 
Machine-readable means an automatic identification technology media, such as bar codes, contact memory buttons, 
radio frequency identification, or optical memory cards. 
 
Original part number means a combination of numbers or letters assigned by the enterprise at item creation to a 
class of items with the same form, fit, function, and interface. 
 
Parent item means the item assembly, intermediate component, or subassembly that has an embedded item with a 
unique item identifier or DoD recognized unique identification equivalent. 
 
Serial number within the enterprise identifier means a combination of numbers, letters, or symbols assigned by the 
enterprise to an item that provides for the differentiation of that item from any other like and unlike item and is 
never used again within the enterprise. 
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Serial number within the part, lot, or batch number means a combination of numbers or letters assigned by the 
enterprise to an item that provides for the differentiation of that item from any other like item within a part, lot, or 
batch number assignment. 
 
Serialization within the enterprise identifier means each item produced is assigned a serial number that is unique 
among all the tangible items produced by the enterprise and is never used again. The enterprise is responsible for 
ensuring unique serialization within the enterprise identifier. 
 
Serialization within the part, lot, or batch number means each item of a particular part, lot, or batch number is 
assigned a unique serial number within that part, lot, or batch number assignment. The enterprise is responsible for 
ensuring unique serialization within the part, lot, or batch number within the enterprise identifier. 
 
Unique item identifier means a set of data elements marked on items that is globally unique and unambiguous. The 
term includes a concatenated unique item identifier or a DoD recognized unique identification equivalent. 
 
Unique item identifier type means a designator to indicate which method of uniquely identifying a part has been 
used. The current list of accepted unique item identifier types is maintained at 
http://www.acq.osd.mil/dpap/pdi/uid/uii_types.html. 
 
(b) The Contractor shall deliver all items under a contract line, subline, or exhibit line item. 
 
(c) Unique item identifier. 
 
(1) The Contractor shall provide a unique item identifier for the following: 
 
(i) All delivered items for which the Government's unit acquisition cost is $5,000 or more. 
 
(ii) The following items for which the Government's unit acquisition cost is less than $5,000: 
 
------------------------------------------------------------------------ 
Contract line, subline, or  exhibit line 
                 item No.                         Item description 
------------------------------------------------------------------------ 
      
 
(iii) Subassemblies, components, and parts embedded within delivered items as specified in Attachment Number ----
. 
 
(2) The unique item identifier and the component data elements of the DoD unique item identification shall not 
change over the life of the item. 
 
(3) Data syntax and semantics of unique item identifiers. The Contractor shall ensure that-- 
 
(i) The encoded data elements (except issuing agency code) of the unique item identifier are marked on the item 
using one of the following three types of data qualifiers, as determined by the Contractor: 
 
(A) Application Identifiers (AIs) (Format Indicator 05 of ISO/IEC International Standard 15434), in accordance 
with ISO/IEC International Standard 15418, Information Technology--EAN/UCC Application Identifiers and Fact 
Data Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard. 
 
(B) Data Identifiers (DIs) (Format Indicator 06 of ISO/IEC International Standard 15434), in accordance with 
ISO/IEC International Standard 15418, Information Technology--EAN/UCC Application Identifiers and Fact Data 
Identifiers and Maintenance and ANSI MH 10.8.2 Data Identifier and Application Identifier Standard. 
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(C) Text Element Identifiers (TEIs) (Format Indicator 12 of ISO/IEC International Standard 15434), in accordance 
with the Air Transport Association Common Support Data Dictionary; and 
 
(ii) The encoded data elements of the unique item identifier conform to the transfer structure, syntax, and coding of 
messages and data formats specified for Format Indicators 05, 06, and 12 in ISO/IEC International Standard 15434, 
Information Technology--Transfer Syntax for High Capacity Automatic Data Capture Media. 
 
(4) Unique item identifier. 
 
(i) The Contractor shall-- 
 
(A) Determine whether to-- 
 
(1) Serialize within the enterprise identifier; 
 
(2) Serialize within the part, lot, or batch number; or 
 
(3) Use a DoD recognized unique identification equivalent; and 
 
(B) Place the data elements of the unique item identifier (enterprise identifier; serial number; DoD recognized 
unique identification equivalent; and for serialization within the part, lot, or batch number only: original part, lot, or 
batch number) on items requiring marking by paragraph (c)(1) of this clause, based on the criteria provided in the 
version of MIL-STD-130, Identification Marking of U.S. Military Property, cited in the contract Schedule. 
 
(ii) The issuing agency code-- 
 
(A) Shall not be placed on the item; and 
 
(B) Shall be derived from the data qualifier for the enterprise identifier. 
 
(d) For each item that requires unique item identification under paragraph (c)(1)(i) or (ii) of this clause, in addition 
to the information provided as part of the Material Inspection and Receiving Report specified elsewhere in this 
contract, the Contractor shall report at the time of delivery, either as part of, or associated with, the Material 
Inspection and Receiving Report, the following information: 
 
(1) Unique item identifier. 
 
(2) Unique item identifier type. 
 
(3) Issuing agency code (if concatenated unique item identifier is used). 
 
(4) Enterprise identifier (if concatenated unique item identifier is used). 
 
(5) Original part number (if there is serialization within the original part number). 
 
(6) Lot or batch number (if there is serialization within the lot or batch number). 
 
(7) Current part number (optional and only if not the same as the original part number). 
 
(8) Current part number effective date (optional and only if current part number is used). 
 
(9) Serial number (if concatenated unique item identifier is used). 
 
(10) Government's unit acquisition cost. 
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(11) Unit of measure. 
 
(e) For embedded subassemblies, components, and parts that require DoD unique item identification under 
paragraph (c)(1)(iii) of this clause, the Contractor shall report as part of, or associated with, the Material Inspection 
and Receiving Report specified elsewhere in this contract, the following information: 
 
(1) Unique item identifier of the parent item under paragraph (c)(1) of this clause that contains the embedded 
subassembly, component, or part. 
 
(2) Unique item identifier of the embedded subassembly, component, or part. 
 
(3) Unique item identifier type.** 
 
(4) Issuing agency code (if concatenated unique item identifier is used).** 
 
(5) Enterprise identifier (if concatenated unique item identifier is used).** 
 
(6) Original part number (if there is serialization within the original part number).** 
 
(7) Lot or batch number (if there is serialization within the lot or batch number).** 
 
(8) Current part number (optional and only if not the same as the original part number).** 
 
(9) Current part number effective date (optional and only if current part number is used).** 
 
(10) Serial number (if concatenated unique item identifier is used).** 
 
(11) Description. 
 
** Once per item. 
 
(f) The Contractor shall submit the information required by paragraphs (d) and (e) of this clause in accordance with 
the data submission procedures at http://www.acq.osd.mil/dpap/pdi/uid/data_ 
submission_information.html. 
 
(g) Subcontracts. If the Contractor acquires by subcontract, any item(s) for which unique item identification is 
required in accordance with paragraph (c)(1) of this clause, the Contractor shall include this clause, including this 
paragraph (g), in the applicable subcontract(s). 
 
(End of clause) 
 
 
 
 
252.225-7001     BUY AMERICAN AND BALANCE OF PAYMENTS PROGRAM (JUN 2012) 
 
(a) Definitions. As used in this clause-- 
 
Commercially available off-the-shelf (COTS) item-- 
 
(i) Means any item of supply (including construction material) that is-- 
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(A) A commercial item (as defined in paragraph (1) of the definition of ``commercial item'' in section 2.101 of the 
Federal Acquisition Regulation); 
 
(B) Sold in substantial quantities in the commercial marketplace; and 
 
(C) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form 
in which it is sold in the commercial marketplace; and 
 
(ii) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products and petroleum 
products. 
 
Component means an article, material, or supply incorporated directly into an end product. 
 
Domestic end product means-- 
 
(i) An unmanufactured end product that has been mined or produced in the United States; or 
 
(ii) An end product manufactured in the United States if— 
 
(A) The cost of its qualifying country components and its components that are mined, produced, or manufactured in 
the United States exceeds 50 percent of the cost of all its components. The cost of components includes 
transportation costs to the place of incorporation into the end product and U.S. duty (whether or not a duty-free 
entry certificate is issued). Scrap generated, collected, and prepared for processing in the United States is considered 
domestic. A component is considered to have been mined, produced, or manufactured in the United States 
(regardless of its source in fact) if the end product in which it is incorporated is manufactured in the United States 
and the component is of a class or kind for which the Government has determined that-- 
 
(1) Sufficient and reasonably available commercial quantities of a satisfactory quality are not mined, produced, or 
manufactured in the United States; or 
 
(2) It is inconsistent with the public interest to apply the restrictions of the Buy American statute; or 
 
(B) The end product is a COTS item. 
 
End product means those articles, materials, and supplies to be acquired under this contract for public use. 
 
Foreign end product means an end product other than a domestic end product. 
 
Qualifying country means a country with a reciprocal defense procurement memorandum of understanding or 
international agreement with the United States in which both countries agree to remove barriers to purchases of 
supplies produced in the other country or services performed by sources of the other country, and the memorandum 
or agreement complies, where applicable, with the requirements of section 36 of the Arms Export Control Act (22 
U.S.C. 2776) and with 10 U.S.C. 2457. Accordingly, the following are qualifying countries: 
 
Australia, Austria, Belgium, Canada, Czech Republic, Denmark, Egypt, Finland, France, Germany, Greece, Israel, 
Italy, Luxembourg, Netherlands, Norway, Portugal, Spain, Sweden, Switzerland, Turkey, United Kingdom of Great 
Britain and Northern Ireland. 
 
Qualifying country component means a component mined, produced, or manufactured in a qualifying country. 
 
Qualifying country end product means-- 
 
(i) An unmanufactured end product mined or produced in a qualifying  
country; or 
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(ii) An end product manufactured in a qualifying country if-- 
 
(A) The cost of the following types of components exceeds 50 percent of the cost of all its components: 
 
(1) Components mined, produced, or manufactured in a qualifying country. 
 
(2) Components mined, produced, or manufactured in the United States. 
 
(3) Components of foreign origin of a class or kind for which the Government has determined that sufficient and 
reasonably available commercial quantities of a satisfactory quality are not mined, produced, or manufactured in the 
United States; or 
     
(B) The end product is a COTS item. United States means the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) This clause implements, Buy American. In accordance with 41 U.S.C. 1907, the component test of the Buy 
American statute is waived for an end product that is a COTS item (see section 12.505(a)(1) of the Federal 
Acquisition Regulation). Unless otherwise specified, this clause applies to all line items in the contract. 
 
(c) The Contractor shall deliver only domestic end products unless, in its offer, it specified delivery of other end 
products in the Buy American--Balance of Payments Program Certificate provision of the solicitation. If the 
Contractor certified in its offer that it will deliver a qualifying country end product, the Contractor shall deliver a 
qualifying country end product or, at the Contractor's option, a domestic end product. 
 
(d) The contract price does not include duty for end products or components for which the Contractor will claim 
duty-free entry. 
 
(End of clause) 
 
 
 
252.234-7002   EARNED VALUE MANAGEMENT SYSTEM (MAY 2011) 
 
(a) Definitions. As used in this clause-- 
     
Acceptable earned value management system means an earned value management system that generally complies 
with system criteria in paragraph (b) of this clause. 
    
 Earned value management system means an earned value management system that complies with the earned value 
management system guidelines in the ANSI/EIA-748. 
     
Significant deficiency means a shortcoming in the system that materially affects the ability of officials of the 
Department of Defense to rely upon information produced by the system that is needed for management purposes. 
     
(b) System criteria. In the performance of this contract, the Contractor shall use-- 
     
(1) An Earned Value Management System (EVMS) that complies with the EVMS guidelines in the American 
National Standards Institute/Electronic Industries Alliance Standard 748, Earned Value Management Systems 
(ANSI/EIA-748); and 
     
(2) Management procedures that provide for generation of timely, reliable, and verifiable information for the 
Contract Performance Report (CPR) and the Integrated Master Schedule (IMS) required by the CPR and IMS data 
items of this contract. 
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(c) If this contract has a value of $50 million or more, the Contractor shall use an EVMS that has been determined 
to be acceptable by the Cognizant Federal Agency (CFA). If, at the time of award, the Contractor's EVMS has not 
been determined by the CFA to be in compliance with the EVMS guidelines as stated in paragraph (b)(1) of this 
clause, the Contractor shall apply its current system to the contract and shall take necessary actions to meet the 
milestones in the Contractor's EVMS plan. 
     
(d) If this contract has a value of less than $50 million, the Government will not make a formal determination that 
the Contractor's EVMS complies with the EVMS guidelines in ANSI/EIA-748  
with respect to the contract. The use of the Contractor's EVMS for this contract does not imply a Government 
determination of the Contractor's compliance with the EVMS guidelines in ANSI/EIA-748 for  
application to future contracts. The Government will allow the use of a Contractor's EVMS that has been formally 
reviewed and determined by the CFA to be in compliance with the EVMS guidelines in ANSI/EIA-748. 
     
(e) The Contractor shall submit notification of any proposed substantive changes to the EVMS procedures and the 
impact of those changes to the CFA. If this contract has a value of $50 million or more, unless a waiver is granted 
by the CFA, any EVMS changes proposed by the Contractor require approval of the CFA prior to implementation. 
The CFA will advise the Contractor of the acceptability of such changes as soon as practicable (generally within 30 
calendar days) after receipt of the Contractor's notice of proposed changes. If the CFA waives the advance approval 
requirements, the Contractor shall disclose EVMS changes to the CFA at least 14 calendar days prior to the 
effective date of implementation. 
     
(f) The Government will schedule integrated baseline reviews as early as practicable, and the review process will be 
conducted not later than 180 calendar days after-- 
     
(1) Contract award; 
     
(2) The exercise of significant contract options; and 
     
(3) The incorporation of major modifications. 
 
During such reviews, the Government and the Contractor will jointly assess the Contractor's baseline to be used for 
performance measurement to ensure complete coverage of the statement of work, logical scheduling of the work 
activities, adequate resourcing, and identification of inherent risks. 
     
(g) The Contractor shall provide access to all pertinent records and data requested by the Contracting Officer or 
duly authorized representative as necessary to permit Government surveillance to ensure that the EVMS complies, 
and continues to comply, with the performance criteria referenced in paragraph (b) of this clause. 
     
(h) When indicated by contract performance, the Contractor shall submit a request for approval to initiate an over-
target baseline or over-target schedule to the Contracting Officer. The request shall include a top-level projection of 
cost and/or schedule growth, a determination of whether or not performance variances will be retained, and a 
schedule of implementation for the rebaselining. The Government will acknowledge receipt of the request in a 
timely manner (generally within 30 calendar days). 
     
(i) Significant deficiencies.  
 
(1) The Contracting Officer will provide an initial determination to the contractor, in writing, on any significant 
deficiencies. The initial determination will describe the deficiency in sufficient detail to allow the Contractor to 
understand the deficiency. 
     
(2) The Contractor shall respond within 30 days to a written initial determination from the Contracting Officer that 
identifies significant deficiencies in the Contractor's EVMS. If the Contractor disagrees with the initial 
determination, the Contractor shall state, in writing, its rationale for disagreeing. 
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(3) The Contracting Officer will evaluate the Contractor's response and notify the Contractor, in writing, of the 
Contracting Officer's final determination concerning-- 
     
(i) Remaining significant deficiencies; 
     
(ii) The adequacy of any proposed or completed corrective action; 
     
(iii) System noncompliance, when the Contractor's existing EVMS fails to comply with the earned value 
management system guidelines in the ANSI/EIA-748; and 
     
(iv) System disapproval, if initial EVMS validation is not successfully completed within the timeframe approved by 
the Contracting Officer, or if the Contracting Officer determines that the Contractor's earned value management 
system contains one or more significant deficiencies in high-risk guidelines in ANSI/EIA-748 standards (guidelines 
1, 3, 6, 7, 8, 9, 10, 12, 16, 21, 23, 26, 27, 28, 30, or 32). When the Contracting Officer determines that the existing 
earned value management system contains one or more  
significant deficiencies in one or more of the remaining 16 guidelines in ANSI/EIA-748 standards, the contracting 
officer will use discretion to disapprove the system based on input received from functional specialists and the 
auditor. 
     
(4) If the Contractor receives the Contracting Officer's final determination of significant deficiencies, the Contractor 
shall, within 45 days of receipt of the final determination, either correct the significant deficiencies or submit an 
acceptable corrective action plan showing milestones and actions to eliminate the  
significant deficiencies. 
     
(j) Withholding payments. If the Contracting Officer makes a final determination to disapprove the Contractor's 
EVMS, and the contract includes the clause at 252.242-7005, Contractor Business Systems, the Contracting Officer 
will withhold payments in accordance with that clause. 
     
(k) With the exception of paragraphs (i) and (j) of this clause, the Contractor shall require its ubcontractors to 
comply with EVMS requirements as follows: 
     
(1) For subcontracts valued at $50 million or more, the following subcontractors shall comply with the requirements 
of this clause: 
 
[Contracting Officer to insert names of subcontractors (or subcontracted effort if subcontractors have not been 
selected) designated for application of the EVMS requirements of this clause.] 
 
      
 
(2) For subcontracts valued at less than $50 million, the following subcontractors shall comply with the 
requirements of this clause, excluding the requirements of paragraph (c) of this clause: 
     
[Contracting Officer to insert names of subcontractors (or subcontracted effort if subcontractors have not been 
selected) designated for application of the EVMS requirements of this clause.] 
 
      
 
(End of clause) 
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Section J - List of Documents, Exhibits and Other Attachments 
 
 
Exhibit/Attachment Table of Contents 
 
Exhibit A-M Attachment 1 – DD Form 1423 Glossary and Addressee List 
 
Exhibit A – Contract Data Requirement List (CDRL), DD Form 1423  
       
Exhibit B – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit C – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit D – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit E – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit F – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit G – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit H – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit J – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit K – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit L – Contract Data Requirement List (CDRL), DD Form 1423 
 
Exhibit M – Contract Data Requirement List (CDRL), DD Form 1423 
 
 
Attachment J-1 - Statement of Work (SOW) for the UISS  
 
Attachment J-2 – UISS System Requirements Document (SRD) 
 
Attachment J-3 – Reserved 
 
Attachment J-4 – Contract Security Classification Specification, DD254 
 
Attachment J-5 – Reserved  
  
Attachment J-6 – UISS Government Furnished Property (GFP) (Performance) 

 
Attachment J-7 – UISS Government Furnished Property (GFP) (Incorporation) 
 
Attachment J-8 – UISS Incentive Fee Plan 
  
Attachment J-9 - Bidder’s Question Submittal Form 
 
Attachment J-10 – Classified Material Request Form  
 
Attachment J-11 – Government Furnished Information 
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Section K - Representations, Certifications and Other Statements of Offerors  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.222-26  Equal Opportunity  MAR 2007    
252.209-7001  Disclosure of Ownership or Control by the Government of a 

Terrorist Country  
JAN 2009    

252.209-7002  Disclosure Of Ownership Or Control By A Foreign 
Government  

JUN 2010    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (MAY 2012) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is       
 [insert NAICS code]. 
 
(2) The small business size standard is       [insert size standard]. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (d) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (d) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(     ) Paragraph (d) applies. 
 
(     ) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications 
in the solicitation. 
 
(c)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated: 
 
(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-
fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless-- 
 
(A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 
 
(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 
 
(C) The solicitation is for utility services for which rates are set by law or regulation. 
 
(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This 
provision applies to solicitations expected to exceed $150,000. 
 



N00024-13-R-6312 
 

Page 116 of 128 
 

 

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the clause at 
52.204-7, Central Contractor Registration. 
 
(iv) 52.204-5, Women-Owned Business (Other Than Small Business).This provision applies to solicitations that-- 
 
(A) Are not set aside for small business concerns; 
 
(B) Exceed the simplified acquisition threshold; and 
 
(C) Are for contracts that will be performed in the United States or its outlying areas. 
 
(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations--Representation. This provision 
applies to solicitations using funds appropriated in fiscal years 2008, 2009, 2010, or 2012. 
 
(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations where the 
contract value is expected to exceed the simplified acquisition threshold. 
 
(vii) 52.223-5, Pollution Prevention and Right-to-Know Information (May 2011) (E.O. 13423) (Applies to services 
performed on Federal facilities). 
 
(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is 
specified by the Government. 
 
(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies to solicitations 
when the contract will be performed in the United States or its outlying areas. 
 
(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard. 
 
(B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast Guard. 
 
(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding and the 
contract will be performed in the United States or its outlying areas. 
 
(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that include the 
clause at 52.222-26, Equal Opportunity. 
 
(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those for 
construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 
 
(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision applies to 
solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the 
contract is not for acquisition of commercial items. 
 
(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the delivery or 
specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative Procurement of Biobased 
Products Under Service and Construction Contracts. 
 
(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or specify the 
use of, EPA-designated items. 
 
(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations containing the clause at 
52.225-1. 
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(xvii) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate. (Basic, Alternates I, II, 
and III.) This provision applies to solicitations containing the clause at 52.225-3. 
 
(A) If the acquisition value is less than $25,000, the basic provision applies. 
 
(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate I applies. 
 
(C) If the acquisition value is $50,000 or more but is less than $77,494, the provision with its Alternate II applies. 
 
(D) If the acquisition value is $77,494 or more but is less than $100,000, the provision with its Alternate III applies. 
 
(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause at 
52.225-5. 
 
(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. This provision 
applies to all solicitations. 
 
(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating to Iran--
Representation and Certification. This provision applies to all solicitations. 
 
(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision 
applies to-- 
 
(A) Solicitations for research, studies, supplies, or services of the type normally acquired from higher educational 
institutions; and 
 
(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-23, Notice of 
Price Evaluation Adjustment for Small Disadvantaged Business Concerns. 
 
(2) The following certifications are applicable as indicated by the Contracting Officer: 
 
(Contracting Officer check as appropriate.)  
 
      (i) 52.219-22, Small Disadvantaged Business Status.  
 
      (A) Basic.  
 
      (B) Alternate I.  
 
      (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.  
 
      (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for Maintenance, 
Calibration, or Repair of Certain Equipment Certification.  
 
      (iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for Certain  
Services–Certification.  
 
      (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA–
Designated Products (Alternate I only).  
 
      (vi) 52.227-6, Royalty Information.  
 
      (A) Basic.  
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      (B) Alternate I.  
 
      (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.  
 
(d) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website accessed through https://www.acquisition.gov. 
After reviewing the ORCA database information, the offeror verifies by submission of the offer that the 
representations and certifications currently posted electronically that apply to this solicitation as indicated in 
paragraph (c) of this provision have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
 

 

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA.  

(End of provision)  

 
 
 
 
52.207-4     ECONOMIC PURCHASE QUANTITY--SUPPLIES (AUG 1987) 
 
(a) Offerors are invited to state an opinion on whether the quantity(ies) of supplies on which bids, proposals or 
quotes are requested in this solicitation is (are) economically advantageous to the Government. 
_________________________________________________________________________ 
_________________________________________________________________________ 
_________________________________________________________________________ 
 
Each offeror who believes that acquisitions in different quantities would be more advantageous is invited to 
recommend an economic purchase quantity.  If different quantities are recommended, a total and a unit price must 
be quoted for applicable items.  An economic purchase quantity is that quantity at which a significant price break 
occurs.  If there are significant price breaks at different quantity points, this information is desired as well. 
 
 OFFEROR RECOMMENDATIONS 
 PRICE 
ITEM QUANTITY QUOTATION TOTAL 
_________________________________________________________________________ 
_________________________________________________________________________ 
_________________________________________________________________________ 
 
(c) The information requested in this provision is being solicited to avoid acquisitions in disadvantageous quantities 
and to assist the Government in developing a data base for future acquisitions of these items.  However, the 
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Government reserves the right to amend or cancel the solicitation and resolicit with respect to any individual item in 
the event quotations received and the Government's requirements indicate that different quantities should be 
acquired. 
 
(End of provision) 
 
 
52.209-7   INFORMATION REGARDING RESPONSIBILITY MATTERS (FEB 2012) 
 
(a) Definitions. As used in this provision-- 
 
Administrative proceeding means a non-judicial process that is adjudicatory in nature in order to make a 
determination of fault or liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian 
Board of Contract Appeals Proceedings, and Armed Services Board of Contract Appeals Proceedings). This 
includes administrative proceedings at the Federal and State level but only in connection with performance of a 
Federal contract or grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables. 
 
Federal contracts and grants with total value greater than $10,000,000 means-- 
 
(1) The total value of all current, active contracts and grants, including all priced options; and 
 
(2) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-
quantity, 8(a), or requirements contracts (including task and delivery and multiple-award Schedules). 
 
Principal means an officer, director, owner, partner, or a person having primary management or supervisory 
responsibilities within a business entity (e.g., general manager; plant manager; head of a  
division or business segment; and similar positions). 
 
(b) The offeror ( ) has ( ) does not have current active Federal contracts and grants with total value greater than 
$10,000,000. 
 
(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by submission of this offer, 
that the information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) 
is current, accurate, and complete as of the date of submission of this offer with regard to the following information: 
 
(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in connection with the 
award to or performance by the offeror of a Federal contract or grant, been the subject of a proceeding, at the 
Federal or State level that resulted in any of the following dispositions: 
 
(i) In a criminal proceeding, a conviction. 
 
(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, 
reimbursement, restitution, or damages of $5,000 or more. 
 
(iii) In an administrative proceeding, a finding of fault and liability that results in-- 
 
(A) The payment of a monetary fine or penalty of $5,000 or more; or 
 
(B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 
 
(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an 
acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in 
paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 
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(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision, 
whether the offeror has provided the requested information with regard to each occurrence. 
 
(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as 
required through maintaining an active registration in the Central Contractor Registration database via 
https://www.acquisition.gov (see 52.204-7). 
 
(End of provision) 
 
 
 
 
52.219-22     SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999) 
 
(a) General. This provision is used to assess an offeror's small disadvantaged business status for the purpose of 
obtaining a benefit on this solicitation. Status as a small business and status as a small disadvantaged business for 
general statistical purposes is covered by the provision at FAR 52.219-1, Small Business Program Representation. 
 
(b) Representations. 
 
(1) General. The offeror represents, as part of its offer, that it is a small business under the size standard applicable 
to this acquisition; and either-- 
 
___ (i) It has received certification by the Small Business Administration as a small disadvantaged business concern 
consistent with 13 CFR 124, Subpart B; and 
 
(A) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon 
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(C) It is identified, on the date of this representation, as a certified small disadvantaged business concern in the 
database maintained by the Small Business Administration(PRO0Net); or 
 
___ (ii) It has submitted a completed application to the Small Business Administration or a Private Certifier to be 
certified as a small disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on 
that application is pending, and that no material change in disadvantaged ownership and control has occurred since 
its application was submitted. 
 
(2)___ For Joint Ventures. The offeror represents, as part of its offer, that it is a joint venture that complies with the 
requirements at 13 CFR 124.1002(f) and that the representation in paragraph (b)(1) of this provision is accurate for 
the small disadvantaged business concern that is participating in the joint venture. [The offeror shall enter the name 
of the small disadvantaged business concern that is participating in the joint venture: ____________.] 
 
(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status of a concern for the 
purposes of securing a contract or subcontract shall: 
 
(1) Be punished by imposition of a fine, imprisonment, or both; 
 
(2) Be subject to administrative remedies, including suspension and debarment; and 
 
(3) Be ineligible for participation in programs conducted under the authority of the Small Business Act. 
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(End of provision) 
 
 
52.225-18    PLACE OF MANUFACTURE (SEP 2006) 
 
(a) Definitions. As used in this clause-- 
 
Manufactured end product means any end product in Federal Supply Classes (FSC) 1000-9999, except-- 
 
(1) FSC 5510, Lumber and Related Basic Wood Materials; 
 
(2) Federal Supply Group (FSG) 87, Agricultural Supplies; 
 
(3) FSG 88, Live Animals; 
 
(4) FSG 89, Food and Related Consumables; 
 
(5) FSC 9410, Crude Grades of Plant Materials; 
 
(6) FSC 9430, Miscellaneous Crude Animal Products, Inedible; 
 
(7) FSC 9440, Miscellaneous Crude Agricultural and Forestry Products; 
 
(8) FSC 9610, Ores; 
 
(9) FSC 9620, Minerals, Natural and Synthetic; and 
 
(10) FSC 9630, Additive Metal Materials. 
 
Place of manufacture means the place where an end product is assembled out of components, or otherwise made or 
processed from raw materials into the finished product that is to be provided to the Government. If a product is 
disassembled and reassembled, the place of reassembly is not the place of manufacture. 
 
(b) For statistical purposes only, the offeror shall indicate whether the place of manufacture of the end products it 
expects to provide in response to this solicitation is predominantly-- 
 
(1) (  ) In the United States (Check this box if the total anticipated price of offered end products manufactured in the 
United States exceeds the total anticipated price of offered end products manufactured outside the United States); or 
 
(2) (  ) Outside the United States. 
 
(End of provision) 
 
 
 
 
52.225-20   PROHIBITION ON CONDUCTING RESTRICTED BUSINESS OPERATIONS IN SUDAN--
CERTIFICATION (AUG 2009) 
 
(a) Definitions. As used in this provision-- 
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Business operations means engaging in commerce in any form, including by acquiring, developing, maintaining, 
owning, selling, possessing, leasing, or operating equipment, facilities, personnel, products, services, personal 
property, real property, or any other apparatus of business or commerce. 
 
Marginalized populations of Sudan means-- 
 
(1) Adversely affected groups in regions authorized to receive assistance under section 8(c) of the Darfur Peace and 
Accountability Act (Pub. L. 109-344) (50 U.S.C. 1701 note); and 
 
(2) Marginalized areas in Northern Sudan described in section 4(9) of such Act. 
 
Restricted business operations means business operations in Sudan that include power production activities, mineral 
extraction activities, oil-related activities, or the production of military equipment, as those terms are defined in the 
Sudan Accountability and Divestment Act of 2007 (Pub. L. 110-174). Restricted business operations do not include 
business operations that the person (as that term is defined in Section 2 of the Sudan Accountability and Divestment 
Act of 2007) conducting the business can demonstrate-- 
 
(1) Are conducted under contract directly and exclusively with the regional government of southern Sudan; 
 
(2) Are conducted pursuant to specific authorization from the Office of Foreign Assets Control in the Department of 
the Treasury, or are expressly exempted under Federal law from the requirement to be conducted under such 
authorization; 
 
(3) Consist of providing goods or services to marginalized populations of Sudan; 
 
(4) Consist of providing goods or services to an internationally recognized peacekeeping force or humanitarian 
organization; 
 
(5) Consist of providing goods or services that are used only to promote health or education; or 
 
(6) Have been voluntarily suspended. 
 
(b) Certification. By submission of its offer, the offeror certifies that the offeror does not conduct any restricted 
business operations in Sudan. 
 
(End of provision) 
 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (MAY 2012)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
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(a) Any contract in excess of $700,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
 
CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
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The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
 
II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror 
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to 
the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards 
clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of provision 
 
 
 
52.230-7    PROPOSAL DISCLOSURE--COST ACCOUNTING PRACTICE CHANGES (APR 2005) 
 
The offeror shall check ``yes'' below if the contract award will result in a required or unilateral change in cost 
accounting practice, including unilateral changes requested to be desirable changes. 
 
(  ) Yes (  ) No 
 
If the offeror checked ``Yes'' above, the offeror shall-- 
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(1) Prepare the price proposal in response to the solicitation using the changed practice for the period of 
performance for which the practice will be used; and 
 
(2) Submit a description of the changed cost accounting practice to the Contracting Officer and the Cognizant 
Federal Agency Official as pricing support for the proposal. 
 
(End of provision) 
 
 
 
 
252.204-7007 ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JUL 2012) 
 
Substitute the following paragraphs (d) and (e) for paragraph (d) of the provision at FAR 52.204-8: 
     
(d)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated: 
     
(i) 252.209-7001, Disclosure of Ownership or Control by the Government of a Terrorist Country. Applies to all 
solicitations expected to result in contracts of $150,000 or more. 
    
(ii) 252.209-7003, Reserve Officer Training Corps and Military Recruiting on Campus--Representation. Applies to 
all solicitations with institutions of higher education. 
     
(iii) 252.216-7008, Economic Price Adjustment--Wage Rates or Material Prices Controlled by a Foreign 
Government. Applies to solicitations for fixed-price supply and service contracts when the contract is to be 
performed wholly or in part in a foreign country, and a foreign government controls wage rates or material prices 
and may during contract performance impose a mandatory change in wages or prices of materials. 
     
(iv) 252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly or in part 
in a foreign country. 
     
(v) 252.229-7012, Tax Exemptions (Italy)--Representation. Applies to solicitations when contract performance will 
be in Italy. 
     
(vi) 252.229-7013, Tax Exemptions (Spain)--Representation. Applies to solicitations when contract performance 
will be in Spain. 
     
(2) The following representations or certifications in ORCA are applicable to this solicitation as indicated by the 
Contracting Officer: [Contracting Officer check as appropriate.] 
    
____ (i) 252.209-7002, Disclosure of Ownership or Control by a Foreign Government. 
     
____ (ii) 252.225-7000, Buy American--Balance of Payments Program Certificate. 
     
____ (iii) 252.225-7020, Trade Agreements Certificate. 
     
____ Use with Alternate I. 
     
____ (iv) 252.225-7022, Trade Agreements Certificate--Inclusion of Iraqi End Products. 
     
____ (v) 252.225-7031, Secondary Arab Boycott of Israel. 
     
____ (vi) 252.225-7035, Buy American--Free Trade Agreements--Balance of Payments Program Certificate. 
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____ Use with Alternate I. 
     
____ Use with Alternate II. 
     
____ Use with Alternate III. 
 
____ Use with Alternate IV. 
 
____ Use with Alternate V. 
 
____ (vii) 252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except those 
for direct purchase of ocean transportation services or those with an anticipated value at or  
below the simplified acquisition threshold. 
     
(e) The offeror has completed the annual representations and certifications electronically via the Online 
representations and Certifications Application (ORCA) Web site at https://www.acquisition.gov/. After reviewing 
the ORCA database information, the offeror verifies by submission of the offer that the representations and 
certifications currently posted electronically that apply to this solicitation as indicated in FAR 52.204-8(c) and 
paragraph (d) of this provision have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to theNAICS code 
referenced for this solicitation), as of the date of this offer, and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by provision number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete  
as of the date of this offer. 
 
FAR/DFARS Clause # Title Date Change 

 
 

   

 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of provision) 
 
 
 
 
252.227-7017     IDENTIFICATION AND ASSERTION OF USE, RELEASE, OR DISCLOSURE 
RESTRICTIONS.  (JAN 2011) 
 
(a) The terms used in this provision are defined in following clause or clauses contained in this solicitation-- 
 
(1) If a successful offeror will be required to deliver technical data, the Rights in Technical Data--Noncommercial 
Items clause, or, if this solicitation contemplates a contract under the Small Business Innovation Research Program, 
the Rights in Noncommercial Technical Data and Computer Software--Small Business Innovation Research (SBIR) 
Program clause. 
 
(2) If a successful offeror will not be required to deliver technical data, the Rights in Noncommercial Computer 
Software and Noncommercial Computer Software Documentation clause, or, if this solicitation contemplates a 
contract under the Small Business Innovation Research Program, the Rights in Noncommercial Technical Data and 
Computer Software--Small Business Innovation Research (SBIR) Program clause. 
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(b) The identification and assertion requirements in this provision apply only to technical data, including computer 
software documents, or computer software to be delivered with other than unlimited rights. For contracts to be 
awarded under the Small Business Innovation Research Program, the notification requirements do not apply to 
technical data or computer software that will be generated under the resulting contract. Notification and 
identification is not required for restrictions based solely on copyright. 
 
(c) Offers submitted in response to this solicitation shall identify, to the extent known at the time an offer is 
submitted to the Government, the technical data or computer software that the Offeror, its subcontractors or 
suppliers, or potential subcontractors or suppliers, assert should be furnished to the Government with restrictions on 
use, release, or disclosure. 
 
(d) The Offeror's assertions, including the assertions of its  subcontractors or suppliers or potential subcontractors or 
suppliers shall be submitted as an attachment to its offer in the following format, dated and signed by an official 
authorized to contractually obligate the Offeror: 
 
Identification and Assertion of Restrictions on the Government's Use, Release, or Disclosure of Technical Data or 
Computer Software. 
 
The Offeror asserts for itself, or the persons identified below, that the Government's rights to use, release, or 
disclose the following technical data or computer software should be restricted: 
 
Technical Data or Computer         Name of Person 
Software to be Furnished           Asserting 
With Restrictions *      Basis for Assertion **  Asserted Rights Category ***     Restrictions **** 
  
       (LIST) *****                 (LIST)                     (LIST)                       (LIST) 
 
*For technical data (other than computer software documentation) pertaining to items, components, or processes 
developed at private expense, identify both the deliverable technical data and each such items, component, or 
process. For computer software or computer software documentation identify the software or documentation. 
 
**Generally, development at private expense, either exclusively or partially, is the only basis for asserting 
restrictions. For technical data, other than computer software documentation, development refers to development of 
the item, component, or process to which the data pertain. The Government's rights in computer   software 
documentation generally may not be restricted. For computer software, development refers to the software. Indicate 
whether development was accomplished exclusively or partially at private expense. If development was not 
accomplished at private expense, or for computer software documentation, enter the specific basis for asserting 
restrictions. 
 
***Enter asserted rights category (e.g., government purpose license rights from a prior contract, rights in SBIR data 
generated under another contract, limited, restricted, or government purpose rights under this or a prior contract, or 
specially negotiated licenses). 
 
****Corporation, individual, or other person, as appropriate. 
 
*****Enter "none" when all data or software will be submitted without restrictions. 
 
Date __________________________________________________ 
 
Printed Name and Title ________________________________ 
  
Signature _____________________________________________ 
 
(End of identification and assertion) 
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(e) An offeror's failure to submit, complete, or sign the notification and identification required by paragraph (d) of 
this provision with its offer may render the offer ineligible for award. 
 
(f) If the Offeror is awarded a contract, the assertions identified in paragraph (d) of this provision shall be listed in 
an attachment to that contract. Upon request by the Contracting Officer, the Offeror shall provide sufficient 
information to enable the Contracting Officer to evaluate any listed assertion. 
 
(End of provision) 
 



CDRL Title DID # Subtitle APP
SOW 

PARA
Freq Submittals Due CLIN

A001
Integrated Program Management Report 

(IPMR)
DI-MGMT-81861 N/A A SOW Para 2.2.7 MTHLY 0007

A002 Monthly Progress Report DI-MGMT-80227
CONTRACTOR'S PROGRESS, STATUS 

AND MANAGEMENT 
N/A SOW Para 2.2 MTHLY 0007

A003 Management Plan
DI-MGMT-

80004A
FAILSAFE PLAN A SOW Para 2.6.3 3TIME/R 45 days prior PDR, CDR, and Production TDR 0007

A004
Cost Fund Status Report (CFSR) DI-MGMT-81468

N/A
A SOW Para 2.2.8 MTHLY

0007

A005
Presentation Materials DI-ADMN-81373

N/A
N/A SOW Para 2.3 ASREQ 7 days prior to each scheduled reviews/presentation

0007

A006
Conference Agenda

DI-ADMN-

81249A
N/A

N/A SOW Para 2.3 ASREQ

7 days prior to each meeting/review event.  Submittal for 

the TIMs shall be at the meeting. 
0007

A007
Meeting Minutes DI-ADMN-81505

REPORT/RECORD OF 

MEETING/MINUTES A SOW Para 2.3 ASREQ 7 days following completion of each event.
0007

A008
Contractor's Risk Management Plan DI-MGMT-81808

N/A
A SOW Para 2.2.3 2TIME/R

30 days prior PDR and 30 days after Production option 

exercise
0007

A009

Risk Management Status Report DI-MGMT-81809

N/A

N/A SOW Para 2.2.3 ASREQ

45 DAC. Second submittals shall be 30 days following 

delivery of the first report and monthly thereafter.

0007

A010 Technical Report Studies/Services DI-MISC-80508B
EMERGENCY OPERATIONS 

PROCEDURE
A SOW Para 2.6.3 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

A011

Management Plan

DI-MGMT-

80004A

INTEGRATED MASTER PLAN (IMP)

A SOW Para 2.2.9 ASREQ

60 DAC.  The Contractor shall revise as required  

through contract completion as major program changes 

dictates.

0007

B001 Test and Evaluation Program Plan DI-NDTI-81284 MTEPP A SOW Para 2.11.1
2TIME/R

45 days prior PDR.  Second submittal shall be as 

requested by the Government. 0007

B002 Test Plans/Procedures DI-NDTI-80566A N/A A SOW Para 2.11.2
ASREQ 60 days  prior to first test of each test event. 0007

B003 Test/Inspection Report DI-NDTI-80809B N/A A SOW Para 2.11.2

ASREQ

 Quick Look Reports shall be submitted within 5 days 

after completion of test.   Test Reports  shall be 

submitted no later than 45 days  following completion of 

each test. 0007

B004
Technical Videotape Presentation DI-MISC-81275

N/A N/A SOW Para 2.11.2
ASREQ 7 days  following completion of each major test event. 0007

B005
Presentation Materials DI-ADMN-81373

TRR PRESENTATION MATERIALS
N/A SOW Para 2.11.2 ASREQ 30 days prior to the scheduled test event. 0007

B006
Status Report

DI-MGMT-

80368A

TESTS/INSPECTIONS/TRIALS 

SITUATIONAL REPORTS N/A SOW Para 2.11.4 ASREQ

Daily/ Weekly reports shall be as required throughout 

the life of the contract. 0007

C001 Corrosion Prevention and Control Plan DI-MFFP-81403 N/A A SOW Para 2.7.14
ASREQ

45 days prior PDR.   Additional update as required 

throughout life of the contract. 0007

C002 System Safety Program Plan (SSPP) DI-SAFT-81626 N/A A SOW Para 2.7.1
ASREQ

30 days after CA.  Additional update as required 

throughout life of the contract. 0007

C003 System Safety Hazard Analysis Report DI-SAFT-80101B SEE BLOCK 16 A SOW Para 2.7.6
2TIME/R

PHA submittal shall be 45 days prior to PDR and SHA 

30 days post CDR.  0007

C004 Health Hazard Assessment Report (HHAR) DI-SAFT-80106B N/A A SOW Para 2.7.8

ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

C005

HAZARDOUS MATERIALS 

MANAGEMENT PROGRAM (HMMP) 

PLAN

DI-MGMT-

81398B

HMMP AND POLLUTION 

PREVENTION PLAN
A SOW Para 2.7.11

ASREQ 

30 days after CA.  Additional update as required 

throughout life of the contract. 0007

C006

HAZARDOUS MATERIALS 

MANAGEMENT PROGRAM (HMMP) 

REPORT

DI-MISC-81397B 

(SEE BLK 16)

HMMP AND POLLUTION 

PREVENTION REPORT
A SOW Para 2.7.12

ASREQ 

45 days prior to PDR.  Additional update as required 

throughout life of contract. 0007

C007
Environmental Health and Safety Plan 

(HSP) DI-ENVR-81375
N/A A

SOW Para 2.7.13 2TIME/R 45 days prior to CDR and Production TDR. 0007

C008 System Safety Hazard Analysis Report 

(SSHA) DI-SAFT-80101B

OPERATING & SUPPORT HAZARD 

ANALYSIS (O&SHA)
A

SOW Para 2.7.7 ASREQ 

45 days prior to CDR and Production TDR. Additional 

updates as required throughout life of the contract. 0007

C009

Safety Assessment Report DI-SAFT-80102B

N/A A

SOW Para 2.7.9 ASREQ 

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

C010

Technical Report Studies/Services DI-MISC-80508B

CORROSION PREVENTION AND 

CONTROL REPORT
A

SOW Para 2.7.14 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D001
Configuration Audit Summary Report

DI-CMAN-

81022C

FUNCTIONAL/PHYSICAL 

CONFIGURATION AUDIT (CA)
A

SOW Para 2.8.4, 

2.8.5 2TIME/R 30 days after conduct of FCA and PCA. 0007

D002

Critical Task Analysis Report

DI-HFAC-

81399A 

N/A

SOW Para 2.9 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D003
Engineering Change Proposal

DI-CMAN-

80639C
N/A A

SOW Para 2.8.2.1 ASREQ

NLT 15 days after the need for change becomes known 

.  0007

D004
Request for Deviation

DI-CMAN-

80640C
N/A A

SOW Para 2.8.2.1 ASREQ

NLT 15 days after the need for change becomes known 

.  0007

D005 Electromagnetic Environmental Effects 

Integration & Analysis Report

DI-EMCS-

81540B

N/A A

SOW Para 2.2.13 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D006

Human Systems Integration (HSI) Report DI-HFAC-81833

N/A A

SOW Para 2.9 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D007 TECHNICAL REPORT - 

STUDY/SERVICES DI-MISC-80508B 

TASK AND SKILLS ANALYSIS A SOW Para 2.6.6,  

2.13.10 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D008

Source Data for Forecasting Diminishing 

Manufacturing Sources and Material 

Shortages (DMSMS) DI-SESS-81656

DMSMS Management Plan A SOW Para 

2.13.5.1 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D009 Item Unique Identification (IUID) Marking 

Plan 

DI- MGMT-

81803

N/A A SOW Para 

2.13.6.1 ANNLY 

60 DAC.  Subsequent submittals shall be annual.  

Additional submittal due 30 days after the need for 

update becomes known. 0007

D010

Technical Report Studies/Services DI-MISC-80508B

HUMAN ROBOT INTERFACE A

SOW Para 2.9 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D011

PROPOSED SPARE PARTS LIST DI-ILSS-80134A

UISS SPARES LIST A

SOW Para 2.13.7 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D012
PROPOSED SPARE PARTS LIST DI-ILSS-80134A

UISS TRAINING  SYSTEM SPARES 

LIST
A

SOW Para 2.13.7 ASREQ

45 days priorProduction TDR. Additional updates as 

required throughout life of the contract. 0007

D013 Special Equipment Tools and Test 

Equipment List DI-ILSS-80868

TOOLS AND TEST EQUIPMENT LIST A

SOW Para 2.13.4 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 0007

D014

Contractor's CM Plan

DI-CMAN-

80858B

N/A A

SOW Para 2.8 ASREQ

45 days prior CDR, and Production TDR. Additional 

updates as required throughout life of the contract. 
0007

D015 Human Systems Integration (HSI) Program 

Plan

DI-HFAC-

81743A/81742A

N/A A

SOW Para 2.9 ASREQ

45 days prior CDR, and Production TDR. Additional 

updates as required throughout life of the contract. 
0007

D016
Operating Procedures for Hazardous 

Materials DI-SAFT-80402

MATERIAL SAFETY DATA SHEET 

(MSDS)
A

SOW Para 

2.7.12.1

OTIME/

R 45 days prior CDR. 0007

D017

As Built Configuration List -Common DI-SESS-81830

N/A N/A

SOW Para 2.8.3 ASREQ

with delivery of UISS EDM and first Production units.  

Additional with configuration changes of delivered unit.  

Also with data for Governement executed change to the 

configuration. 0007

D018

Quality Assurance Program Plan DI-QCIC-81794

N/A A

SOW Para 2.12 ASREQ

45 days prior CDR, and Production TDR. Additional 

updates as required throughout life of the contract. 
0007

D019
Specification Change Notices (SCN)

DI-CMAN-

80643C
N/A A

SOW Para 2.8.2.2 ASREQ

 NLT 15 days after the need for change becomes known 

.  0007

D020 Technical Report Studies/Services DI-MISC-80508B
Packaging, Handling, Storage, and 

Transportation 
A

SOW Para 2.13.8 2TIME/R
45 days prior CDR, and Production TDR. 

0007

E001 Reliability Block Diagrams and 

Mathematical Models Report DI-RELI-81496

RELIABILITY REPORT

A

SOW Para 2.6.1.1

ASREQ

45 days prior CDR, and Production TDR. Additional 

updates as required throughout life of the contract. 
0007

E002 Reliabity Prediction and Documentation of 

Supporting Data DI-RELI-81497

RELIABILITY PREDICTION

A

SOW Para 2.6.1

ASREQ

45 days prior CDR, and Production TDR. Additional 

updates as required throughout life of the contract. 
0007

E003

Equipment Operation Log DI-MISC-81617

MAINTENANCE HISTORY REPORT

N/A

SOW Para 2.13.1

ASREQ

First submisstion NLT 30 days after the need for failure 

report becomes known.  Additional updates as required 

throughout life of the contract. 

0007

E004
Training Conduct Support Document DI-SESS-81523B

N/A
A

SOW Para 2.13.2
ASREQ 60 days prior to each course conduct. 

0007

E005 Failure Mode Effects, and Criticality 

Analysis Report DI-ILSS -81495

N/A

N/A

SOW Para 2.6.2

ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007



E006
Failure Analysis and Corrective Action 

Report  (FACAR) DI-SESS-81315B

FAILURE REPORTING AND 

CORRECTIVE ACTION SYSTEM N/A
SOW Para 2.6.4

ASREQ part of the Program Review.  
0007

F001 Developmental Design Drawings/Models 

and Associated Lists DI-SESS-81002E

NON NDI AND NON COTS ITEM 

DRAWINGS
A

SOW Para 

2.13.13, 2.13.13.1
ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

F002 Commercial  Drawings/Models and 

Associated Lists DI-SESS-81003D

NDI OR COTS ITEM DRAWINGS

A

SOW Para 

2.13.13.1
ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

F003 Special Inspection Equipment (SIE)  

Drawings/Models and Associated Lists DI-SESS-81004D

N/A

A

SOW Para 

2.13.13.2
ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

F004 Special Tooling (ST)  Drawings/Models 

and Associated Lists DI-SESS-81008D

N/A

A

SOW Para 

2.13.13.2
ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

G001 Firmware Support Manual DI-IPSC-81448A N/A

A

SOW Para 2.5.7

2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

G002 System Technical Manual
DI-TMSS-

81677A
N/A

A

SOW Para 

2.13.11
2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

G003 Subsystem Technical Manual
DI-TMSS-

81676A
N/A

A

SOW Para 

2.13.11
2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

G004 Equipment Technical Manual DI-TMSS-81675 N/A

A

SOW Para 

2.13.11
2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

G005 Software User Manual DI-IPSC-81443A N/A

A

SOW Para 2.5.9

2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

G006

Technical Report Studies/Services DI-MISC-80508B

SOFTWARE MAINTENANCE 

DOCUMENT
A

SOW Para 2.5.10

2TIME/R

150 days after the CDR.  Second submittal shall be final 

"as built" Production baseline submitted 90 days prior to 

the first Production delivery.

0008, 

0212

H001 Interface Control Document (ICD) DI-CMAN-81248A

N/A

A SOW Para 2.4.3.4 ASREQ

45 days prior PDR, CDR, and Production TDR. 

Additional updates as required throughout life of the 

contract. 

0007

H002

System Engineering Management Plan 

(SEMP) DI-SSES-81785
N/A

A SOW Para 2.4.2 2TIME/R

30 days after CA.   Second submittal shall be 30 days 

after Production option exercise.
0007

H003

Specification Requirement 

VERIFICATION Matrix (SRVM) DI-MISC-81283
N/A

A SOW Para 2.4.3.3 3TIME/R

10 days prior to SRR and 45 days prior to CDR and 

Production TDR.
0007

H004

System/Subsystem Design Description 

(SSDD) DI-IPSC-81432A
N/A

A SOW Para 2.4.3.2 3TIME/R 45 days prior PDR, CDR, and Production TDR. 
0007

H005 Software Product Specification (SPS) DI-IPSC-81441A

N/A

A SOW Para 2.5.1 ASREQ

45 days prior SW CDR, and Production TDR. 

Additional submittals required with software version 

delivery.  

0007

H006 Software Development Plan (SDP) DI-IPSC-81427A
N/A

A SOW Para 2.5.2 2TIME/R

30 days after CA.   Second submittal shall be 30 days 

after Production option exercise.
0007

H007 Software Requirement Specification (SRS) DI-IPSC-81433A
N/A

A SOW Para 2.5.3 ASREQ

45 days prior PDR. Additional submittals required with 

software version delivery.  
0007

H008 Interface Design Description (IDD) DI-IPSC-81436A
INTERFACE DESIGN DOCUMENT

A SOW Para 2.5.5 3TIME/R 45 days prior PDR, SW CDR, and Production TDR. 
0007

H009 Software Test Plan (STP) DI-IPSC-81438A
N/A

A SOW Para 2.5.6.1 ASREQ

45 days prior PDR. Additional updates as required 

throughout life of the contract.  
0007

H010 Software Test Report (STR) DI-IPSC-81440A N/A A SOW Para 2.5.6.4 ASREQ 15 days after completion of software test. 0007

H011
INFORMATION ASSURANCE (IA) IMPLEMENTATION PLAN

DI-XXXX-XXXXX
N/A

A SOW Para 2.2.11 2TIME/R 45 days prior PDR and CDR. 
0007

H012 PLATFORM INFORMATION TECHNOLOGY (PIT) RISK DI-XXXX-XXXXXN/A A SOW Para 2.2.11 ASREQ as requested by the Government. 0007

H013

Critical Item Product Functional 

Specifications DI-SDMP-81493A Notice 1

CRITICAL ITEM PRODUCT 

FUNCTIONAL SPECIFICATIONS
A SOW Para 2.4.3.1 3TIME/R

45 days prior CDR and Production TDR. A final "as-

built" version of the CIPF(s) shall be delivered 

concurrent with TDP, CDRL M001.

0007

H014

INFORMATION ASSURANCE 

STRATEGY SECURITY PLAN DI-XXXX-XXXXX

N/A

A SOW Para 2.2.11 ASREQ

Due as requested by the Government during contracting 

period with Final IA Strategy required 180 days prior to 

Milestone C.  The IAS shall also be submitted as an 

artifact in the Program Protection Plan, CDRL H016.

0007

H015 Technical Report Studies/Services DI-MISC-80508B

OPEN ARCHITECTURE ASSESSMENT 

TOOL (OAAT) REPORT
A SOW Para 2.4.1 3TIME/R 45 days prior PDR, CDR, and Production TDR. 

0007

H016

PROGRAM PROTECTION 

IMPLEMENTATION PLAN (PPP) DI-XXXX-XXXXX
N/A

A SOW Para 2.2.12 ASREQ Due as requested by the Government.
0007

H017 Software Version Description (SVD) DI-IPSC-81442A N/A A SOW Para 2.5.8 ASREQ Due with software version delivery.  0007

H018 Software Design Description (SDD) DI-IPSC-81435A
N/A

A
SOW Para 2.5.4

3TIME/R 45 days prior PDR, SW CDR, and Production TDR. 
0007

H019

SYSTEM/SUBSYSTEM 

SPECIFICATION (SSS) DI-IPSC-81431A 

UISS SYSTEM/SUBSYSTEM 

SPECIFICATION (SSS) A SOW Para 2.4.3.5 ASREQ Due within 30 days after Government's request. 
0007

H020 Software Test Description (STD) DI-IPSC-81439A
N/A

A
SOW Para 2.5.6.2

ONE/R 45 days prior SW CDR.
0007

H021 Management Plan

DI-MGMT-

80004A
WEIGHT MANAGEMENT PLAN

A SOW Para 2.4.4 ONE/R 30 DAC
0007

H022 Technical Report Studies/Services DI-MISC-80508B

WEIGHT AND STABILITY ANALYSIS 

REPORT A SOW Para 2.4.4.1 ASREQ

45 days prior PDR, CDR, and monthly thereafter 

throughout life of the contract. 
0007

H023 Technical Report Studies/Services DI-MISC-80508B

COMMAND, CONTROL, 

COMMUNICATIONS, A SOW Para 2.4.5 2TIME/R 45 days prior to PDR and CDR.
0007

H024 Technical Report Studies/Services DI-MISC-80508B
ENGINERRING ANALYSIS REPORT

A SOW Para 2.4.6 ASREQ

Various analyses due 45 days prior PDR, CDR, and 

PDIT.
0007

J001

Technical Report Studies/Services DI-MISC-80508B

ENGINEERING STUDIES/ANALYSES 

REPORT
A

SOW Para 2.1.3 

(SEE BLOCK 16)
ASREQ Due 30 days after the completion of the ES task issued.  0007

K001

Reliability Centered Maintenance (RCM) 

Corrective Maintenance (CM) 

Development Report DI-SESS-81829

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option exercise.  Second 

submittal shall be 90 days prior PCA.  Additional update 

as required throughout life of the contract. 0211

K002 Configuration Status Accounting 

Information

DI-CMAN-

81253A

N/A N/A

SOW Para 2.8.3 QTRLY

Start at the end of the first full quarter after Production 

option award and each quarter thereafter 0211

K003
Reliability Centered Maintenance (RCM) 

Inactive Equipment Maintenance (IEM) 

Requirement Analysis Report DI-SESS-80989A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K004
Parts Management Plan DI-SDMP-81748

N/A
A

SOW Para 2.13.6
ONE/R 30 days after Production option is exercised. 0211

K005
Logistics Management Information (LMI) 

Summaries
DI-ALSS-81530 N/A A SOW Para 2.13.1

ASREQ

30 days after Production option is exercised and revise 

as required. 0211

K006 Planned Maintenance System Maintenance 

Requirements Card DI-SESS-80991A 

N/A A SOW Para 2.13.1

ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K007 Planned Maintenance System Maintenance 

Index Page DI-SESS-80992A

N/A A

SOW Para 2.13.1 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K008

Reliability Centered Maintenance (RCM) 

Master System and Subsysterm Index 

(MSSI) DI-SESS-80979A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K009 Reliability Centered Maintenance (RCM) 

Functional Failure Analysis (FFA) Report DI-SESS-80981A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K010

Reliability Centered Maintenance (RCM) 

Additional Functionally Significant Item 

(AFSI) Selection Report DI-SESS-80983A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K011

Reliability Centered Maintenance (RCM) 

Logic Tree Analysis (LTA) with 

Supporting Rationale and Justification 

Report DI-SESS-80984A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K012

Reliability Centered Maintenance (RCM) 

Servicing and Lubrication Analysis (SLA) 

Report DI-SESS-80985A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K013 Reliability Centered Maintenance (RCM) 

Maintenance Requirement Index (MRI) DI-SESS-80986A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

K014 Reliability Centered Maintenance (RCM) 

Task Definition Report DI-SESS-80988A

N/A A

SOW Para 2.13.3 ASREQ

30 days after Production option is exercised and 90 days 

prior PCA.  Additional update as required throughout 

life of the contract.. 0211

L001
Interactive Electronic Technical Manual 

(IETM)
none N/A

A

SOW Para 

2.13.12 ONE/R 45 days prior to Production TDR. 0213

M001 Technical Data Package (TDP)
DI-CMAN-80776

N/A

A

SOW Para 

2.13.15
ONE/R 180 days after exercise of Production option. 0311
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4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-80004A (SEE BLOCK 16) SOW Para 2.6.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Paragraph 3.2 is deleted and replaced as follows:   FAILSAFE Plan SEE BLOCK 16

  

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals due 45 days prior PDR, CDR, and (if option is exercise) Production Technical 

Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3 of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007             A      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A004 CONTRACT FUNDS STATUS REPORT (CFSR) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-81468 SOW Para 2.2.8 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT MTHLY SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 8:  Allow 7 days for Government review.  The Contractor shall incorporate any comments and return 

within 3 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12,  13: First submittal shall be 60 DAC.  Subsequent submittals shall be 15 days after the close 

of the contractor's accounting period. Submittal also to be provided 15 days prior to IBR.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4  of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007             A      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A005 PRESENTATION MATERIALS N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ADMN-81373 SOW Para 2.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 7 days prior to each scheduled reviews/presentation.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5  of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007             A      TDP  ___   TM___ OTHER ADMN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A006 CONFERENCE AGENDA N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ADMN-81249A SOW Para 2.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 7 days prior to each meeting/review event except for Techical Interchange 

Meetings (TIMs).  Submittal for the TIMs shall be at the meeting.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6  of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 A      TDP  ___   TM___ OTHER ADMN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A007 MEETING MINUTES REPORT/RECORD OF MEETING/MINUTES

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ADMN-81505 SOW Para 2.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 10 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 5 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be no later than 7 days following completion of each event.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 7  of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 A      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A008 CONTRACTOR'S RISK MANAGEMENT PLAN N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-81808 SOW Para 2.2.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 30 days prior PDR and 30 days after Production option exercise.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 6

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 8  of  11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 A      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A009 RISK MANAGEMENT STATUS REPORT N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-81809 SOW Para 2.2.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: First submittal due 45 DAC. Second submittals shall be 30 days following delivery of the first 

report and monthly thereafter.    Additionally, submit as required for high priority issues.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 1 6

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 9 of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 A      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A010 TECHNICAL REPORT -STUDY/SERVICES EMERGENCY OPERATIONS PROCEDURE

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.6.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 10 of 11 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 K      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

A011 MANAGEMENT PLAN INTEGRATED MASTER PLAN (IMP)

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-80004A (SEE BLOCK 16) SOW Para 2.2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  DI-MGMT-80004A under Para 3.2.m Other the Contractor shall address the following: SEE BLOCK 16

Sub-Contractor's personnel and physical Security Policies and procedures and if applicable foreign nationals 

shall be addressed.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be prior 60 DAC. 

The Contractor shall revise as required  through contract completion as major program changes dictates.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 11 of 11 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER NDTI

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B001 TEST AND EVALUATION PROGRAM PLAN (TEPP) MTEPP

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-NDTI-81284 SOW Para 2.11.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal due 45 days prior PDR.  Second submittal shall be as requested by the Government.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B002 TEST PLANS/PROCEDURES N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81704 SOW Para 2.11.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  Exception for approval: Builder's Trail, SOW Para 2.11.7, requires 

review and comments incorporation but approval does not apply.

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Test Plans/Procedures shall be submitted no later than 60 days  prior to first test of each 

test event.  Approved no later than 25 days prior to test .

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page  2 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER NDTI

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B003 TEST/INSPECTION REPORT N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-NDTI-80809B (SEE BLOCK 16) SOW Para 2.11.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ ASREQ (SEE BLOCK 16)      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A ASREQ (SEE BLOCK 16)     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:   The signature of the Government Representative  designated by PCO that witnessed the SEE BLOCK 16

inspection and testing shall be contained on the cover report.  The Government Representive will note any 

part of the testing/inspection that was not witnessed. Still-photos and written notes should be included 

as an appendix.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  Exception for approval: Builder's Trail, SOW Para 2.11.7, requires 

review and comments incorporation but approval does not apply.

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Quick Look Reports shall be submitted within 5 days after completion of test.  Approval is 

not required for Quick Look Reports.  The Test Reports  shall be submitted no later than 45 days  following 

completion of each test event.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD    

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B004 TECHNICAL VIDEOTAPE PRESENTATION N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-81275 (SEE BLOCK 16) SOW Para 2.11.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ ASREQ (SEE BLOCK 16)      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A ASREQ (SEE BLOCK 16)     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Video DVD or other Government approved electronic format video of each full mission profile in-water SEE BLOCK 16

test event.  Paragraph 10.2.2 Written Narrative is not required.

Blk 5:  Required for all test/inspection/test except Builder's Trial, SOW Para 2.11.7.

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Raw (unedited) Test Videos  shall be submitted no later than 7 days  following completion

of each major test event.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.  The Test VIDEos shall be Windows Media Format.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B005 PRESENTATION MATERIALS TRR PRESENTATION MATERIALS

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ADMN-81373 SOW Para 2.11.2 (SEE BLOCK 16) PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 5:  Required for all test/inspection/test except Builder's Trial, SOW Para 2.11.7. SEE BLOCK 16

Blk 8:  Allow 10 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 30 days prior to the scheduled test event.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 B      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

B006 STATUS REPORT TESTS/INSPECTIONS/TRIALS SITUATIONAL REPORTS

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-80368A SOW Para 2.11.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD SEE BLOCK 16

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 10, 12, 13: Submittals of Daily/ Weekly reports shall be as required throughout the life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page  6 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER MFFP

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C001 CORROSION PREVENTION AND CONTROL PLAN N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MFFP-81403 SOW Para 2.7.14 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 10, 12, 13:  Submittal shall be 45 days prior PDR.   Additional update as required throughout life of the 

contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C002 SYSTEM SAFETY PROGRAM PLAN (SSPP) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-81626 SOW Para 2.7.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 30 days after CA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C003 SYSTEM SAFETY HAZARD ANALYSIS REPORT SEE BLOCK 16

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-80101B SOW Para 2.7.6 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 3, 12, 13:  PHA submittal shall be 45 days prior to PDR and SHA 30 days post CDR.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C004 HEALTH HAZARD ASSESSMENT REPORT (HHAR) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-80106B SOW Para 2.7.8 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    SEE BLOCK 16 SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 10, 11, 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C005 HAZARDOUS MATERIALS MANAGEMENT PROGRAM HMMP AND POLLUTION PREVENTION PLAN

(HMMP) PLAN USING NAS 411
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-81398B SOW Para 2.7.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 10, 12, 13:  Submittal shall be 30 days after CA.  Additional update as required throughout life of the 

contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C006 HAZARDOUS MATERIALS MANAGEMENT PROGRAM HMMP AND POLLUTION PREVENTION REPORT

(HMMP) REPORT USING NAS 411
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-81397B SOW Para 2.7.12 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 11, 12:  First submittal shall be 45 days prior to PDR.  Additional update as required throughout life of 

the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6  of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER ENVR

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C007 ENVIRONMENTAL HEALTH AND SAFETY PLAN (HSP) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ENVR-81375  (SEE BLOCK 16) SOW Para 2.7.13 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Submission shall be in contractor's format and cover only reportable items and processes that are SEE BLOCK 16

relevant to both the system and the contract phase.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to CDR and (if option is exercised) Production Technical 

Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 7 of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C008 SYSEM SAFETY HAZARD ANALYSIS REPORT (SSHA) OPERATING & SUPPORT HAZARD ANALYSIS (O&SHA)

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-80101B SOW Para 2.7.7 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to CDR and (if option is exercised) Production Technical 

Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 8 of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C009 SAFETY ASSESSMENT REPORT (SAR) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-80102B SOW Para 2.7.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 9 of 10 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 C      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

C010 TECHNICAL REPORT -STUDY/SERVICES CORROSION PREVENTION AND CONTROL REPORT

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.7.14 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The Contractor shall provide a report that IDEntifies all dissimilar metal locations and mitigations used in SEE BLOCK 16

accordance with UISS SRD and CDRL C001.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD    

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 10 of 10 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D001 CONFIGURATION AUDIT SUMMARY REPORT FUNCTIONAL/PHYSICAL CONFIGURATION AUDIT (CA)

SUMMARY REPORT
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-81022C SOW Para 2.8.4, 2.8.5 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 30 days after conduct of FCA and PCA.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER HFAC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D002 CRITICAL TASK ANALYSIS REPORT N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-HFAC-81399A SOW Para 2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D003 ENGINEERING CHANGE PROPOSAL (ECP) N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-80639C SOW Para 2.8.2.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

CMPro 0 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return IDE 0 1 0

within 10 days after receipt of comments.  SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall be NLT 15 days after the need for change becomes known .  

Blk 14:  Digital submittal shall be in Government's version of the CMPro.  The contractor shall send electronic 

notification all recipients to indicate submittal of document for review.  For all final deliveries, the contractor

shall send encrypted electronic notification to all recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 2 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D004 REQUEST FOR DEVIATION (RFD) N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-80640C SOW Para 2.8.2.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

CMPro 0 1 0

Blk 4:  RFD shall identify the classification of the departure. IDE 0 1 0

SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall be NLT 15 days after the need for change becomes known .  

Blk 14:  Digital submittal shall be in Government's version of the CMPro.  The contractor shall send electronic 

notification all recipients to indicate submittal of document for review.  For all final deliveries, the contractor

shall send encrypted electronic notification to all recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 2 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4  of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER EMCS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D005 ELECTROMAGNETIC ENVIRONMENTAL EFFECTS N/A

INTEGRATION AND ANALYSIS REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-EMCS-81540B  (SEE BLOCK 16) SOW Para 2.2.13 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The Contractor shall provide information on all UISS electromagnetic frequency sources and the SEE BLOCK 16

operating frequencies.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER HFAC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D006 HUMAN SYSTEM INTEGRATION (HSI) REPORT N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-HFAC-81833 SOW Para 2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D007 TECHNICAL REPORT - STUDY/SERVICES TASK AND SKILLS ANALYSIS

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.6.6,  2.13.10 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 7 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

SOURCE DATA FOR FORECASTING DIMINSHING 

D008 MANUFACTURING SOURCES AND MATERIAL DMSMS MANAGEMENT PLAN

SHORTAGE (DMSMS) 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81656 SOW Para 2.13.5.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 8 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D009 ITEM UNIQUE IDENTIFICATION (IUID) MARKING PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-81803 SOW Para 2.13.6.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ANNLY SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  The first submittal shall be within 60 DAC.  Subsequent submittals shall be annual.  Additional 

submittal due 30 days after the need for update becomes known.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 9 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D010 TECHNICAL REPORT -STUDY/SERVICES HUMAN ROBOT INTERFACE 

FUNCTIONAL ALLOCATION ANALYSIS
18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 10 of 20 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER ILSS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D011 PROPOSED SPARE PARTS LIST UISS SPARES LIST

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ILSS-80134A (SEE BLOCK 16) SOW Para 2.13.7 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The list shall include system location designator. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 11 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER ILSS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D012 PROPOSED SPARE PARTS LIST UISS TRAINING  SYSTEM SPARES LIST

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ILSS-80134A (SEE BLOCK 16) SOW Para 2.13.7 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The list shall include system location designator. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 12 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER ILSS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D013 SPECIAL EQUIPMENT TOOLS AND TEST EQUIPMENT N/A

LIST 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ILSS-80868 (SEE BLOCK 16) SOW Para 2.13.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The Contractor shall provide Federal Supply Code (FSC).  The Contractor shall also provide Common SEE BLOCK 16

Tools and Test Equipment List in Table II format of the DID. 

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 13 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D014 CONTRACTOR'S CONFIGURATION MANAGEMENT PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-80858B SOW Para 2.8 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 14 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER HFAC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D015 HUMAN SYSTEM INTEGRATION (HSI) PROGRAM PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-HFAC-81743A SOW Para 2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The Contractor shall also address the content requirements of DI-HFAC-81742A, Human Engineering SEE BLOCK 16

Program Plan (HEPP), in this deliverable.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 15 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER SAFT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D016 OPERATING PROCEDURES FOR HAZARDOUS MATERIAL SAFETY DATA SHEET (MSDS)

MATERIALS 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SAFT-80402 SOW Para 2.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT OTIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 16 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D017 AS BUILT CONFIGURATION LIST-COMMON (ABCL-C) N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81830 SOW Para 2.8.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    SEE BLOCK 16 SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 11,12, 13:  Submittal shall be with delivery of UISS EDM and first Production units.  

Additional submittals required with configuration changes of delivered unit.  

Additional submittals also required when Contractor is provided with data for Governement executed change 

to the configuration.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  ABCL-C shall be submitted in MS Excel format.  

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 17 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER QCIC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D018 QUAL.ITY ASSURANCE PROGRAM PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-QCIC-81794 SOW Para 2.12 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 18 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D019 SPECIFICATION CHANGE NOTICE (SCN) N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-80643C SOW Para 2.8.2.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return IDE 0 1 0

within 10 days after receipt of comments.  SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall be NLT 15 days after the need for change becomes known .  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 19 of 20 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

D020 TECHNICAL REPORT -STUDY/SERVICES PACKAGING, HANDLING, STORAGE, AND 

TRANSPORTATION (PHS&T)
18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.13.8 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to CDR and (if option is exercised) Production 

Technical Design Review.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 20 of 20 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER RELI

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E001 RELIABILITY BLOCK DIAGRAMS AND MATHEMATICAL RELIABILITY REPORT

MODELS REPORT
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-RELI-81496 (SEE BLOCK 16) SOW Para 2.6.1.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The report shall also include aggregate system-level reliability based on reliability estimates from lower SEE BLOCK 16

indenture levels, detailed component stress and damage models shall be incorporated as appropriate, and 

prediction methods.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER RELI

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E002 RELIABILITY PREDICTION AND DOCUMENTATION OF RELIABILITY PREDICTION

SUPPORTING DATA
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-RELI-81497 SOW Para 2.6.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior CDR and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E003 EQUIPMENT OPERATION LOG MAINTENANCE HISTORY REPORT

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-81617 SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submisstion NLT 30 days after the need for failure report becomes known.  

Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

  

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E004 TRAINING CONDUCT SUPPORT DOCUMENT N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81523B (SEE BLOCK 16) SOW Para 2.13.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:   Generate and deliver only if option CLINs 0102, 0204, 0304, and/or 0404 are exercised. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be no later than 60 days prior to each course conduct. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER ILSS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E005 FAILURE MODE EFFECTS, AND CRITICALITY ANALYSIS N/A

(FMECA)
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ILSS-81495 (SEE BLOCK 16) SOW Para 2.6.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 4:  Submission shall be in Contractor format. 

The Contractor shall provide:

a. Block diagrams

b. Completed FMECA- maintainability information worksheets (when applicable)

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 E      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

E006 FAILURE ANALYSIS AND CORRECTIVE ACTION REPORT FAILURE REPORTING AND CORRECTIVE ACTION SYSTEM

(FACAR) (FRACAS)
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81315B SOW Para 2.6.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be part of the Program Review.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 F      TDP  _X__   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

F001 DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND NON NDI AND NON COTS ITEM DRAWINGS

ASSOCIATED LISTS
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81002E (SEE BLOCK 16) SOW Para 2.13.13, 2.13.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4: See TDP Option Selection Worksheets. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer    

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1 of 4 Pages

Final



SYSTEM: DATE PREPARED:

B. EXHIBIT/ATTACHMENT NO.

REMARKS:

REMARKS:

2. TYPE AND FORMAT (X all that apply and complete as applicable)

TDP OPTION SELECTION WORKSHEET

A. CONTRACT NO. C. CLIN D. CDRL DATA ITEM NO(s).

N00024-13-R-6312 F 0007 F001

1. TDP Level (X and complete as applicable)

A. B. REMARKS

x CONCEPTUAL LEVEL

x DEVELOPMENTAL LEVEL

x PRODUCTION LEVEL

Conceptual Level for PDR, Developmental Level for CDR, and Production Level for Production TDR 

A. B.

 TYPE 2D: 2D DRAWINGS x NATIVE CAD (SPECIFY TYPE)

 TYPE 3D: 3D MODELS ONLY
x TYPE 3D: 3D MODELS WITH 

ASSOCIATED 

         2D DRAWINGS

 ISO 10303 STEP FORMAT (SPECIFY STEP PROTOCOL AP203, AP214, ETC.)

 ISO 32000 PORTABLE DOCUMENT FORMAT

x OTHER ELECTRONIC FORMAT (SPECIFY TYPE)

Drawings shall be in ADOBE ACROBAT PROFESSIONAL 8.0 .pdf 

files and in AutoCAD MECHANICAL release (version 2008).  3D 

Models shall be in Native format, STEP format, and IGES 

format.

 HARDCOPY

Drawing masters shall be deliverable via IDE

3. CAGE CODE AND DOCUMENT NUMBERS

A. 

  CONTRACTOR CAGE AND DOCUMENT NUMBERS

 x GOVERNMENT CAGE (COMPLETE 3B & 3C OR 

3D)

D. TO BE ASSIGNED BY:

NSWC CCD

B. USE CAGE CODE: C. USE DOCUMENT NUMBERS:

53771 To be assigned by NSWC CCD

  SPECIAL TOOLING (ST) DRAWINGS/MODELS AND ASSOCIATED LISTS

4. DRAWING FORMATS (X one and complete as applicable)

 CONTRACTOR FORMAT

x GOVERNMENT FORMAT

5. TDP ELEMENTS REQUIRED (X all that apply)

x ELEMENTS REQUIRED TO BE DETERMINED BY CONTRACTOR - OR THE FOLLOWING ARE REQUIRED:

  CONCEPTUAL DRAWINGS/MODELS AND ASSOCIATED LISTS

x  DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND ASSOCIATED LISTS

  PRODUCT DRAWINGS/MODELS AND ASSOCIATED LISTS

  COMMERCIAL DRAWINGS/MODELS AND ASSOCIATED LISTS

  QUALITY ASSURANCE PROVISIONS

  SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/MODELS AND ASSOCIATED LISTS

  SPECIFICATIONS

  SOFTWARE DOCUMENTATION

  SPECIAL PACKAGING INSTRUCTIONS (SPI) DRAWINGS/MODELS AND ASSOCIATED LISTS

6. ASSOCIATED LIST (X and complete as applicable)

x PARTS LIST (X ONE) x (1) INTEGRAL  (2) SEPARATE

x DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDEX LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x WIRING LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDENTURED DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

COMPANY' STANDARDS 

PERMITTED: 

 YES x NO8. OTHER TAILORING (Attach additional sheets as necessary)

 APPLICATION LISTS (X ONE)  (1) NOT REQUIRED  (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

7. APPLICABILITY OF STANDARDS.  The following Standards apply: (X as applicable)

x ASME Y14.100 

ENGINEERING DRAWING 

PRACTICES 

WITH APPENDICES:

x B x C x D x E

x ASME Y14.24 TYPES AND APPLICATIONS OF 

ENGINEERING DRAWINGS

x OTHER STANDARDS APPLY AS 

DESCRIBED:

x ASME Y14.34 ASSOCIATED LIST

x ASME Y14.35M REVISION OF ENGINEERING 

DRAWINGS AND ASSOCIATED LIST

 ASME Y14.41 DIGITAL PRODUCT DEFINITION 

DATA PRACTICES

x ASME Y14.5 DIMENSIONING AND TOLERANCING



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 F      TDP  _X__   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

F002 COMMERCIAL DRAWINGS/MODELS AND NDI OR COTS ITEM DRAWINGS

ASSOCIATED LISTS
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81003D (SEE BLOCK 16) SOW Para 2.13.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4: See TDP Option Selection Worksheets. The TDP shall consist of all specifications, unique SEE BLOCK 16

manufacturing process  descriptions, and commercial documentation necessary to fully disclose the system 

design for both hardware and software.   

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production  

Technical Design Review.  Additional updates as required throughout life of the contract. 

   

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2 of  4 Pages

Final



SYSTEM: DATE PREPARED:

B. EXHIBIT/ATTACHMENT NO.

REMARKS:

REMARKS:

2. TYPE AND FORMAT (X all that apply and complete as applicable)

TDP OPTION SELECTION WORKSHEET

A. CONTRACT NO. C. CLIN D. CDRL DATA ITEM NO(s).

N00024-13-R-6312 F 0007 F002

1. TDP Level (X and complete as applicable)

A. B. REMARKS

 CONCEPTUAL LEVEL

x DEVELOPMENTAL LEVEL

 PRODUCTION LEVEL

A. B.

x TYPE 2D: 2D DRAWINGS x NATIVE CAD (SPECIFY TYPE)

 TYPE 3D: 3D MODELS ONLY
x TYPE 3D: 3D MODELS WITH 

ASSOCIATED  2D DRAWINGS

         2D DRAWINGS

 ISO 10303 STEP FORMAT (SPECIFY STEP PROTOCOL AP203, AP214, ETC.)

 ISO 32000 PORTABLE DOCUMENT FORMAT

x OTHER ELECTRONIC FORMAT (SPECIFY TYPE)

Drawings shall be in ADOBE ACROBAT PROFESSIONAL 8.0 .pdf 

files and in AutoCAD MECHANICAL release (version 2008).  3D 

Models shall be in Native format, STEP format, and IGES 

format.

 HARDCOPY

Drawing masters shall be deliverable via IDE

3. CAGE CODE AND DOCUMENT NUMBERS

A. 

x  CONTRACTOR CAGE AND DOCUMENT 

NUMBERS

 GOVERNMENT CAGE (COMPLETE 3B & 3C OR 3D)

D. TO BE ASSIGNED BY:

B. USE CAGE CODE: C. USE DOCUMENT NUMBERS:

 SPECIAL TOOLING (ST) DRAWINGS/MODELS AND ASSOCIATED LISTS

4. DRAWING FORMATS (X one and complete as applicable)

 x CONTRACTOR FORMAT

GOVERNMENT FORMAT

5. TDP ELEMENTS REQUIRED (X all that apply)

x ELEMENTS REQUIRED TO BE DETERMINED BY CONTRACTOR - OR THE FOLLOWING ARE REQUIRED:

 CONCEPTUAL DRAWINGS/MODELS AND ASSOCIATED LISTS

 DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND ASSOCIATED LISTS

 PRODUCT DRAWINGS/MODELS AND ASSOCIATED LISTS

x COMMERCIAL DRAWINGS/MODELS AND ASSOCIATED LISTS

 QUALITY ASSURANCE PROVISIONS

 SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/MODELS AND ASSOCIATED LISTS

 SPECIFICATIONS

 SOFTWARE DOCUMENTATION

 SPECIAL PACKAGING INSTRUCTIONS (SPI) DRAWINGS/MODELS AND ASSOCIATED LISTS

6. ASSOCIATED LIST (X and complete as applicable)

x PARTS LIST (X ONE) x (1) INTEGRAL  (2) SEPARATE

x DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDEX LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x WIRING LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDENTURED DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

COMPANY' STANDARDS 

PERMITTED: 

 YES  NO8. OTHER TAILORING (Attach additional sheets as necessary)

 APPLICATION LISTS (X ONE)  (1) NOT REQUIRED  (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

7. APPLICABILITY OF STANDARDS.  The following Standards apply: (X as applicable)

 ASME Y14.100 

ENGINEERING DRAWING 

PRACTICES 

WITH APPENDICES:

¨ B ¨ C ¨ D ¨ E

 ASME Y14.24 TYPES AND APPLICATIONS OF 

ENGINEERING DRAWINGS

 OTHER STANDARDS APPLY AS 

DESCRIBED:

 ASME Y14.34 ASSOCIATED LIST

 ASME Y14.35M REVISION OF ENGINEERING 

DRAWINGS AND ASSOCIATED LIST

 ASME Y14.41 DIGITAL PRODUCT DEFINITION 

DATA PRACTICES

X ASME Y14.5 DIMENSIONING AND TOLERANCING



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 F      TDP  _X__   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

F003 SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/ N/A

MODELS AND ASSOCIATED LISTS
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81004D (SEE BLOCK 16) SOW Para 2.13.13.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4: The TDP shall consist of all engineering drawings, specifications, unique manufacturing process  SEE BLOCK 16

descriptions, and commercial documentation necessary to fully disclose the system design for both hardware

 and software.   All Drawings developed by the contractor (i.e. not NDI or COTS items) shall meet the

 requirements of the attached TDP option selection worksheets.  

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

 

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract.    

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3 of  4 Pages

Final



SYSTEM: DATE PREPARED:

B. EXHIBIT/ATTACHMENT NO.

REMARKS:

REMARKS:

2. TYPE AND FORMAT (X all that apply and complete as applicable)

TDP OPTION SELECTION WORKSHEET

A. CONTRACT NO. C. CLIN D. CDRL DATA ITEM NO(s).

N00024-13-R-6312 F 0007 F003

1. TDP Level (X and complete as applicable)

A. B. REMARKS

x CONCEPTUAL LEVEL

x DEVELOPMENTAL LEVEL

x PRODUCTION LEVEL

Conceptual Level for PDR, Developmental Level for CDR, and Production Level for Production TDR 

A. B.

 TYPE 2D: 2D DRAWINGS x NATIVE CAD (SPECIFY TYPE)

 TYPE 3D: 3D MODELS ONLY
x TYPE 3D: 3D MODELS WITH 

ASSOCIATED  2D DRAWINGS

         2D DRAWINGS

 ISO 10303 STEP FORMAT (SPECIFY STEP PROTOCOL AP203, AP214, ETC.)

 ISO 32000 PORTABLE DOCUMENT FORMAT

x OTHER ELECTRONIC FORMAT (SPECIFY TYPE)

Drawings shall be in ADOBE ACROBAT PROFESSIONAL 8.0 .pdf 

files and in AutoCAD MECHANICAL release (version 2008).  3D 

Models shall be in Native format, STEP format, and IGES 

format.

 HARDCOPY

Drawing masters shall be deliverable via IDE

3. CAGE CODE AND DOCUMENT NUMBERS

A. 

  CONTRACTOR CAGE AND DOCUMENT 

NUMBERS

 x GOVERNMENT CAGE (COMPLETE 3B & 3C OR 

D. TO BE ASSIGNED BY:

NSWC CCD

B. USE CAGE CODE: C. USE DOCUMENT NUMBERS:

53771 To be assigned by NSWC CCD

 SPECIAL TOOLING (ST) DRAWINGS/MODELS AND ASSOCIATED LISTS

4. DRAWING FORMATS (X one and complete as applicable)

 CONTRACTOR FORMAT

x GOVERNMENT FORMAT

5. TDP ELEMENTS REQUIRED (X all that apply)

x ELEMENTS REQUIRED TO BE DETERMINED BY CONTRACTOR - OR THE FOLLOWING ARE REQUIRED:

 CONCEPTUAL DRAWINGS/MODELS AND ASSOCIATED LISTS

x DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND ASSOCIATED LISTS

 PRODUCT DRAWINGS/MODELS AND ASSOCIATED LISTS

 COMMERCIAL DRAWINGS/MODELS AND ASSOCIATED LISTS

 QUALITY ASSURANCE PROVISIONS

x SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/MODELS AND ASSOCIATED LISTS

 SPECIFICATIONS

 SOFTWARE DOCUMENTATION

 SPECIAL PACKAGING INSTRUCTIONS (SPI) DRAWINGS/MODELS AND ASSOCIATED LISTS

6. ASSOCIATED LIST (X and complete as applicable)

x PARTS LIST (X ONE) x (1) INTEGRAL  (2) SEPARATE

x DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDEX LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x WIRING LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDENTURED DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

COMPANY' STANDARDS 

PERMITTED: 

 YES x NO8. OTHER TAILORING (Attach additional sheets as necessary)

 APPLICATION LISTS (X ONE)  (1) NOT REQUIRED  (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

7. APPLICABILITY OF STANDARDS.  The following Standards apply: (X as applicable)

x ASME Y14.100 

ENGINEERING DRAWING 

PRACTICES 

WITH APPENDICES:

x B x C x D x E

 ASME Y14.24 TYPES AND APPLICATIONS OF 

ENGINEERING DRAWINGS

 OTHER STANDARDS APPLY AS 

DESCRIBED:

 ASME Y14.34 ASSOCIATED LIST

 ASME Y14.35M REVISION OF ENGINEERING 

DRAWINGS AND ASSOCIATED LIST

 ASME Y14.41 DIGITAL PRODUCT DEFINITION 

DATA PRACTICES

x ASME Y14.5 DIMENSIONING AND TOLERANCING



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 F      TDP  _X__   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

F004 SPECIAL TOOLING (ST) DRAWINGS/MODELS AND N/A

ASSOCIATED LISTS
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81008D (SEE BLOCK 16) SOW Para 2.13.13.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4: The TDP shall consist of all engineering drawings, specifications, unique manufacturing process  SEE BLOCK 16

descriptions, and commercial documentation necessary to fully disclose the system design for both hardware

 and software.   All Drawings developed by the contractor (i.e. not NDI or COTS items) shall meet the

 requirements of the attached TDP option selection worksheets.  

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

 

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract.    

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4 of 4 Pages

Final



SYSTEM: DATE PREPARED:

B. EXHIBIT/ATTACHMENT NO.

REMARKS:

REMARKS:

COMPANY' STANDARDS 

PERMITTED: 

 YES x NO8. OTHER TAILORING (Attach additional sheets as necessary)

 APPLICATION LISTS (X ONE)  (1) NOT REQUIRED  (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

7. APPLICABILITY OF STANDARDS.  The following Standards apply: (X as applicable)

x ASME Y14.100 

ENGINEERING DRAWING 

PRACTICES 

WITH APPENDICES:

x B x C x D x E

x ASME Y14.24 TYPES AND APPLICATIONS OF 

ENGINEERING DRAWINGS

 OTHER STANDARDS APPLY AS 

DESCRIBED:

x ASME Y14.34 ASSOCIATED LIST

x ASME Y14.35M REVISION OF ENGINEERING 

DRAWINGS AND ASSOCIATED LIST

 ASME Y14.41 DIGITAL PRODUCT DEFINITION 

DATA PRACTICES

x ASME Y14.5 DIMENSIONING AND TOLERANCING

x WIRING LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDENTURED DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDEX LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

 SPECIFICATIONS

 SOFTWARE DOCUMENTATION

 SPECIAL PACKAGING INSTRUCTIONS (SPI) DRAWINGS/MODELS AND ASSOCIATED LISTS

6. ASSOCIATED LIST (X and complete as applicable)

x PARTS LIST (X ONE) x (1) INTEGRAL  (2) SEPARATE

x SPECIAL TOOLING (ST) DRAWINGS/MODELS AND ASSOCIATED LISTS

4. DRAWING FORMATS (X one and complete as applicable)

 CONTRACTOR FORMAT

x GOVERNMENT FORMAT

5. TDP ELEMENTS REQUIRED (X all that apply)

x ELEMENTS REQUIRED TO BE DETERMINED BY CONTRACTOR - OR THE FOLLOWING ARE REQUIRED:

 CONCEPTUAL DRAWINGS/MODELS AND ASSOCIATED LISTS

x DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND ASSOCIATED LISTS

 PRODUCT DRAWINGS/MODELS AND ASSOCIATED LISTS

 COMMERCIAL DRAWINGS/MODELS AND ASSOCIATED LISTS

 QUALITY ASSURANCE PROVISIONS

 SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/MODELS AND ASSOCIATED LISTS

3. CAGE CODE AND DOCUMENT NUMBERS

A. 

  CONTRACTOR CAGE AND DOCUMENT 

NUMBERS

 x GOVERNMENT CAGE (COMPLETE 3B & 3C OR 

D. TO BE ASSIGNED BY:

NSWC CCD

B. USE CAGE CODE: C. USE DOCUMENT NUMBERS:

53771 To be assigned by NSWC CCD

x TYPE 3D: 3D MODELS WITH 

ASSOCIATED 

         2D DRAWINGS

 ISO 10303 STEP FORMAT (SPECIFY STEP PROTOCOL AP203, AP214, ETC.)

 ISO 32000 PORTABLE DOCUMENT FORMAT

x OTHER ELECTRONIC FORMAT (SPECIFY TYPE)

Drawings shall be in ADOBE ACROBAT PROFESSIONAL 8.0 .pdf 

files and in AutoCAD MECHANICAL release (version 2008).  3D 

Models shall be in Native format, STEP format, and IGES 

format.

 HARDCOPY

Drawing masters shall be deliverable via IDE

A. B.

 TYPE 2D: 2D DRAWINGS x NATIVE CAD (SPECIFY TYPE)

 TYPE 3D: 3D MODELS ONLY

2. TYPE AND FORMAT (X all that apply and complete as applicable)

TDP OPTION SELECTION WORKSHEET

A. CONTRACT NO. C. CLIN D. CDRL DATA ITEM NO(s).

N00024-13-R-6312 F 0007 F004

1. TDP Level (X and complete as applicable)

A. B. REMARKS

x CONCEPTUAL LEVEL

x DEVELOPMENTAL LEVEL

x PRODUCTION LEVEL

Conceptual Level for PDR, Developmental Level for CDR, and Production Level for Production TDR 



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G001 FIRMWARE SUPPORT MANUAL N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81448A SOW Para 2.5.7 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments. 

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: The Contractor shall submit 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G002 SYSTEM TECHNICAL MANUAL N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-TMSS-81677A SOW Para 2.13.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: The Contractor shall submit 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G003 SUBSYSTEM TECHNICAL MANUAL N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-TMSS-81676A SOW Para 2.13.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: The Contractor shall submit 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3  of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G004 EQUIPMENT TECHNICAL MANUAL N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-TMSS-81675 SOW Para 2.13.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: The Contractor shall submit 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G005 SOFTWARE USER MANUAL N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81443A SOW Para 2.5.9 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: The Contractor shall submit 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0008, 0212 G      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

G006 TECHNICAL REPORT - STUDY/SERVICES SOFTWARE MAINTENANCE DOCUMENT

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.5.10 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: First submittal shall be 150 days after the CDR.  

Second submittal shall be final "as built" Production baseline submitted 90 days prior to the first Production 

delivery.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6 of 6 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H001 INTERFACE CONTROL DOCUMENT (ICD) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-81248A SOW Para 2.4.3.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.  Additional updates as required throughout life of the contract. 

PDR submittal shall contain the preliminary requirements for all internal interfaces at the subsystem level 

and all external interfaces to include all support equipment.  CDR submittal shall contain the detailed 

design descriptions for the interfaces.  TDR submittal shall incorporate all changes for the production systems.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H002 SYSTEM ENGINEERING MANAGEMENT PLAN (SEMP) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81785 SOW Para 2.4.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments. 

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after CA.   Second submittal shall be 30 days after 

Production option exercise.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2 of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H003 SPECIFICATION REQUIREMENTS VERIFICATION MATRIX N/A

(SRVM)
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-81283 SOW Para 2.4.3.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    SEE BLOCK 16 SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Government  comments for the first submittal will be provided at the SRR.  For following submittals, allow SEE BLOCK 16

20 days for Government review.  The Contractor shall incorporate any comments and return within 10 days after 

receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 11, 12, 13:  Submittals shall be 10 days prior to SRR and 45 days prior to CDR, and (if option is exercised) 

Production Technical Design Review.  Media Requirement - SRVM shall be prepared using Dynamic Object Oriented 

Requirements System (DOORS).  The DOORS data shall be exported to Microsoft Excel then post it to IDE.

 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer    

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H004 SYSTEM/SUBSYSTEM DESIGN DESCRIPTION (SSDD) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81432A SOW Para 2.4.3.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and (if option is exercised) Production 

Technical Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

H.  DATE I.  APPROVED BY J.  DATE

  

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H005 SOFTWARE PRODUCT SPECIFICATION (SPS) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81441A (SEE BLOCK 16) SOW Para 2.5.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4: Provide all source files libraries, batch files, command files, object code, and executable codes as well as SEE BLOCK 16

other software files needed to install and operate the software on its target computer(s).  All software 

documentation, a User's Guide, and related software tools shall also be delivered.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittals due 45 days prior SW CDR and (if option is exercised) Production Technical Design  

Review.  Additional submittals required with software version delivery.  

   

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  Source code for firmware and software shall be

submitted electronically, in native format.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H006 SOFTWARE DEVELOPMENT PLAN (SDP) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

SEE BLOCK 16 SOW Para 2.5.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The SDP shall be IAW ASN/RDA, Guidebook for Acquisition of Naval Software-Intensive Systems, SEE BLOCK 16

Version 1.0, September 2008, Appendix L.

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after CA.   Second submittal shall be  30 days after 

Production option exercise.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD    

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H007 SOFTWARE REQUIREMENT SPECIFICATION (SRS) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81433A SOW Para 2.5.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  The submittals shall be no later than 45 days prior  PDR.

Additional submittals required with software version delivery.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 7  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H008 INTERFACE DESIGN DESCRIPTION (IDD) INTERFACE DESIGN DOCUMENT

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81436A SOW Para 2.5.5 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 January 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals due 45 days prior PDR, SW CDR, and (if option is exercised) Production Technical 

Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 8 of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H009 SOFTWARE TEST PLAN N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81438A SOW Para 2.5.6.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 45 days prior PDR.   Additional update as required throughout life of the 

contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 9  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H010 SOFTWARE TEST REPORT (STR) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81440A SOW Para 2.5.6.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall  be 15 days after completion of software test.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 10  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H011 INFORMATION ASSURANCE (IA) IMPLEMENTATION PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-  SOW Para 2.2.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

SEE BLOCK 16

 

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 11 of 24 Pages

Final

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return  within 10 
days after receipt of comments.  Final for each submittal  shall incorporate all review comments and  corrections.    
 
Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD  contractors 
only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to  NAVSEA PMS406.    
 
Blks 12, 13:  Submittals due 45 days prior PDR and CDR.   The IA Implementation Plan shall also be submitted as an 
artifact in the Program Protection Plan, CDRL H016. 
 
Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files on CDs or DVDs suitable for use on 
a personal computer using Windows (XP Professional or higher).   Submittal shall be posted to IDE.  The contractor 
shall send  electronic notification including the IDE link to all recipients to indicate submittal of document for review. 
For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all 
recipients to indicate submittal of document for review.  



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H012 PLATFORM INFORMATION TECHNOLOGY (PIT) RISK N/A

ASSESSMENT (PRA) 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI- SOW Para 2.2.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

SEE BLOCK 16

 

   

   

  

15.  TOTAL 1 1 6

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 12 of 24 Pages

Final

Blk 4:  PRA Package shall comply with the format specified in NAVSEAINST 9400.2 Implementation of NAVSEA Afloat 
Information Assurance (IA) Governance and Guidance, 18 Aug 2010.  The list of Non-Applicable IA Controls along with 
sufficient technical justification will be submitted to the PIT DAA for formal concurrence.  The Letter of Acceptance of 
Non-Applicable IA Controls from the PIT DAA shall be included in the PRA submittal. 
 
 
Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return  within 10 days 
after receipt of comments.  Final for each submittal  shall incorporate all review comments and  corrections.    
 
Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD  contractors 
only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to  NAVSEA PMS406.    
 
Blks 12, 13:  Submittals due as requested by the Government.    
 
Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  Mechanical 2008 
compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  using Windows (XP 
Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  electronic notification including the 
IDE link to all recipients to indicate submittal of document for review. For all final deliveries, the Contractor shall send 
encrypted electronic notification including the IDE link to all recipients to indicate submittal of document for review.  
 



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER SDMP

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H013 PROGRAM-UNIQUE SPECIFICATION DOCUMENTS CRITICAL ITEM PRODUCT FUNCTIONAL SPECIFICATIONS

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SDMP-81493A SOW Para 2.4.3.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittals due 45 days prior CDR and (if option is exercised) Production Technical Design 

Review.  A final "as-built" version of the CIPF(s) shall be delivered concurrent with TDP, CDRL 

M001.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send    

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 13  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H014 INFORMATION ASSURANCE STRATEGY SECURITY PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI- SOW Para 2.2.11 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

SEE BLOCK 16

 

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 14  of 24 Pages

Final

Blk 4:  All sections of the DON CIO Acquisition Information Assurance Strategy Guidance June 2012 
Template, http://www.doncio.navy.mil/, need to be addressed.  If a section does not apply, justify 
that point in writing.  If the program is in the early stages of development and the section is not 
applicable, or information required is not known at the time, state that point, indicating at what stage 
the information will be applicable or known.  If a program cannot maintain functionality or cannot 
support one of the IA functions, then this failure becomes an IA shortfall and should be documented 
in the IAS.  Citing other documents will not substitute for this essential information. 
 
Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and 
return  within 10 days after receipt of comments.  Final for each submittal  shall incorporate all review 
comments and  corrections.    
 
Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. 
DoD  contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be 
referred to  NAVSEA PMS406.    
 
Blks 12, 13:  An initial UISS IA Strategy prepared by the Government for Milestone B will be provided 
to the  Contractor. Update submittals due as requested by the Government during contracting period 
with Final IA Strategy required 180 days prior to Milestone C.  The IAS shall also be submitted as an 
artifact in the Program Protection Plan, CDRL H016. 
 
Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  
Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal 
computer  using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The 
contractor shall send  electronic notification including the IDE link to all recipients to indicate 
submittal of document for review. For all final deliveries, the Contractor shall send encrypted 
electronic notification including the IDE link to all recipients to indicate submittal of document for 
review.  
 

     



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 D      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H015 TECHNICAL REPORT-STUDY/SERVICES OPEN ARCHITECTURE ASSESSMENT TOOL (OAAT) REPORT

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW Para 2.4.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals due 45 days prior PDR, CDR, and (if option is exercised) Production Technical 

Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1
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CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H016 PROGRAM PROTECTION IMPLEMENTATION PLAN (PPP) N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI- SOW Para 2.2.12 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

SEE BLOCK 16

 

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 16  of 24 Pages

Final

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and 
return  within 10 days after receipt of comments.  Final for each submittal  shall incorporate all 
review comments and  corrections.   Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to 
the Department of Defense and U.S. DoD  contractors only for critical technology (as determined on 
1 Jan 2012). Other requests shall be referred to  NAVSEA PMS406.    
 
Blks 12, 13:  An Initial Program Protection Plan (PPP) documented for MS B shall be provided to the 
Contractor.  Update submittals  due as requested by the Government.  
 
Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD  
Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal 
computer  using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The 
contractor shall send  electronic notification including the IDE link to all recipients to indicate 
submittal of document for review. For all final deliveries, the Contractor shall send encrypted 
electronic notification including the IDE link to all  recipients to indicate submittal of document for 
review.  

  



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H017 SOFTWARE VERSION DESCRIPTION (SVD) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81442A SOW Para 2.5.8 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 10 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 5 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittals required with software version delivery.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1
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CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H018 SOFTWARE DESIGN DESCRIPTION (SDD) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81435A SOW Para 2.5.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 3TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 10 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 5 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals due 45 days prior PDR, SW CDR, and (if option is exercised) Production Technical 

Design Review.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1
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CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H019 SYSTEM/SUBSYSTEM SPECIFICATION (SSS) UISS SYSTEM/SUBSYSTEM SPECIFICATION (SSS)

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81431A SOW Para 2.4.3.5 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall be within 30 days after Government's request.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 19  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER IPSC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H020 SOFTWARE TEST DESCRIPTION (STD) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-IPSC-81439A SOW Para 2.5.6.2 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ONE/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittal shall be 45 days prior SW CDR.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 20 of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER MGMT

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H021 MANAGEMENT PLAN WEIGHT MANAGEMENT PLAN

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MGMT-80004A (SEE BLOCK 16) SOW Para 2.4.4 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ONE/R 30 DAC      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Paragraph 3.2 is deleted and replaced as follows:   Weight Management Plan SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.  

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 21  of 24 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H022 TECHNICAL REPORT -STUDY/SERVICES WEIGHT AND STABILITY ANALYSIS REPORT

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B (SEE BLOCK 16) SOW Para 2.4.4.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Submission shall be in Work Breakdown Structure (WBS) IAW MIL-STD-881C Appendix I to the SEE BLOCK 16

third level. 

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 10, 12, 13:  Submittals shall be 45 days prior to PDR, CDR, and monthly thereafter throughout 

life of the contract.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD    

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 22 of 24 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

COMMAND, CONTROL, COMMUNICATIONS, 

H023 TECHNICAL REPORT -STUDY/SERVICES COMPUTERS (C4) ANALYSIS
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B (SEE BLOCK 16) SOW Para 2.4.5 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT 2TIME/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Submission shall be in Work Breakdown Structure (WBS) IAW MIL-STD-881C Appendix I to the SEE BLOCK 16

third level.  The Contractor shall provide:

·         System Block Diagrams (Master + Subsystem Detailed Block Diagrams)

·         C4 equipment installation / arrangement diagram(s)

·         Cable performance limits (insertion loss, return loss / Voltage Standing Wave Ratio for each terminated 

          coaxial cable assembly

·         Theories of Operation (for all developed application interfaces)

·         Antenna arrangement / mounting diagram(s)

·         Cockpit / Workstation / Controls layout diagram(s)

·         Piping / Cable Routing diagrams

.         Interface Control Drawings (ICDs) for all non standard cables 

.         Component/Protection Mechanism List and Analysis  

.         Electrical Analyses including: processing speed; data bandwidth and storage; protocols and 

          conversions; and interface connectivity and types    

.         Detailed rationale for selection of the component locations and protection mechanisms. 

.         Failsafe hardware implementation

-         Obstacle avoidance/Situational awareness system

Interface control drawings shall include all data / information form and format, electronic, electrical, and 

physical interface requirements. Level of detail shall be such that another electronic device could be provided 

that is completely compatible and interoperable.

   

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return   

within 10 days after receipt of comments. 

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittals shall be 45 days prior to PDR and CDR.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 23 of 24 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 H      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

H024 TECHNICAL REPORT -STUDY/SERVICES ENGINEERING ANALYSIS REPORT
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B (SEE BLOCK 16) SOW Para 2.4.6 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  Submission shall address engineering analysis required under SOW  2.4.6.1 through 2.4.6.12. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments. 

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals shall be as listed:

- Transportability Analysis Report due 45 days prior to PDR

- Hull and Structure Analysis Report due 45 days prior to PDR  

- Major Equipment Suitability Analysis Report due 45 days prior to PDR

- Resistance Calculations Analysis Report due 45 days prior to PDR    

- Powering Calculations Analysis Report due 45 days prior to PDR

- Major Equipment Install Certification Analysis Report due 45 days prior to Pre-Delivery Inspection and Test

- Electrical Load Analysis and One-Line Diagram Analysis Report due 45 days prior to PDR

- Electrical Detail Design and Diagrams Analysis Report due 45 days prior to CDR

- Electronic Monitoring and Recording Analysis Report due 45 days prior to CDR

- Auxiliary System Analysis Report due 45 days prior to PDR and CDR

  (component selection with 1-line system diagrams at PDR and complete designs at CDR)

- Sweep Performance Analysis Report due 45 days prior to PDR and CDR    

- Lifting Points and Slings Analysis Report due 45 days prior to PDR   

- Tie-Down Fittings Analysis Report due 45 days prior to CDR

- Mooring and Towing Fittings Analysis Report due 45 days prior to PDR

- Control Line Capture Mechanism Analysis Report due 45 days prior to CDR

- Trailer Calculations Analysis Report due 45 days prior to CDR

For all reports listed above, additional updates as required throughout life of the contract. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 24 of 24 Pages



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0007 J      TDP  ___   TM___ OTHER MISC

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

J001 TECHNICAL REPORT - STUDY/SERVICES ENGINEERING STUDIES/ANALYSES REPORT

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-MISC-80508B SOW PARA 2.1.3 (SEE BLOCK 16) PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 5: Section C, (if options are exercised) CLINs 0003, 0004, 0100, 0101, 0202, 0203, 0302, 0303, SEE BLOCK 16

0402, and 0403 Engineering Services and Support. 

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  Submittals due 30 days after the completion of the ES task issued.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send  

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all    

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1 of 1 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

RELIABILITY CENTERED MAINTENANCE (RCM)  

K001 CORRECTIVE MAINTENANCE (CM) DEVELOPMENT N/A

REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-81829 SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER CMAN

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K002 CONFIGURATION STATUS ACCOUNTING INFORMATION N/A

 
18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-81253A SOW Para 2.8.3 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT QTRLY SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

N/A    SEE BLOCK 16 SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS IDE 0 1 0

SEE BLOCK 16

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 11,12, 13:  The Contractor shall submit quarterly configuration status accounting reports starting

at the end of the first full quarter after Production option award and each quarter thereafter throughout the 

contract period of performance.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

 

   

   

  

15.  TOTAL 0 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 2 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

RELIABILITY CENTERED MAINTENANCE (RCM)  

K003 INACTIVE EQUIPMENT MAINTENANCE (IEM) N/A

REQUIREMENT ANALYSIS REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80989A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 3 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SDMP

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K004 PARTS MANAGEMENT PLAN N/A

18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SDMP-81748 (SEE BLOCK 16) SOW Para 2.13.6 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ONE/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The plan shall include Parts List. SEE BLOCK 16

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments. 

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blk 12:  Submittal shall be 30 days after Production option is exercised.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 4 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER ALSS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K005 LOGISTICS MANAGEMENT INFORMATION (LMI) N/A

SUMMARIES 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-ALSS-81530 SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13: Submittal shall be 30 days after Production option is exercised.  

The Contractor shall revise as required  through contract completion as major program changes dictates .

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 5 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K006 PLANNED MAINTENANCE SYSTEM MAINTENANCE N/A

REQUIREMENTS CARD 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80991A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 6 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K007 PLANNED MAINTENANCE SYSTEM MAINTENANCE N/A

INDEX PAGE 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80992A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 7 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K008 RELIABILITY CENTERED MAINTENANCE (RCM) MASTER N/A

SYSTEM AND SUBSYSTEM INDEX (MSSI) 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80979A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 8 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K009 RELIABILITY CENTERED MAINTENANCE (RCM)  N/A

FUNCTIONAL FAILURE ANALYSIS (FFA) REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80981A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 9 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

RELIABILITY CENTERED MAINTENANCE (RCM)  

K010 ADDITIONAL FUNCTIONALLY SIGNIFICANT ITEM (AFSI) N/A

SELECTION REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80983A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.  

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.    

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 10 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

RELIABILITY CENTERED MAINTENANCE (RCM)  

K011 LOGIC TREE ANALYSIS (LTA) W/ SUPPORTING N/A

RATIONALE AND JUSTIFICATION REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80984A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 11 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K012 RELIABILITY CENTERED MAINTENANCE (RCM)  N/A

SERVICING AND LUBRICATION ANALYSIS (SLA) REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80985A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 12 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K013 RELIABILITY CENTERED MAINTENANCE (RCM)  N/A

MAITENANCE REQUIREMENT INDEX (MRI) 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80986A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 13 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0211 K      TDP  ___   TM___ OTHER SESS

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

K014 RELIABILITY CENTERED MAINTENANCE (RCM)  N/A

TASK DEFINITION REPORT 18. ESTIMATED 

TOTAL PRICE
4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-SESS-80988A SOW Para 2.13.1 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

LT ASREQ SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A SEE BLOCK 16     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

406 IDE 1 1 0

Blk 8:  Allow 20 days for Government review.  The Contractor shall incorporate any comments and return SEE BLOCK 16

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blks 12, 13:  First submittal shall be 30 days after Production option is exercised.  

Second submittal shall be 90 days prior PCA.  Additional update as required throughout life of the contract.

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all  

recipients to indicate submittal of document for review.

   

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 14 of 14 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY  

0213 L      TDP  ___   TM_x__ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

L001 INTERACTIVE ELECTRONIC TECHNICAL MANUAL (IETM) N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

SEE BLOCK 16 SOW Para 2.13.12 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ONE/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A (SEE BLOCK 16)    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

IDE 1 1 0

Blk 4:  The Contractor shall prepare and submit in accordance with, TMCR NO SNIPP-120017-000, SEE BLOCK 16

NAVSEA S1000D Business Rules, and MIL-DTL-24784/23 Associated Detail Specification; Illustrated Parts 

Breakdown (IPB) Requirements.

Blk 8:  Allow 30 days for Government review.  The Contractor shall incorporate any comments and return 

within 10 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blk 12: Submittal shall be 45 days prior to (if option is exercised) Production Technical Design Review.  

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD    

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer 

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1 of 1 Pages

Final



CONTRACT DATA REQUIREMENTS LIST Form Approved

              (1 Data Item) OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite

1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. 

Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the

Contract/PR No. listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

0311 M      TDP  _X__   TM___ OTHER 

D.  SYSTEM / ITEM E.  CONTRACT / PR NO. F.  CONTRACTOR

UISS N00024-13-R-6312 TBD

1.  DATA ITEM NO. 2.  TITLE OF DATA  ITEM 3.  SUBTITLE 17. PRICE GROUP

M001 TECHNICAL DATA PACKAGE N/A

18. ESTIMATED 

TOTAL PRICE

4. AUTHORITY (Data Acquisition Doc. No.) 5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE

 

DI-CMAN-80776 (SEE BLOCK 16) SOW Para 2.13.15 PMS406

7. DD250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUB 14. DISTRIBUTION

DD ONE/R SEE BLOCK 16      b.  COPIES

8.  APP CODE D (SEE BLOCK 16) 11.  AS OF DATE 13.  DATE OF SUBSQ SUB

A    N/A N/A     a.  ADDRESSEE Draft Reg Repro

16. REMARKS

Blk 4:  Use MIL-STD-31000D in place of cancelled MIL-T-47500. See TDP Option Selection Worksheets. IDE 1 1 0

SEE BLOCK 16

Blk 8:  Allow 60 days for Government review.  The Contractor shall incorporate any comments and return 

within 20 days after receipt of comments.  

Blk 9:  DISTRIBUTION STATEMENT D. Distribution authorized to the Department of Defense and U.S. DoD 

contractors only for critical technology (as determined on 1 Jan 2012). Other requests shall be referred to 

NAVSEA PMS406.

Blk 12: TDP (production level) shall be submitted no later than 180 days after exercise of Production option. 

Blk 14:  Digital submittal shall be Microsoft Office 2007 or higher compatible files and AUTOCAD 

Mechanical 2008 compatible for drawings/illustrations on CDs or DVDs suitable for use on a personal computer  

using Windows (XP Professional or higher).  Submittal shall be posted to IDE.  The contractor shall send 

electronic notification including the IDE link to all recipients to indicate submittal of document for review.    

For all final deliveries, the Contractor shall send encrypted electronic notification including the IDE link to all

recipients to indicate submittal of document for review.

   

  

15.  TOTAL 1 1 0

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE

   

Pearl Young, PMS406U1 Sharon Wetzel, PMS406F1

DD Form 1423-1, JUN 90 Previous editions are obsolete Page 1 of 1 Pages

Final



SYSTEM: DATE PREPARED:

B. EXHIBIT/ATTACHMENT NO.

REMARKS:

REMARKS:

2. TYPE AND FORMAT (X all that apply and complete as applicable)

TDP OPTION SELECTION WORKSHEET

A. CONTRACT NO. C. CLIN D. CDRL DATA ITEM NO(s).

N00024-13-R-6312 M 0311 M001

1. TDP Level (X and complete as applicable)

A. B. REMARKS

 CONCEPTUAL LEVEL

¨ DEVELOPMENTAL LEVEL

x PRODUCTION LEVEL

A. B.

 TYPE 2D: 2D DRAWINGS x NATIVE CAD (SPECIFY TYPE)

 TYPE 3D: 3D MODELS ONLY
x TYPE 3D: 3D MODELS WITH 

ASSOCIATED 

         2D DRAWINGS

 ISO 10303 STEP FORMAT (SPECIFY STEP PROTOCOL AP203, AP214, ETC.)

 ISO 32000 PORTABLE DOCUMENT FORMAT

x OTHER ELECTRONIC FORMAT (SPECIFY TYPE)

Drawings shall be in ADOBE ACROBAT PROFESSIONAL 8.0 .pdf 

files and in AutoCAD MECHANICAL release (version 2008).  3D 

Models shall be in Native format, STEP format, and IGES 

format.

 HARDCOPY

Drawing masters shall be deliverable via IDE

3. CAGE CODE AND DOCUMENT NUMBERS

A. 

  CONTRACTOR CAGE AND DOCUMENT 

NUMBERS

 x GOVERNMENT CAGE (COMPLETE 3B & 3C OR 

D. TO BE ASSIGNED BY:

NSWC CCD

B. USE CAGE CODE: C. USE DOCUMENT NUMBERS:

53771 To be assigned by NSWC CCD

x SPECIAL TOOLING (ST) DRAWINGS/MODELS AND ASSOCIATED LISTS

4. DRAWING FORMATS (X one and complete as applicable)

 CONTRACTOR FORMAT

x GOVERNMENT FORMAT

5. TDP ELEMENTS REQUIRED (X all that apply)

x ELEMENTS REQUIRED TO BE DETERMINED BY CONTRACTOR - OR THE FOLLOWING ARE REQUIRED:

 CONCEPTUAL DRAWINGS/MODELS AND ASSOCIATED LISTS

 DEVELOPMENTAL DESIGN DRAWINGS/MODELS AND ASSOCIATED LISTS

x PRODUCT DRAWINGS/MODELS AND ASSOCIATED LISTS

x COMMERCIAL DRAWINGS/MODELS AND ASSOCIATED LISTS

x QUALITY ASSURANCE PROVISIONS

x SPECIAL INSPECTION EQUIPMENT (SIE) DRAWINGS/MODELS AND ASSOCIATED LISTS

x SPECIFICATIONS

x SOFTWARE DOCUMENTATION

x SPECIAL PACKAGING INSTRUCTIONS (SPI) DRAWINGS/MODELS AND ASSOCIATED LISTS

6. ASSOCIATED LIST (X and complete as applicable)

x PARTS LIST (X ONE) x (1) INTEGRAL  (2) SEPARATE

x DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDEX LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x WIRING LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

x INDENTURED DATA LISTS (X ONE)  (1) NOT REQUIRED x (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

COMPANY' STANDARDS 

PERMITTED: 

 YES x NO8. OTHER TAILORING (Attach additional sheets as necessary)

Note:  Drawings and lists shall be to Lowest Repairable Unit (LRU).

 APPLICATION LISTS (X ONE)  (1) NOT REQUIRED  (2) REQUIRED (SPECIFY LEVELS OF ASSEMBLY)

7. APPLICABILITY OF STANDARDS.  The following Standards apply: (X as applicable)

x ASME Y14.100 

ENGINEERING DRAWING 

PRACTICES 

WITH APPENDICES:

x B x C x D x E

x ASME Y14.24 TYPES AND APPLICATIONS OF 

ENGINEERING DRAWINGS

x OTHER STANDARDS APPLY AS 

DESCRIBED:

x ASME Y14.34 ASSOCIATED LIST

x ASME Y14.35M REVISION OF ENGINEERING 

DRAWINGS AND ASSOCIATED LIST

 ASME Y14.41 DIGITAL PRODUCT DEFINITION 

DATA PRACTICES

x ASME Y14.5 DIMENSIONING AND TOLERANCING


